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Chapter 1  
PEA Summary 

In accordance with California Public Utilities Commission (CPUC) General Order 131-D, 
Southern California Edison Company (SCE) is submitting this Proponent’s Environmental 
Assessment (PEA) as part of its application for a Permit to Construct the Mesa 500 kilovolt (kV) 
Substation Project (Proposed Project) in the cities of Monterey Park, Montebello, Rosemead, 
South El Monte, Commerce, Bell Gardens, and Pasadena, and portions of unincorporated Los 
Angeles County, California. 

1.1 Project Components 

The Proposed Project1 consists of the following major components: 

 Construction of the proposed Mesa Substation and demolition of the existing Mesa
Substation within the City of Monterey Park

Removal, relocation, modification, and/or construction of transmission, subtransmission,
distribution, and telecommunications structures within the cities of Monterey Park, 
Montebello, Rosemead, South El Monte, and Commerce, and in portions of unincorporated 
Los Angeles County  

Conversion of an existing street light source line from overhead to underground between
three street lights on Loveland Street within the City of Bell Gardens  

Installation of a temporary 220 kV line loop-in at Goodrich Substation within the City of
Pasadena  

 Additional minor modifications within several existing substations, as discussed in Section
3.5.4.23, Modifications to Existing Substations in Chapter 3, Project Description. These
minor modifications would be located within the substations’ existing fenced perimeters, and
the associated work would be similar to Operation and Maintenance activities currently
performed by SCE.

1.2 Project Location 

The Proposed Project is located in Los Angeles County, California, primarily in the City of 
Monterey Park, with other main components also located in Montebello, Rosemead, South El 
Monte, Commerce, Bell Gardens, Pasadena, and in portions of unincorporated Los Angeles 

1 The term “Proposed Project” is inclusive of all components of the Mesa Substation 500 kV Project. Where the 
discussion in this section focuses on a particular component, that component is called out by its individual work area 
(e.g., “telecommunications line reroute between Mesa and Harding substations”).  
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County, as depicted in Figure 1-1: Proposed Project Location. Section 3.1 of Chapter 3, Project 
Description contains detailed locations for main Proposed Project components. 

Minor internal modifications within the existing fenced perimeter of multiple existing 
substations throughout the Electrical Needs Area (ENA), including three additional substations, 
Mira Loma, Pardee, and Vincent that fall outside of the ENA. Locations of minor modifications 
are presented in Attachment 3-B of Chapter 3, Project Description. 

The Proposed Project would serve the ENA of the Western Los Angeles Basin area, as shown in 
Figure 1-2: Electrical Needs Area. The California Independent System Operator (CAISO) 
defines the Western Los Angeles Basin area as follows: 

 Northwest Los Angeles Basin sub-area includes these substations: El Segundo, 
Chevmain, El Nido, La Cienega, La Fresa, Redondo, Hinson, Arcogen, Harborgen, Long 
Beach, Lighthipe, and Laguna Bell 

 Western Central Los Angeles Basin sub-area includes these substations: Center, Del 
Amo, Mesa, Rio Hondo, Walnut, Olinda 

 Southwest Los Angeles Basin sub-area includes these substations: Alamitos, Barre, 
Lewis, Villa Park, Ellis, Huntington Beach, Johanna, Santiago, and Viejo 
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1.3 Project Needs and Alternatives 

The Proposed Project was selected as the only feasible option as it was approved by CAISO, 
meets project objectives (including the project need date), and has fewest potential 
environmental impacts; therefore, no other alternatives were analyzed other than the No Project 
Alternative discussed in Chapter 5, Detailed Discussion of Significant Impacts. 

1.4 Agency Coordination  

1.4.1 County of Los Angeles 

In January 2015, SCE met with office of County Supervisor Hilda Solis (Teresa Villegas, 
Legislative Deputy) and the Los Angeles County Department of Public Works (Bill Winters, 
Deputy Director) about the Proposed Project. County representatives did not raise any concerns 
about the Proposed Project.  

1.4.2 City of Monterey Park 

On October 19, 2014, SCE met with City of Monterey Park staff (the City Manager, Public 
Works Director, and Assistant City Engineer) to provide an overview of the Proposed Project. 
City staff had questions regarding impacts to traffic and existing roads, the regulatory review 
process, and property acquisitions needed for the project. SCE also shared plans on how SCE 
would inform the community about the Proposed Project. SCE and city staff also discussed the 
proposed Monterey Park Market Place shopping center development adjacent to the Mesa 
Substation site.  

On December 11, 2014, SCE met with the Monterey Park Assistant City Engineer and others for 
a technical review of details on preliminary project grading plans. The City’s primary concerns 
were the location of the proposed primary entrance driveway in proximity to Greenwood 
Avenue, the proposed relocation of two existing cell towers to the corner of Greenwood Avenue 
and Potrero Grande Drive, and the need to coordinate efforts with the approvals and 
development of the Monterey Park Market Place development. SCE will continue to meet 
regularly with the City to address its concerns.  

1.4.3 City of Montebello 

SCE briefed City of Montebello Mayor Jack Hadjinian about the Proposed Project on January 
14, 2015. The Mayor asked that city residents be informed about the Proposed Project, was 
encouraged to learn that an open house was scheduled, and that SCE would be reaching out to 
residents about this opportunity to become aware of the Proposed Project. 

SCE met with City of Montebello Planning and Community Development Director Alex 
Hamilton on January 29, 2015. The necessary acquisition of city permits was discussed; 
however, no concerns were raised. 
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1.4.4 City of Rosemead 

SCE briefed the City of Rosemead at the February 10, 2015 Rosemead City Council meeting 
about the work planned in their community related to the Proposed Project. The acquisition of 
necessary city permits was discussed; however, no concerns were raised. 

1.4.5 City of South El Monte 

SCE briefed the City of South El Monte at the February 10, 2015 South El Monte City Council 
meeting about the work planned in their community related to the Proposed Project. The 
necessary acquisition of city permits was discussed; however, no concerns were raised. 

1.4.6 City of Commerce 

SCE briefed the City of Commerce Public Works Department (Director Maryam Babaki) on 
February 11, 2015, about the work planned in the city related to the Proposed Project. The city 
asked about the CEQA process and lead agency authority and requested close coordination 
during construction with major businesses near the work location. 

1.4.7 City of Bell Gardens 

SCE briefed Bell Gardens Assistant City Manager John Oropeza on February 4, 2015, about the 
planned conversion of a segment of street light source line from overhead to underground in the 
city as part of the Proposed Project. The city raised no concerns about this element of the 
Proposed Project. 

1.4.8 City of Pasadena 

SCE briefed the City of Pasadena's City Manager and Public Works Director on February 2, 
2015, about Proposed Project plans to provide a temporary feed to the city's Goodrich Substation 
if needed during construction. The city has no concerns about the Proposed Project as long as 
proper notifications about the work are made to the city and the surrounding neighborhood. 

1.4.9 United States Army Corps of Engineers 

SCE project managers, biological staff, and biologists from Insignia Environmental met with a 
biologist from the United States (U.S.) Army Corps of Engineers (USACE) on July 9, 2014 on 
the Proposed Project site to review site conditions and identify jurisdictional Waters of the U.S. 

1.4.10 Metropolitan Water District 

The Proposed Project requires the relocation of a Metropolitan Water District (MWD) waterline, 
which currently travels through the Proposed Project property to the west of the existing Mesa 
Substation. SCE staff has begun the necessary coordination with MWD to incorporate plans to 
move the waterline to cross the property further to the west to avoid the proposed Mesa 
Substation footprint. 

1.4.11 Environmental Protection Agency 

The Proposed Project site is located to the north of a former landfill site operated by Operating 
Industries Inc. (OII). Due to contaminated groundwater in the vicinity of the landfill, several 
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groundwater monitoring stations are located on the substation expansion areas. SCE has begun 
coordination with OII to prepare for the development of a Well Management Plan, which will 
address designation and management processes for OII facilities and equipment to ensure the 
proper treatment of the wells during construction. SCE met with OII in December 2014 to 
develop a process to designate and manage OII monitoring wells in an around Mesa Substation. 
SCE will work with OII and interested stakeholders to complete a Well Management Plan by the 
end of March 2015. The Well Management Plan will be finalized and submitted to the U.S. 
Environmental Protection Agency (EPA) in early April 2015, with the intent of obtaining U.S. 
EPA feedback and approval by July 1, 2015. Subject to U.S. EPA approval, OII will implement 
appropriate elements of the Well Management Plan in collaboration with SCE by year-end 2015. 

1.4.12 Tribes 

Coordination with Native American groups and individuals regarding cultural resources of 
Native American importance in or near the Proposed Project began in January 2015. As of 
January 29, 2015, responses were received from Chairman Andrew Salas of the Gabrieleño Band 
of Mission Indians/Kizh (Kit'c) Nation and Tribal Administrator John Tommy Rosas of the 
Tongva Ancestral Territorial Tribal Nation. 

1.5  PEA Contents 

This PEA, which was prepared in accordance with the November 24, 2008 WORKING DRAFT 
Proponent’s Environmental Assessment (PEA) Checklist for Transmission Line and Substation 
Projects issued by the CPUC, is divided into six sections. This chapter discusses the contents and 
conclusions of the PEA and describes SCE’s ongoing and past coordination efforts. Chapter 2, 
Project Purpose and Need and Objectives outlines the Proposed Project’s objectives.  

A detailed description of the Proposed Project is provided in Chapter 3, Project Description. This 
discussion includes specifics regarding the Proposed Project location, existing system, the 
Proposed Project components, permanent and temporary land/ROW requirements, construction 
methods, construction schedule, anticipated operations and maintenance activities, and federal 
and local permits that would be obtained for the Proposed Project. 

Chapter 4, Environmental Impact Assessment Summary includes an environmental impact 
assessment summary and a discussion of the existing conditions and potential anticipated 
impacts of the Project for each of the resources areas identified by the California Environmental 
Quality Act (CEQA) Guidelines. The CPUC’s Checklist indicates that the environmental setting 
section can be provided separately or combined with the impacts and applicant-proposed 
measures (APMs). SCE has elected to combine the environmental setting, impacts, and APMs 
for each resources area in Chapter 4, Environmental Impact Assessment Summary.  

Chapter 5, Detailed Discussion of Significant Impacts identifies the potentially significant 
impacts resulting from the Proposed Project, evaluates alternatives to the Proposed Project, 
describes the justification for the preferred alternative, and discusses the Proposed Project’s 
potential to induce growth in the area. 
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Chapter 6, Other Process-Related Data Needs provides property owner information for all 
parcels located within 300 feet of the Proposed Project.  

Throughout this PEA, SCE has addressed all items in the CPUC PEA Checklist. To facilitate 
confirmation of this and review of the PEA, Table 1-1: PEA Checklist Key, which identifies the 
section in which each checklist item is addressed, has been included at the end of this section. 

1.6 PEA Conclusions  

This PEA analyzes the potential environmental impacts associated with construction, operation, 
and maintenance of the Proposed Project. The following 16 resource areas would not be 
impacted by the Proposed Project or would experience less than significant impacts:  

 Aesthetics 
 Agriculture and Forestry Resources 
 Biological Resources 
 Cultural Resources 
 Geology and Soils 
 Greenhouse Gas Emissions 
 Hazards and Hazardous Materials 
 Hydrology and Water Quality 
 Land Use and Planning  
 Mineral Resources 
 Noise 
 Population and Housing  
 Public Services  
 Recreation 
 Transportation and Traffic 
 Utilities and Service Systems  

The APMs that would be implemented to reduce impacts to a less than significant level are 
discussed in detail in their relevant sections in Chapter 4, Environmental Impact Assessment 
Summary. 

While the APMs referenced previously would reduce the environmental impacts resulting from 
the Proposed Project, impacts to one resource area is expected to remain significant and 
unavoidable. Expected significant and unavoidable impacts are summarized as follows: 

 Air Quality – Emissions from construction of the Proposed Project would exceed the 
South Coast Air Quality Management District’s (SCAQMD’s) significance thresholds for 
particulate matter (PM), carbon monoxide (CO), volatile organic compounds (VOCs), 
and nitrogen oxides (NOx). With the implementation of APMs, Proposed Project 
emissions would be reduced below the SCAQMD thresholds for PM and VOCs. 
However, NOx and CO emissions would continue to exceed SCAQMD thresholds even 
with the implementation of these APMs. As a result, impacts related to these emissions 
would be significant and unavoidable.  
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1.7 Public Outreach  

Public outreach and communications are critical elements of SCE’s planning process. SCE 
identified and reached out to key stakeholders in the Proposed Project area to solicit input and 
provide information about the Proposed Project. 

SCE’s outreach efforts focus on educating stakeholders about the Proposed Project need and 
identifying their concerns about the Proposed Project by written notification, social media 
advertising, website (on.sce.com/mesa), toll-free information line, in-person visits to nearby 
stakeholders, and providing an accessible Proposed Project team member to address questions or 
concerns.  

In 2014, SCE initiated the Proposed Project. SCE conducted initial briefings with jurisdictions 
within the Proposed Project study area. SCE has conducted periodic briefings throughout the 
development of the Proposed Project. Summaries of these discussions are presented in Section 
1.4, Agency Coordination. No major concerns have been reported by jurisdictions. In January 
2015, SCE mailed a Proposed Project information letter to property owners and occupants 
located within 300 feet of the Proposed Project and beyond 300 feet where determined 
appropriate. The purpose of the mailing was to provide the general public information about the 
Proposed Project and invite them to an open house to learn more.  

SCE also conducted briefings with key stakeholders, including an adjacent water treatment 
facility, the developer of the Monterey Park Market Place, the management of the Resurrection 
Cemetery, the Union Bank data center, Care 1st Health Plan, and the Best Western Markham. 
Concerns about construction-related impacts such as traffic and noise were reported by 
stakeholders at that time. Summaries of the discussions with these stakeholders are presented in 
Section 1.7.1, Controversy and/or Major Issues.  

SCE held an open house on February 5, 2015 to educate the public and interested stakeholders 
about the Proposed Project. SCE provided a brief presentation, followed by an opportunity for 
attendees to meet and talk with subject matter experts about various Proposed Project-related 
topics. A total of eight members of the public and local government representatives attended the 
open house.  

SCE plans to provide in-person briefings to local jurisdictions at key milestones throughout the 
life of the Proposed Project, such as prior to filing the application, immediately after a final 
decision, and prior to the start of construction (assuming the Proposed Project is approved).  

SCE regularly reevaluates public outreach strategies based upon the needs of individual 
communities, input from key stakeholders and the public, and the needs of the Proposed Project. 
SCE would continue to maintain a Proposed Project website throughout the life of the Proposed 
Project in order to provide the public with timely information and offer accessible resources for 
answering questions and addressing concerns related to the Proposed Project. 
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1.7.1 Controversy and/or Major Issues 

Based on input from key stakeholder briefings and public comment at the open house on 
February 5, 2015, there are general concerns about health, aesthetics, construction-related 
impacts, and impacts to planned developments in the City of Monterey Park.  
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Table 1-1: PEA Checklist Key 

Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

Chapter 1: PEA Summary 

 

Include major conclusions of the PEA Section 1.6, PEA Conclusions 

List any areas of controversy 
Sections 1.4, Agency 
Coordination and Section 1.7.1, 
Controversy and/or Major Issues 

Include a description of public outreach efforts, if any Section 1.7, Public Outreach 

Include a description of inter-agency coordination, if any 
Section 1.4, Agency 
Coordination 

Identify any major issues that must be resolved, including the choice 
among reasonably feasible alternatives and mitigation measures, if any 

Section 1.3, Project Needs and 
Alternatives; Section 1.6, PEA 
Conclusions; and Section 1.7.1, 
Controversy and/or Major Issues 

Chapter 2: Project Purpose and Need 

2.1 Overview  

Include an analysis of Project objectives and purpose and need that is 
sufficiently detailed so that the Commission can independently evaluate 
the Project need and benefits in order to accurately consider them in 
light of the potential environmental impacts 

Section 2.1, Project Overview 
and Section 2.2, Project 
Objectives 

Explain the objective(s) and/or purpose and need for implementing the 
Project 

Section 2.1, Overview  
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

2.2 Project 
Objectives 

Include an analysis of the reason why attainment of these objectives is 
necessary or desirable. Such analysis must be sufficiently detailed to 
inform the Commission in its independent formulation of Proposed 
Project objectives which will aid any appropriate CEQA alternatives 
screening process 

Section 2.2, Project Objectives 

Chapter 3: Project Description  

3.1 Project Location 

Identify geographical location: County, city (provide Proposed Project 
location map[s]) 

Section 3.1, Project Location  

Figure 1-1: Proposed Project 
Location 

Provide a general description of land uses within the Proposed Project 
site (e.g., residential, commercial, agricultural, recreation, vineyards, 
farms, open space, number of stream crossings, etc.) 

Section 3.1, Project Location  

Section 4.10.1.1, Existing Land 
Uses 

Describe if the Proposed Project is located within an existing property 
owned by the applicant, traverses existing ROW, or requires new ROW. 
Provide the approximate area of the property or the length of the Proposed 
Project that is in an existing ROW or which requires new ROWs 

Section 3.1, Project Location  

Section 3.6, Right-of-Way 
Requirements  

3.2 Existing System 

Describe the local system to which the Proposed Project relates. Include 
all relevant information about substations, transmission lines, and 
distribution circuits 

Section 3.2, Existing System  

Provide a schematic diagram and map of the existing system 

Figure 3-6: Existing and 
Proposed System Map and 
Figure 3-7: Existing and 
Proposed System Schematic 

Provide a schematic diagram that illustrates the system as it would be 
configured with the implementation of the Proposed Project 

Figure 3-7: Existing and 
Proposed System Schematic 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.3 Project 
Objectives 

Can refer to Chapter 2 Project Purpose and Need, if already described 
there  

Section 2.2, Project Objectives 
and Section 3.2, Project 
Objectives 

3.4 Proposed Project 

Describe the whole of the Proposed Project. Is it an upgrade, a new line, 
new substations, etc.? 

Section 3.4, Proposed Project 

Describe how the Proposed Project fits into the regional system. Does it 
create a loop for reliability, etc.? 

Section 3.4.1, Project Capacity 

Describe all reasonably foreseeable future phases or other reasonably 
foreseeable consequences of the Proposed Project 

Section 3.4.1, Project Capacity 

Provide the capacity increase in megawatts (MW). If the Proposed 
Project does not increase capacity, state that 

Section 3.4.1, Project Capacity 

Provide geographic information system (GIS) (or equivalent) data 
layers for the Proposed Project preliminary engineering, including 
estimated locations of all physical components of the Proposed Project, 
as well as those related to construction 

GIS for the Proposed Project will 
be provided under separate cover

3.5 Project 
Components  

3.5.1 Transmission 
Line 

Describe what type of line exists and what type of line is proposed (e.g., 
single-circuit, double-circuit, upgrade 69 kV to 115 kV) 

Section 3.5, Project Components 

Identify the length of the upgraded alignment, the new alignment, etc. Section 3.5, Project Components 

Describe whether construction would require one-for-one pole 
replacement, new poles, steel poles, etc.? 

Section 3.5, Project Components 

Describe what would occur to other lines and utilities that may be 
collocated on the poles to be replaced (e.g., distribution, 
communication, etc.) 

Section 3.5, Project Components 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.5.2 Poles/Towers 

Provide information for each pole/tower that would be installed and for 
each pole/tower that would be removed 

Section 3.5.2, Poles/Towers; 
Figure 3-2: Proposed Project 
Overview (Transmission); Figure 
3-3: Proposed Project Overview 
(Subtransmission); Figure 3-4: 
Proposed Project Overview 
(Telecommunications); and 
Figure 3-5: Proposed Project 
Overview (Distribution) 

Provide a unique identification number to match GIS database 
information 

GIS for the Proposed Project will 
be provided under separate cover

Provide a structural diagram and, if available, photos of existing 
structure. Preliminary diagram or “typical” drawings and, if possible, 
photos of proposed structure. Also provide a written description of the 
most common types of structures and their use (e.g., tangent poles 
would be used when the run of poles continues in a straight line, etc.). 
Describe if the pole/tower design meets raptor safety requirements 

Attachment 3-B: Typical 
Drawings 

Provide the type of pole (e.g., wood, steel, etc.) or tower (e.g., self-
supporting, lattice, etc.) 

Section 3.5.2, Poles/Towers 

Identify typical total pole lengths, the approximate length to be 
embedded, and the approximate length that would be above ground 
surface; for towers, identify the approximate height above ground 
surface and approximate base footprint area 

Section 3.5.2, Poles/Towers 

Describe any specialty poles or towers; note where they would be used 
(e.g., angle structures, heavy angle lattice towers, stub guys, etc.); make 
sure to note if any guying would likely be required across a road 

Section 3.5.2, Poles/Towers 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.5.2 Poles/Towers 
(cont.) 

If the Proposed Project includes pole-for-pole replacement, describe the 
approximate location of where the new poles would be installed relative 
to the existing alignment 

Section 3.5.2, Poles/Towers 

Describe any special pole types (e.g., poles that require foundations, 
transition towers, switch towers, microwave towers, etc.) and any 
special features 

Section 3.5.2, Poles/Towers 

3.5.3 
Conductor/Cable 

3.5.3.1 Above-
Ground Installation 

Describe the type of line to be installed on the poles/tower (e.g. single-
circuit with distribution, double circuit, etc.) 

Section 3.5.3.1, Above-Ground 
Installation 

Describe the number of conductors required to be installed on the poles 
or tower and the number on each side, including applicable engineering 
design standards 

Section 3.5.3.1, Above-Ground 
Installation 

Provide the size and type of conductor (e.g., aluminum conductor, steel 
reinforced, non-specular, etc.) and insulator configuration 

Section 3.5.3.1, Above-Ground 
Installation 

Provide the approximate distance from the ground to the lowest 
conductor and the approximate distance between the conductors (i.e., 
both horizontally and vertically). Provide specific information at 
highways, rivers, or special crossings 

Section 3.5.3.1, Above-Ground 
Installation 

Provide the approximate span lengths between poles or towers, note 
where different if distribution is present or not if relevant 

Section 3.5.3.1, Above-Ground 
Installation 

Determine whether other infrastructure would likely be collocated with 
the conductor (e.g., fiber optics, etc.); if so, provide conduit diameter of 
other infrastructure 

Section 3.5.3.1, Above-Ground 
Installation 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.5.3.2 Below 
Ground Installation  

Describe the type of line to be installed (e.g., single circuit crosslinked 
polyethylene-insulated solid-dielectric, copper-conductor cables) 

Section 3.5.3.2, Below Ground 
Installation 

Describe the type of casing the cable would be installed in (e.g., 
concrete-encased duct bank system); provide the dimensions of the 
casing 

Section 3.5.3.2, Below Ground 
Installation 

Provide an engineering ‘typical’ drawing of the duct bank and describe 
what types of infrastructure would likely be installed within the duct 
bank (e.g., transmission, fiber optics, etc.) 

Attachment 3-B: Typical 
Drawings 

3.5.4 Substation  

Provide “typical” plan and profile views of the proposed substation and 
the existing substation if applicable 

Figure 3-8: Proposed Substation 
Layout and Figure 3-9: Proposed 
Substation Profile 

Describe the types of equipment that would be temporarily or 
permanently installed and provide details as to what the function/use of 
said equipment would be. Include information such as, but not limited 
to mobile substations, transformers, capacitors, and new lighting 

Section 3.5.4, Substations 

Provide the approximate or “typical” dimensions (width and height) of 
new structures including engineering and design standards that apply 

Section 3.5.4, Substation 

Describe the extent of the Proposed Project. Would it occur within the 
existing fence line, existing property line or would either need to be 
expanded? 

Section 3.5.4, Substation 

Describe the electrical need area served by the distribution substation Section 3.2, Existing System 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.6 Right-of-Way 
Requirements 

Describe the ROW location, ownership, and width. Would the existing 
ROW be used or would new ROW be required? 

Section 3.6, Right-of-Way 
Requirements 

If a new ROW is required, describe how it would be acquired and 
approximately how much land would be required (length and width) 

Section 3.6, Right-of-Way 
Requirements 

List the properties likely to require acquisition 
Section 3.6, Right-of-Way 
Requirements 

3.7 Construction 

3.7.1 For All Projects 

3.7.1.1 Staging Areas 

Where would the main staging area(s) likely be located? 

Section 3.7.1.1, Staging Areas 
and Figure 3-10: Conductor 
Installation and Removal Work 
Areas 

Approximately how large would the main staging area(s) be? Section 3.7.1.1, Staging Areas 

Describe any site preparation required, if known, or generally describe 
what might be required (i.e., vegetation removal, new access road, 
installation of rock base, etc.) 

Section 3.7.1.1, Staging Areas 

Describe what the staging area would be used for (e.g., material and 
equipment storage, field office, reporting location for workers, parking 
area for vehicles and equipment, etc.) 

Section 3.7.1.1, Staging Areas 

Describe how the staging area would be secured; would a fence be 
installed? If so, describe the type and extent of the fencing 

Section 3.7.1.1, Staging Areas 

Describe how power to the site would be provided if required (e.g., tap 
into existing distribution, use of diesel generators, etc.) 

Section 3.7.1.1, Staging Areas 

Describe any grading activities and/or slope stabilization issues Section 3.7.1.1, Staging Areas 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.7.1.2 Work Areas 

Describe known work areas that may be required for specific 
construction activities (i.e., pole assembly, hill side construction, etc.) 

Section 3.7.1.2, Work Areas 

For each known work area, provide the area required (include length 
and width) and describe the types of activities that would be performed 

Section 3.7.1.2, Work Areas 

Identify the approximate location of known work areas in the GIS 
database 

GIS for the Proposed Project will 
be provided under separate cover

Describe how the work areas would likely be accessed (e.g., 
construction vehicles, walk-in, helicopter, etc.) 

Section 3.7.1.2, Work Areas and 
Section 3.7.1.3, Access Roads 
and/or Spur Roads 

If any site preparation is likely required, generally describe what and 
how it would be accomplished 

Section 3.7.1.2, Work Areas 

Describe any grading activities and/or slope stabilization issues Section 3.7.1.2, Work Areas 

Based on the information provided, describe how the site would be 
restored 

Section 3.7.1.2, Work Areas 

3.7.1.3 Access Roads 
and/or Spur Roads 

Describe the types of roads that would be used and/or would need to be 
created to implement the Proposed Project. Road types may include, but 
are not limited to: new permanent road; new temporary road; existing 
road that would have permanent improvements; existing road that 
would have temporary improvements; existing paved road; existing 
dirt/gravel road; and overland access 

Section 3.7.1.3, Access Roads 
and/or Spur Roads 

For road types that require preparation, describe the methods and 
equipment that would be used 

Section 3.7.1.3, Access Roads 
and/or Spur Roads 

Identify approximate location of all access roads (by type) in the GIS 
database 

GIS for the Proposed Project will 
be provided under separate cover
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.7.1.3 Access Roads 
and/or Spur Roads 
(cont.) 

Describe any grading activities and/or slope stabilization issues.  
Section 3.7.1.3, Access Roads 
and/or Spur Roads 

3.7.1.4 Helicopter 
Access 

Identify which proposed poles/towers would be removed and/or 
installed using a helicopter 

Section 3.7.1.4, Helicopter 
Access 

If different types of helicopters are to be used, describe each type (e.g., 
light, heavy, or sky crane) and what activities they would be used for 

Section 3.7.1.4, Helicopter 
Access 

Provide information as to where the helicopters would be staged, where 
they would refuel, and where they would land within the Proposed 
Project site 

Section 3.7.1.4, Helicopter 
Access  

Describe any Best Management Practices (BMPs) that would be 
employed to avoid impacts caused by use of helicopters, for example: 
air quality and noise considerations 

Section 3.7.1.4, Helicopter 
Access  

Describe flight paths, payloads, hours of operations for known 
locations, and work types 

Section 3.7.1.4, Helicopter 
Access  

3.7.1.5 Vegetation 
Clearance 

Describe the types of vegetation clearing that may be required (e.g., tree 
removal, brush removal, flammable fuels removal) and why (e.g., to 
provide access, etc.) 

Section 3.7.1.5, Vegetation 
Clearance 

Identify the preliminary location and provide an approximate area of 
disturbance in the GIS database for each type of vegetation removal 

Section 3.7.1.5, Vegetation 
Clearance 

Describe how each type of vegetation removal would be accomplished 
Section 3.7.1.5, Vegetation 
Clearance 

For removal of trees, distinguish between tree trimming as required 
under G.O. 95 and tree removal 

Section 3.7.1.5, Vegetation 
Clearance 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.7.1.5 Vegetation 
Clearance (cont.) 

Describe the types and approximate number and size of trees that may 
need to be removed 

Section 3.7.1.5, Vegetation 
Clearance 

Describe the type of equipment typically used 

Section 3.7.5.1, Equipment 
Descrption and Attachment 3-D: 
Construction Equipment and 
Workforce Estimates 

3.7.1.6 Erosion and 
Sediment Control and 
Pollution Prevention 
during Construction 

Describe the areas of soil disturbance including estimated total areas 
and associated terrain type and slope. List all known permits required. 
For project sites of less than one acre, outline the BMPs that would be 
implemented to manage surface runoff. Things to consider include, but 
are not limited to: Erosion and sedimentation BMPs, vegetation removal 
and restoration, and/or hazardous waste, and spill prevention plans 

Section 3.7.1.6, Erosion and 
Sediment Control and Pollution 
Prevention during Construction 

Describe any grading activities and/or slope stabilization issues 
Section 3.7.4.1, Site Preparation 
and Grading 

Describe how construction waste (i.e., refuse, spoils, trash, oil, fuels, 
poles, pole structures, etc.) would be disposed 

Section 3.7.1.6, Erosion and 
Sediment Control and Pollution 
Prevention during Construction 

3.7.1.7 Cleanup and 
Post-Construction 
Restoration  

Describe how cleanup and post-construction restoration would be 
performed (i.e., personnel, equipment, and methods). Things to 
consider, but are not limited to, restoration of natural drainage patterns, 
wetlands, vegetation, and other disturbed areas (i.e. staging areas, 
access roads, etc.) 

Section 3.7.1.7, Cleanup and 
Post-Construction Restoration 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.7.2 Transmission 
Line Construction 
(Above Ground) 

3.7.2.1 Pull and 
Tension Sites 

Provide the general or average distance between pull and tension sites 
Section 3.7.2.1, Pull and Tension 
Sites 

Provide the area of pull and tension sites including the estimated length 
and width 

Section 3.7.2.1, Pull and Tension 
Sites  

According to the preliminary plan, identify the number of pull and 
tension sites that would be required, and their locations. Provide the 
location information in GIS 

Section 3.7.2.1, Pull and Tension 
Sites; GIS for the Proposed 
Project will be provided under 
separate cover 

Describe the type of equipment that would be required at these sites 

Section 3.7.2.1, Pull and Tension 
Sites and Attachment 3-D: 
Construction Equipment and 
Workforce Estimates 

If conductor is being replaced, describe how it would be removed 
Section 3.7.2.2, Pole and 
Foundation Removal  

3.7.2.2 Pole 
Installation and 
Removal 

Describe how the construction crews and their equipment would be 
transported to and from the pole site locations. Provide vehicle type, 
number of vehicles, estimated number of trips, and hours of operation 

Section 3.7.2.2, Pole Installation 
and Removal  

Describe the process of removing the poles and foundations 
Section 3.7.2.2, Pole Installation 
and Removal  

Describe what happens to the holes that the poles were in (i.e., reused or 
backfilled)? 

Section 3.7.2.2, Pole Installation 
and Removal  

If the holes are to be backfilled, what type of fill would be used and 
where would it come from? 

Section 3.7.2.2, Pole Installation 
and Removal  

Describe any surface restoration that would occur at the pole sites 
Section 3.7.2.2, Pole Installation 
and Removal 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.7.2.2 Pole 
Installation and 
Removal (cont.) 

Describe how the poles would be removed from the sites 
Section 3.7.2.2, Pole Installation 
and Removal 

If topping is required to remove a portion of an existing transmission 
pole that would now only carry distribution lines, describe the 
methodology to access and remove the tops of these poles. Describe any 
special methods that would be required to top poles that may be difficult 
to access, etc. 

Section 3.7.2.2, Pole Installation 
and Removal  

Describe the process of how the new poles/towers would be installed; 
specifically identify any special construction methods (e.g., helicopter 
installation) for specific locations or for different types of poles/towers 

Section 3.7.2.2, Pole Installation 
and Removal 

Describe the types of equipment and their use as related to pole/tower 
installation 

Section 3.7.2.2, Pole Installation 
and Removal and Attachment 3-
D: Construction Equipment and 
Workforce Estimates 

Describe the actions taken to maintain a safe work environment during 
construction (e.g., covering of holes/excavation pits, etc.) 

Section 3.9.2, Worker 
Environmental Awareness 
Training  

Describe what would be done with soil that is removed from a 
hole/foundation site 

Section 3.7.2.2, Pole Installation 
and Removal 

For any foundations required, provide a description of the construction 
method(s), approximate average depth and diameter of excavation, 
approximate volume of soil to be excavated, approximate volume of 
concrete or other backfill required, etc. 

Section 3.7.2.2, Pole Installation 
and Removal 

Describe briefly how poles/towers and associated hardware are 
assembled 

Section 3.7.2.2, Pole Installation 
and Removal 
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3.7.2.2 Pole 
Installation and 
Removal (cont.) 

Describe how the poles/towers and associated hardware would be 
delivered to the site; would they be assembled off site and brought in or 
assembled on site? 

Section 3.7.2.2, Pole Installation 
and Removal 

Provide the following information about pole/tower installation and 
associated disturbance area estimates: pole diameter for each pole type 
(e.g., wood, self-supporting steel, lattice, etc.), base dimensions for each 
pole type, auger hole depth for each pole type, permanent footprint per 
pole/tower, number of poles/towers by pole type, average work area 
around poles/towers by pole type (e.g., for old pole removal and new 
pole installation), and total permanent footprint for poles/towers 

Table 3-1: Typical Transmission 
Structure Dimensions and Table 
3-2: Typical Subtransmission 
Structure Dimensions 

3.7.2.3 
Conductor/Cable 
Installation  

Provide a process-based description of how new conductor/cable would 
be installed and how old conductor/cable would be removed, if 
applicable 

Section 3.7.2.3, Conductor/Cable 
Installation  

Generally describe the conductor/cable splicing process 
Section 3.7.2.3, Conductor/Cable 
Installation 

If vaults are required, provide their dimensions and approximate 
location/spacing along the alignment 

Section 3.5.3.2, Below-Ground 
Installation 

Describe in what areas conductor/cable stringing/installation activities 
would occur 

Section 3.7.2.1, Pull and Tension 
Sites 

Describe any safety precautions or areas where special methodology 
would be required (e.g., crossing roadways, stream crossing, etc.) 

Section 3.7.2.3, Conductor/Cable 
Installation 

3.7.3 Transmission 
Line Construction 
(Below Ground) 

Describe the approximate dimensions of the trench (e.g., depth, width) Section 3.7.3.1, Trenching  

Describe the methodology of making the trench (e.g., saw cutter to cut 
the pavement, backhoe to remove, etc.) 

Section 3.7.3.1, Trenching  
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3.7.3.1 Trenching 

Provide the total approximate cubic yardage of material to be removed 
from the trench, the amount to be used as backfill and the amount to 
subsequently be removed/disposed of off-site 

Section 3.7.3.1, Trenching  

Provide off-site disposal location, if known, or describe possible 
option(s) 

Section 3.7.3.1, Trenching  

If engineered fill would be used as backfill, provide information as to 
the type of engineered backfill and the amount that would be typically 
used (e.g., top two feet would be filled with thermal-select backfill) 

Section 3.7.3.1, Trenching  

Describe if dewatering would be anticipated and, if so, how the trench 
would be dewatered, what the anticipated flows of the water are, 
whether there would be treatment, and how the water would be disposed 
of 

Section 3.7.3.1, Trenching  

Describe the process for testing excavated soil or groundwater for the 
presence of pre-existing environmental contaminants that could be 
exposed as a result of trenching operations 

Section 3.7.3.1, Trenching  

If pre-existing hazardous waste was encountered, describe the process 
of removal and disposal 

Section 3.7.3.1, Trenching  

Describe any standard BMPs that would be implemented Section 3.7.3.1, Trenching  
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3.7.3.2 Trenchless 
Techniques: 
Microtunnel, Bore 
and Jack, Horizontal 
Directional Drilling 

Provide the approximate location of the sending and receiving pits 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

Provide the length, width and depth of the sending and receiving pits 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

Describe the methodology of excavating and shoring the pits 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling 

Describe the methodology of the trenchless technique 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

Provide the total cubic yardage of material to be removed from the pits, 
the amount to be used as backfill and the amount to subsequently be 
removed/disposed of off-site 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

Describe the process for safe handling of drilling mud and bore 
lubricants 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling 
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3.7.3.2 Trenchless 
Techniques: 
Microtunnel, Bore 
and Jack, Horizontal 
Directional Drilling 
(cont.) 

Describe the process for detecting and avoiding “fracturing-out” during 
horizontal directional drilling operations 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

Describe the process for avoiding contact between drilling 
mud/lubricants and streambeds 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

If engineered fill would be used as backfill, provide information as to 
the type of engineered backfill and the amount that would be typically 
used (e.g., top two feet would be filled with thermal-select backfill) 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

If dewatering is anticipated, describe how the pit would be dewatered, 
what the anticipated flows of the water are, whether there would be 
treatment, and how the water would be disposed of 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

Describe the process for testing excavated soil or groundwater for the 
presence of pre-existing environmental contaminants 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

If a pre-existing hazardous waste was encountered, describe the process 
of removal and disposal 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  



 1 - PEA Summary
 

Proponent's Environmental Assessment March 2015
Mesa 500 kV Substation Project Page 1-29

 

Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

3.7.3.2 Trenchless 
Techniques: 
Microtunnel, Bore 
and Jack, Horizontal 
Directional Drilling 
(cont.) 

Describe any grading activities and/or slope stabilization issues 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

Describe any standard BMPs that would be implemented 

Section 3.7.3.2, Trenchless 
Techniques: Microtunnel, Bore 
and Jack, Horizontal Directional 
Drilling  

3.7.4 Substation 
Construction 

Describe any earth-moving activities that would be required; what type 
of activity and, if applicable, estimate cubic yards of materials to be 
reused and/or removed from the site for both site grading and 
foundation excavation 

Section 3.7.4.1, Site Preparation 
and Grading; Table 3-5: 
Substation Cut and Fill Grading 
Summary; Table 3-10: 
Substation Ground Surface 
Improvement Materials  

Provide a conceptual landscape plan in consultation with the 
municipality in which the substation is located 

Section 3.7.4.7, Landscaping  

Describe any grading activities and/or slope stabilization issues 
Section 3.7.4.1, Site Preparation 
and Grading 

Describe possible relocation of commercial or residential property, if 
any 

Section 3.6, Right-of-Way 
Requirements  

3.7.5 Construction 
Workforce and 
Equipment 

Provide the estimated number of construction crew members 
Section 3.7.5, Construction 
Workforce and Equipment 

Describe the crew deployment, whether crews would work concurrently 
(i.e., multiple crews at different sites), if they would be phased, etc. 

Section 3.7.5, Construction 
Workforce and Equipment 
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3.7.5 Construction 
Workforce and 
Equipment (cont.) 

Describe the different types of activities to be undertaken during 
construction, the number of crew members for each activity (i.e., 
trenching, grading, etc.), and the number and types of equipment 
expected to be used for said activity. Include a written description of the 
activity 

Section 3.7.5, Construction 
Workforce and Equipment and 
Attachment 3-D: Construction 
Equipment and Workforce 
Estimates 

Provide a list of the types of equipment expected to be used during 
construction of the Proposed Project as well as a brief description of the 
use of the equipment 

Section 3.7.6, Construction 
Workforce and Equipment; 
Table 3-14: Construction 
Equipment Description; and 
Attachment 3-D: Construction 
Equipment and Workforce 
Estimates 

3.7.6 Construction 
Schedule 

Provide a preliminary project construction schedule; include 
contingencies for weather, wildlife closure periods, etc. 

Section 3.7.6, Construction 
Schedule and Table 3-14: 
Proposed Construction Schedule 

3.8 Operation and 
Maintenance 

Describe the general system monitoring and control (i.e., use of 
standard monitoring and protection equipment, use of circuit breakers 
and other line relay protection equipment, etc.) 

Section 3.8, Operation and 
Maintenance  

Describe the general maintenance program of the Proposed Project 
including timing of inspections (i.e., monthly, every July, as needed), 
type of inspection (i.e., aerial inspection, ground inspection), and a 
description of how the inspection would be implemented. Things to 
consider: who/how many crew members, how would they access the 
site (i.e., walk to site, vehicle, all terrain vehicle), would new access be 
required, would restoration be required, etc.) 

Section 3.8, Operation and 
Maintenance 
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3.8 Operation and 
Maintenance (cont.) 

If additional full time staff would be required for operation and/or 
maintenance, provide the number of workers and for what purpose they 
are required 

Section 3.8, Operation and 
Maintenance 

3.9 Applicant-
Proposed Measures 

If there are measures that the Applicant would propose to be part of the 
Proposed Project, include those measures and reference plans or 
implementation descriptions 

Section 3.9, Applicant-Proposed 
Measures  

Chapter 4: Environmental Setting 

 

For each resource area discussion within the PEA, include a description 
of the physical environment in the vicinity of the Proposed Project (e.g., 
topography, land use patterns, biological environment, etc.), including 
the local environment (site-specific) and regional environment 

Chapter 4 – Combined with the 
Environmental Impact 
Assessment Summary 

For each resource area discussion within the PEA, include a description 
of the regulatory environment/context (federal, State, and local) 

Chapter 4 – Combined with the 
Environmental Impact 
Assessment Summary 

Limit detailed descriptions to those resource areas which may be subject 
to a potentially significant impact 

Chapter 4 – Combined with the 
Environmental Impact 
Assessment Summary 

Chapter 5: Environmental Impact Assessment Summary 

5.1 Aesthetics 

Provide visual simulations of prominent public view locations, 
including scenic highways, to demonstrate the views before and after 
project implementation. Additional simulations are highly 
recommended 

Figures 4.1-6: Visual 
Simulations  

5.2 Agriculture 
Resources 

Identify the types of agricultural resources affected 
Section 4.2, Agriculture and 
Forestry Resources  
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5.3 Air Quality 

Provide supporting calculations/ spreadsheets/technical reports that 
support emission estimates in the PEA 

Appendix E: CalEEMod Results 

Provide documentation of the location and types of sensitive receptors 
that could be impacted by the Project (e.g., schools, hospitals, houses, 
etc.). Critical distances to receptors are dependent on type of 
construction activity 

Section 4.3, Air Quality  

Identify Proposed Project GHG emissions 
Section 4.7, Greenhouse Gas 
Emissions  

Quantify GHG emissions from a business as usual snapshot. That is, 
what the GHG emissions will be from the Proposed Project if no 
mitigations were used 

Section 4.7, Greenhouse Gas 
Emissions 

Quantify GHG emission reductions from every APM that is 
implemented. The quantifications will be itemized and placed in tabular 
format 

N/A 

Identify the net emissions of the Proposed Project after mitigation have 
been applied 

N/A 

Calculate and quantify GHG emissions (CO2 equivalent) for the 
Proposed Project, including construction and operation 

Section 4.7, Greenhouse Gas 
Emissions 

Calculate and quantify the GHG reduction based on reduction measures 
proposed for the Proposed Project 

N/A 

Propose APMs to implement and follow to maximize GHG reductions. 
If sufficient, CPUC will accept them without adding further mitigation 
measures 

N/A 
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5.3 Air Quality 
(cont.) 

Discuss programs already in place to reduce GHG emissions on a 
system-wide level. This includes the Applicant’s voluntary compliance 
with the U.S. Environmental Protection Agency (EPA) SF6 reduction 
program, reductions from energy efficiency, demand response, long-
term procurement plan, etc. 

Section 4.7, Greenhouse Gas 
Emissions 

Ensure that the assessment of air quality impacts is consistent with PEA 
Section 3.7.5, as well as with the PEA’s analysis of impacts during 
construction, including traffic and all other emissions 

Section 4.3, Air Quality 

5.4 Biological 
Resources 

Provide a copy of the Wetland Delineation and supporting 
documentation (i.e., data sheets). If verified, provide supporting 
documentation. Additionally, GIS data of the wetland features should be 
provided as well 

Appendix F: Biological 
Resources Reports; GIS for the 
Proposed Project will be 
provided under separate cover 

Provide a copy of special-status surveys for wildlife, botanical and 
aquatic species, as applicable. Any GIS data documenting locations of 
special-status species should be provided 

Appendix F: Biological 
Resources Reports; GIS for the 
Proposed Project will be 
provided under separate cover 
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5.5 Cultural 
Resources 

Cultural Resources Report documenting a cultural resources 
investigation of the Proposed Project. This report should include a 
literature search, pedestrian survey, and Native American consultation 

Appendix G: Cultural Resources 
Reports; the archaeological and 
historical infrastructure reports 
are confidential and will be 
provided under a separate cover; 
the paleontological resources 
report will be provided upon 
request 

Provide a copy of the records found in the literature search 

Appendix G: Cultural Resources 
Reports; the archaeological and 
historical infrastructure reports 
are confidential and will be 
provided under a separate cover; 
the paleontological resources 
report will be provided upon 
request 

Provide a copy of all letters and documentation of Native American 
consultation 

Appendix H: Cultural 
Consultation Letters 

5.6 Geology, Soils, 
and Seismic Potential 

Provide a copy of the geotechnical investigation if completed, including 
known and potential geologic hazards such as ground shaking, 
subsidence, liquefaction, etc. 

A geotechnical report for the 
Proposed Project will be 
provided under separate cover 
when available 

5.7 Hazards and 
Hazardous Materials 

Include an Environmental Data Resources report 
Appendix I: Hazardous Materials 
Record Search Results 

Include a Hazardous Substance Control and Emergency Response Plan, 
if required 

N/A 
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5.7 Hazards and 
Hazardous Materials 
(cont.) 

Include a Health and Safety Plan, if required N/A 

Describe the Worker Environmental Awareness Program 
Section 3.9.2, Worker 
Environmental Awareness 
Training 

Describe which chemicals would be used during construction and 
operation of the Proposed Project. For example, fuels for construction, 
naphthalene to treat wood poles before installation, etc. 

Section 4.8, Hazards and 
Hazardous Materials; Table 4.8-
2: Hazardous Materials Typically 
Used for Construction 

5.8 Hydrology and 
Water 

Describe impacts to groundwater quality including increased runoff due 
to construction of impermeable surfaces, etc. 

Section 4.9, Hydrology and 
Water Quality 

Describe impacts to surface water quality including the potential for 
accelerated soil erosion, downstream sedimentation, and reduced 
surface water quality 

Section 4.9, Hydrology and 
Water Quality 

5.9 Land Use and 
Planning 

Provide GIS data of all parcels within 300 feet of the Proposed Project 
with the following data: APN number, mailing address, and parcel’s 
physical address 

GIS for the Proposed Project will 
be provided under separate cover

5.10 Mineral 
Resources  

Data needs already specified under Chapter 3 would generally meet the 
data needs for this resource area 

Section 4.11, Mineral Resources 

5.11 Noise  
Provide long-term noise estimates for operational noise (e.g., corona 
discharge noise, and station sources such as substations, etc.) 

Section 4.12, Noise 

5.12 Population and 
Housing  

Data needs already specified under Chapter 3 would generally meet the 
data needs for this resource area 

Section 4.13, Population and 
Housing  

5.13 Public Services  
Data needs already specified under Chapter 3 would generally meet the 
data needs for this resource area 

Section 4.14, Public Services  
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5.14 Recreation  
Data needs already specified under Chapter 3 would generally meet the 
data needs for this resource area 

Section 4.15, Recreation 

5.15 Transportation 
and Traffic 

Discuss traffic impacts resulting from construction of the Proposed 
Project including ongoing maintenance operations 

Section 4.16, Transportation and 
Traffic  

Provide a preliminary description of the traffic management plan that 
would be implemented during construction of the Proposed Project 

Section 4.16, Transportation and 
Traffic 

5.16 Utilities and 
Services Systems 

Describe how treated wood poles would be disposed of after removal, if 
applicable 

Section 4.17, Utilities and 
Services  

5.17 Cumulative 
Analysis 

Provide a list of projects (i.e., past, present, and reasonably foreseeable 
future projects) within the Proposed Project area that the applicant is 
involved in 

Section 4.18, Cumulative 
Analysis  

Provide a list of projects that have the potential to be proximate in space 
and time to the Proposed Project. Agencies to be contacted include, but 
are not limited to, the local planning agency, Caltrans, etc. 

Section 4.18, Cumulative 
Analysis 

5.18 Growth-
Inducing Impacts, If 
Significant 

Provide information on the Proposed Project’s growth- inducing 
impacts, if any 

Section 4.19, Growth-Inducing 
Impacts and Section 5.3, 
Growth-Inducing Impacts 

Provide information on any economic or population growth in the 
surrounding environment that will, directly or indirectly, result from the 
Proposed Project 

Section 4.19, Growth-Inducing 
Impacts and Section 5.3, 
Growth-Inducing Impacts 

Provide information on any increase in population that could further tax 
existing community service facilities (e.g., schools, hospitals, fire, 
police, etc.), that will directly or indirectly result from the Proposed 
Project 

Section 4.19, Growth-Inducing 
Impacts and Section 5.3, 
Growth-Inducing Impacts 
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5.18 Growth-
Inducing Impacts, If 
Significant (cont.) 

Provide information on any obstacles to population growth that the 
Proposed Project would remove 

Section 4.19, Growth-Inducing 
Impacts and Section 5.3, 
Growth-Inducing Impacts 

Describe any other activities, directly or indirectly encouraged or 
facilitated by the Proposed Project, that would cause population growth 
that could significantly affect the environment, either individually or 
cumulatively 

Section 4.19, Growth-Inducing 
Impacts and Section 5.3, 
Growth-Inducing Impacts 

Chapter 6: Detailed Discussion of Significant Impacts 

6.1 Mitigation 
Measures Proposed to 
Minimize Significant 
Effects 

Discuss each mitigation measure and the basis for selecting a particular 
mitigation measure should be stated 

Section 5.1, Applicant-Proposed 
Measures to Minimize 
Significant Effects  

6.2 Description of 
Project Alternatives 
and Impact Analysis 

Provide a summary of the alternatives considered that would meet most 
of the objectives of the Proposed Project and an explanation as to why 
they were not chosen as the Proposed Project 

Section 5.2, Description of 
Project Alternatives and Impact 
Analysis  

Alternatives considered and described by the Applicant should include, 
as appropriate, system or facility alternatives, route alternatives, route 
variations, and alternative locations 

Section 5.2, Description of 
Project Alternatives and Impact 
Analysis 

A description of a “No Project Alternative” should be included 
Section 5.2, Description of 
Project Alternatives and Impact 
Analysis 

If significant environmental effects are assessed, the discussion of 
alternatives shall include alternatives capable of substantially reducing 
or eliminating any said significant environmental effects, even if the 
alternative(s) substantially impede the attainment of the Proposed 
Project objectives and are more costly 

Section 5.2, Description of 
Project Alternatives and Impact 
Analysis 
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6.3 Growth-Inducing 
Impacts 

Discuss if the Proposed Project would foster economic or population 
growth, either directly or indirectly, in the surrounding environment 

Section 5.3, Growth-Inducing 
Impacts 

Discuss if the Proposed Project would cause an increase in population 
that could further tax existing community services (e.g., schools, 
hospitals, fire, police, etc.) 

Section 5.3, Growth-Inducing 
Impacts 

Discuss if the Proposed Project would remove obstacles to population 
growth 

Section 5.3, Growth-Inducing 
Impacts 

Discuss if the Proposed Project would encourage and facilitate other 
activities that would cause population growth that could significantly 
affect the environment, either individually or cumulatively 

Section 5.,3 Growth-Inducing 
Impacts 

6.4 Suggested 
Applicant-Proposed 
Measures to address 
GHG Emissions 

Include a menu of suggested APMs that applicants can consider to 
address GHG emissions. Suggested APMs include, but are not limited 
to: 

Section 5.4, Suggested Applicant 
Proposed Measures to Address 
GHG Emissions and Section 4.7, 
Greenhouse Gas Emissions 

1. If suitable park-and-ride facilities are available in the Project vicinity, 
construction workers will be encouraged to carpool to the job site to the 
extent feasible. The ability to develop an effective carpool program for 
the Proposed Project would depend upon the proximity of carpool 
facilities to the job site, the geographical commute departure points of 
construction workers, and the extent to which carpooling would not 
adversely affect worker show-up time and the Project’s construction 
schedule 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 
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6.4 Suggested 
Applicant-Proposed 
Measures to address 
GHG Emissions 
(cont.) 

2. To the extent feasible, unnecessary construction vehicle and idling 
time will be minimized. The ability to limit construction vehicle idling 
time is dependent upon the sequence of construction activities and when 
and where vehicles are needed or staged. Certain vehicles, such as large 
diesel powered vehicles, have extended warm-up times following start-
up that limit their availability for use following startup. Where such 
diesel powered vehicles are required for repetitive construction tasks, 
these vehicles may require more idling time. The Proposed Project will 
apply a “common sense” approach to vehicle use; if a vehicle is not 
required for use immediately or continuously for construction activities, 
its engine will be shut off. Construction foremen will include briefings 
to crews on vehicle use as part of pre-construction conferences. Those 
briefings will include discussion of a “common sense” approach to 
vehicle use 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 

3. Use low-emission construction equipment. Maintain construction 
equipment per manufacturing specifications and use low emission 
equipment described here. All off road construction diesel engines not 
registered under the California Air Resources Board (CARB) Statewide 
Portable Equipment Registration Program shall meet at a minimum the 
Tier 2 California Emission Standards for Off-Road Compression-
Ignition Engines as specified in California Code of Regulations, Title 
13, Sec. 2423(b)(1) 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 

4. Diesel Anti-Idling: In July 2004, the CARB adopted a measure to 
limit diesel-fueled commercial motor vehicle idling 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 

5. Alternative Fuels: CARB would develop regulations to require the 
use of one to four percent biodiesel displacement of California diesel 
fuel 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 



1 - PEA Summary 
 

March 2015 Proponent's Environmental Assessment
Page 1-40 Mesa 500 kV Substation Project

 

Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

6.4 Suggested 
Applicant-Proposed 
Measures to address 
GHG Emissions 
(cont.) 

6. Alternative Fuels: Ethanol, increased use of ethanol fuel 
If applicable, Section 4.7, 
Greenhouse Gas Emissions  

7. Green Buildings Initiative 
If applicable, Section 4.7, 
Greenhouse Gas Emissions 

8. Facility wide energy efficiency audit 
If applicable, Section 4.7, 
Greenhouse Gas Emissions 

9. Complete GHG emissions audit. The audit will include a review of 
the GHG emitted from those facilities (substations), including carbon 
dioxide, methane, CFC, and HFC compounds (SF6) 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 

10. There is an EPA approved SF6 emissions protocol 
(http://www.epa.gov/electricpowersf6/resources/ index.html#three) 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 

11. SF6 program wide inventory. For substations, keep inventory of 
leakage rates 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 

12. Increase replacement of breakers once leakage rates exceed one 
percent within 30 days of detection 

If applicable, Section 4.7, 
Greenhouse Gas Emissions  

13. Increased investment in current programs that can be verified as 
being in addition to what the utility is already doing 

If applicable, Section 4.7, 
Greenhouse Gas Emissions  

14. The SF6 Emission Reduction Partnership for the Electric Power 
Systems was launched in 1999 and currently includes 57 electric 
utilities and local governments across the U.S. 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 
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Location in CPUC 
Checklist 

Checklist Item 
Location in PEA and 

Associated Notes 

6.4 Suggested 
Applicant-Proposed 
Measures to address 
GHG Emissions 
(cont.) 

15. SF6 is used by this industry in a variety of applications, including
that of dielectric insulating material in electrical transmission and 
distribution equipment, such as circuit breakers. Electric power systems 
that join the Partnership must, within 18 months, establish an emission 
reduction goal reflecting technically and economically feasible 
opportunities within their company. They also agree to, within the 
constraints of economic and technical feasibility, estimate their 
emissions of SF6, establish a strategy for replacing older, leakier pieces 
of equipment, implement SF6 recycling, establish and apply proper 
handling techniques, and report annual emissions to the EPA. The EPA 
works as a clearinghouse for technical information, works to obtain 
commitments from all electric power system operators and will be 
sponsoring an international conference in 2000 on SF6 emission 
reductions 

If applicable, Section 4.7, 
Greenhouse Gas Emissions 

16. Quantify what comes into the system and track programmatically
SF6 

If applicable, Section 4.7, 
Greenhouse Gas Emissions  

17. Applicant can propose other GHG reducing mitigations
If applicable, Section 4.7, 
Greenhouse Gas Emissions 

Chapter 7: Other Process-Related Data Needs 

Noticing 
Include an excel spreadsheet that identifies all parcels within 300 feet of 
any Proposed Project component with the following data: APN number, 
owner mailing address, and parcels physical address 

A spreadsheet of parcels within 
300 feet of the Proposed Project 
is provided in Chapter 6, Other 
Process-Related Needs  

Note: “N/A” = Not Applicable 
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Chapter 2  

Project Purpose and Need and Objectives 

This chapter defines objectives, purpose, and need for the Southern California Edison Company 

(SCE) proposed Mesa 500 kilovolt (kV) Substation Project (Proposed Project), as required by the 

California Public Utilities Commission’s (CPUC) Proponent’s Environmental Assessment (PEA) 

Guidelines (CPUC Information and Criteria List, Appendix B, Section V) and the California 

Environmental Quality Act (CEQA) Guidelines (Section 15000 et seq.). Additional information 

regarding the Proposed Project’s purpose and need is provided in SCE’s application to the CPUC 

in accordance with CPUC General Order 131-D.  

2.1 Overview 

SCE is a public utility that provides electric service to a population of approximately 14 million 

people within a 50,000-square-mile service area that encompasses 180 cities throughout 

Southern California. SCE’s Proposed Project would address reliability concerns resulting from 

the pending shutdown of certain generation facilities which rely on Once Through Cooling 

(OTC) Technology as well as the recent retirement of the San Onofre Nuclear Generating Station 

(SONGS). The Proposed Project would address these concerns by providing additional 

transmission import capability, allowing greater flexibility in the siting of new generation, and 

reducing the total amount of new generation required to meet local reliability needs in the 

Western Los Angeles Basin area. As shown in Figure 1-2: Electrical Needs Area in Chapter 1, 

PEA Summary, the California Independent System Operator (CAISO) defines the Western Los 

Angeles Basin area as follows: 

 Northwest Los Angeles Basin sub-area includes these substations: El Segundo, 

Chevmain, El Nido, La Cienega, La Fresa, Redondo, Hinson, Arcogen, Harborgen, Long 

Beach, Lighthipe, and Laguna Bell 

 Western Central Los Angeles Basin sub-area includes these substations: Center, Del 

Amo, Mesa, Rio Hondo, Walnut, Olinda  

 Southwest Los Angeles Basin sub-area includes these substations: Alamitos, Barre, 

Lewis, Villa Park, Ellis, Huntington Beach, Johanna, Santiago, and Viejo 

Figure 1-1: Proposed Project Location in Chapter 1, PEA Summary shows the location of the 

Proposed Project in relation to the larger regional area. 
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The Proposed Project1 consists of the following major components: 

 Construction of the proposed Mesa Substation and demolition of the existing Mesa 

Substation within the City of Monterey Park  

 Removal, relocation, modification, and/or construction of transmission, subtransmission, 

distribution, and telecommunications structures within the cities of Monterey Park, 

Montebello, Rosemead, South El Monte, and Commerce, and in portions of 

unincorporated Los Angeles County  

 Conversion of an existing street light source line from overhead to underground between 

three street lights on Loveland Street within the City of Bell Gardens  

 Installation of a temporary 220 kV line loop-in at Goodrich Substation within the City of 

Pasadena 

 Additional minor modifications within several existing substations, as discussed in 

Section 3.5.4.23, Modifications to Existing Substations in Chapter 3, Project Description. 

These minor modifications would be located within the substations’ existing fenced 

perimeters, and the associated work would be similar to Operation and Maintenance 

activities currently performed by SCE.  

2.2 Project Objectives 

The Proposed Project is being proposed to meet the following fundamental objectives: 

1. Provide safe and reliable electrical service 

2. Address reliability concerns resulting from the recent retirement of the San Onofre 

Nuclear Generation Station (SONGS) and from Once Through Cooling (OTC) shutdowns 

expected by December 31, 2020 

3. Allow greater flexibility in the siting of future generation projects to meet local reliability 

needs in the Western Los Angeles Basin while reducing the total amount of new 

generation required by providing additional transmission import capability  

4. Maintain or improve system reliability within the Electrical Needs Area 

5. Comply with all applicable reliability planning criteria required by North American 

Electric Reliability Corporation (NERC), Western Electricity Coordinating Council 

(WECC), and CAISO  

6. Meet Proposed Project needs while minimizing environmental impacts 

                                                 
1 The term “Proposed Project” is inclusive of all components of the Mesa Substation 500 kV Project. Where the 

discussion in this section focuses on a particular component, that component is called out by its individual work area 

(e.g., “telecommunications line reroute between Mesa and Harding substations”).  
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7. Design and construct the Proposed Project in conformance with SCE’s approved 

engineering, design, and construction standards for substation, transmission, 

subtransmission, distribution, and telecommunications system projects 

The Proposed Project components, location, preliminary configuration, and the existing and 

proposed components, are presented in Chapter 3, Project Description. Each of the Proposed 

Project objectives is more thoroughly described as follows. 

Provide safe and reliable electrical service 

Under the Federal Energy Regulatory Commission (FERC), NERC, WECC, and CPUC rules, 

guidelines and regulations, SCE has the responsibility to ensure that electrical transmission, 

subtransmission, and distribution systems have sufficient capacity to maintain safe, reliable, and 

adequate service to customers. To ensure the availability of safe and reliable electric service, 

SCE has established a set of criteria by which it determines when new projects are needed. The 

safety and reliability of the systems must be maintained under normal conditions when all 

facilities are in service and also maintained under abnormal conditions when facilities are out of 

service due to equipment or line failures, maintenance outages, or outages that cannot be 

predicted or controlled which are caused by weather, earthquakes, traffic accidents, and other 

unforeseeable events. 

SCE’s annual transmission system studies are performed to ensure that there is adequate capacity 

to provide electrical service during peak electrical demand periods under normal and abnormal 

system conditions. This involves determining whether an initiating fault (short circuit) and 

subsequent loss of electric facilities (such as transmission lines, generators, transformers, bus 

sections and circuit breakers) violates system performance requirements specified by the NERC 

Reliability Standards.2 Power flow studies of a network of transmission lines evaluate the 

specific power flows that occur on the lines within the network and the power flow values that 

result are dictated by the electrical demand values of the substations served by the transmission 

lines, generation sources connected to the network, and the characteristics of the power lines 

themselves (i.e., impedance of the lines). When studies determine there is insufficient capacity to 

provide service and prevent overloads from occurring, a project is identified to address the 

projected overload and stay within specified operating limits under the NERC Reliability 

Standards. 

The Proposed Project would provide safe and reliable electrical service by allowing SCE to 

reinforce the bulk transmission system and improve its voltage performance in order to stay 

within the specified operating limits under NERC Reliability Standards.  

Address reliability concerns resulting from the recent retirement of the San Onofre 

Nuclear Generation Station and the expected Once Through Cooling shutdowns  

SCE’s and CAISO’s Long Term Procurement Plan (LTPP) studies focused on the year 2022; 

however, with SONGS now retired, the compliance dates for the OTC facilities in 2020 become 

                                                 
2 NERC transmission planning Reliability Standards include TPL-001-3 (Category A), TPL-002-2b (Category B), 

TPL-003-2b (Category C), and TPL-004-2a (Category D). 
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significant milestones. While SCE has not studied the need for generation in 2020, the demand 

forecast used in both CAISO and SCE’s studies show limited demand growth of about one 

percent per year in the period 2020-2022. Therefore, the Local Capacity Requirement need for 

2020 is most likely similar to the need for 2022 (SCE 2013).  

In 2020, the projected retirement of nearly 6,100 megawatt (MW) of OTC generation coupled 

with the previous retirement of SONGS would stress the existing transmission system and 

impact its ability to provide reliable electric service (CAISO 2014). This occurs under peak 

electrical demand conditions and abnormal system conditions which cause thermal overloads 

(e.g., an N-1-1 outage of the Lewis-Serrano No. 1 230 kV Transmission Line followed by an 

outage of the Serrano-Villa Park No. 2 230 kV Transmission Line which causes overloads on the 

Serrano-Villa Park No. 2 230 kV Transmission Line) and voltage collapse (e.g., an N-1-1 outage 

of the Eco-Miguel 500 kV Transmission Line followed by the subsequent outage of the Ocotillo-

Suncrest 500 kV Transmission Line). A significant element of the permanent solution that 

addresses the reliability need in southern California under abnormal system conditions is the 

construction of the Mesa 500 kV Substation. 

The Proposed Project would address reliability concerns resulting from the recent retirement of 

SONGS and the expected OTC shutdowns by allowing SCE to reinforce the bulk transmission 

system and improve its voltage performance against the critical overlapping N-1-1 contingency 

of the Southwest Powerlink and the Sunrise Powerlink in southern San Diego (CAISO 2014). 

Allow greater flexibility in the siting of future generation projects to meet local reliability 

needs in the Western Los Angeles basin while reducing the total amount of new generation 

required by providing additional transmission import capability 

By the year 2020, it is expected that a significant amount of generation facilities in the center of 

SCE’s metropolitan load center would be retired. SONGS was retired on June 7, 2013, with an 

installed capacity of 2,246 MW. In addition, approximately 4,000 MW of additional generation 

in the Western Los Angeles Basin is expected to be retired by the year 2020 in order to comply 

with the State Water Resources Control Board OTC regulations.3 The construction of the 

Proposed Project provides an additional point of 500 kV service into SCE’s metropolitan load 

center “delivering power from Tehachapi wind resource area or resources located in Pacific Gas 

and Electric service territory or the Northwest via the 500 kV bulk transmission network.”4 This 

reduces the amount of local capacity needed to replace retired generation, allows flexibility of 

type and geographic diversity of electrical resources and fosters more competition reducing 

procurement costs (CAISO 2014; SCE 2013). 

Maintain or improve system reliability within the Electrical Needs Area 

In addition to the benefits of increased capacity to serve existing and long-term projected 

electrical demand in the Electrical Needs Areas (ENA), which is identified as the Western Los 

Angeles Basin, the Proposed Project also serves to maintain or improve system reliability and 

operational flexibility. Currently the electrical needs of the ENA are served primarily by five 

3 State Water Resources Control Board Resolution No. 2013-0018. 
4 CAISO Board Approved 2013-2014 Transmission Plan p. 98, Section 2.6.3. 
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500 kV substations (Lugo, Mira Loma, Rancho Vista, Serrano, and Vincent). The new 500 kV 

substation would provide increased system reliability under both planned and unplanned line 

outages. System operators would have increased operational flexibility allowing additional 

opportunities to coordinate planned outages and to restore electrical service during unplanned 

outages. The additional 500 kV substation would also provide increased voltage support to the 

system within the ENA.  

Additionally, the Proposed Project includes installation of three 500/220 kV transformers banks 

and three 220/66 kV transformer banks providing significant capacity to deliver power from the 

500 kV transmission system to serve electrical demand in the Western Los Angeles Basin. The 

Mira Loma-Vincent 500 kV, Laguna Bell-Rio Hondo 220 kV, and Goodrich-Laguna Bell 220 

kV Transmission Lines would be looped into the expanded substation to provide new 

transmission source lines and to distribute power toward coastal cities to the south (CAISO 

2014). 

Comply with all applicable reliability planning criteria required by NERC, WECC, and 

the CAISO  

The Proposed Project would allow SCE to comply with planning criteria issued by the NERC 

and the WECC Regional Business Practices (NERC 2005; NERC 2009; NERC 2010; NERC 

2011; WECC 2011). Transmission lines must be planned and constructed in accordance with 

reliability planning criteria developed by CAISO, WECC, NERC, and the individual utility. 

These criteria require that potential outages of transmission lines (both proposed and existing 

lines) be analyzed and the transmission system be designed to continue to function if an outage 

occurs. A transmission line outage would occur when a component has been removed from 

service due to planned or unplanned events. In accordance with these Reliability Planning 

Criteria, SCE must utilize acceptable measures to ensure electric system reliability is maintained 

in the event of a simultaneous loss of two or more transmission lines within the same 

transmission corridor. Depending on transmission planning studies, these measures may include 

installation of a Remedial Action Scheme, construction of additional facility upgrades, or both. 

The Proposed Project would satisfy applicable reliability planning criteria required by NERC, 

WECC, and CAISO. 

Meet project needs while minimizing environmental impacts 

CEQA and the CEQA Guidelines – Title 14 of the California Code of Regulations, Section 

15000, et seq. – require that an environmental impact report describe a reasonable range of 

alternatives to a proposed project, or the location of the proposed project that would feasibly 

attain most of the basic objectives of the project but would avoid or substantially lessen any of 

the significant effects of the project. CEQA Guidelines Section 15126.6(d) requires that 

sufficient information about each alternative be included to allow meaningful evaluation and 

analysis.  

The Proposed Project described in this PEA was ultimately selected because it would address 

reliability concerns resulting from the recent retirement of SONGS and the OTC shutdowns 

expected by the end of 2020. Additionally, it is technically feasible, would not require 
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condemnation of any existing properties,5 and would result in the fewest potential environmental 

impacts while still meeting the project objectives, and meeting the timeline when the project is 

needed. 

Design and construct the project in conformance with SCE's approved engineering, design, 

and construction standards for substation, transmission, subtransmission, distribution, and 

telecommunications system projects 

SCE strives to construct electrical facilities in a consistent manner, meaning that the substation 

designs, transmission line designs, subtransmission line designs, distribution facility designs, 

telecommunications designs, and operating requirements for each type of facility are consistent 

and familiar to the field personnel that are required to operate and maintain the facilities. These 

standards are developed and revised as necessary based on experience to ensure SCE constructs 

safe, reliable, and operable facilities on a consistent basis. In addition, the consistent design 

ensures that upgrades to existing facilities are completed in a manner that provides the lowest 

total cost of ownership. 

SCE’s standards provide a base to evaluate the merits of proposed changes, which are evaluated 

to determine impact on safety, reliability, operations, maintenance, construction, and cost. 

5 The Proposed Project anticipates the acquisition of two remnant parcels. 
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Chapter 3 
Project Description 

This section provides a detailed description of Southern California Edison Company’s (SCE’s) 
Mesa 500 kilovolt (kV) Substation Project (Proposed Project0F

1). 

3.1 Project Location 

The Proposed Project is located in Los Angeles County, California primarily in the City of 
Monterey Park, with other components also located in Montebello, Rosemead, South El Monte, 
Commerce, Bell Gardens, and Pasadena, and in portions of unincorporated Los Angeles County, 
as depicted in Figure 3-1: Proposed Project Components Overview Map. The associated 
components of the Proposed Project would be located in the following locations:  

 Construction of the proposed Mesa Substation and demolition of the existing Mesa 
Substation within the City of Monterey Park1F

2 

 Removal, relocation, modification, and/or construction of transmission, subtransmission, 
distribution, and telecommunications structures within the cities of Monterey Park, 
Montebello, Rosemead, South El Monte, and Commerce, and in portions of 
unincorporated Los Angeles County 

 Conversion of an existing street light source line from overhead to underground between 
three street lights on Loveland Street within the City of Bell Gardens 

 Installation of a temporary 220 kV line loop-in at Goodrich Substation within the City of 
Pasadena 

 Minor internal modifications within the existing fenced perimeter of multiple existing 
substations throughout the Electrical Needs Area (ENA) and at Mira Loma, Pardee, and 
Vincent Substations, which are not in the ENA  

Geographical Location: The vast majority of Proposed Project activities—consisting of the 
construction of the 500/220/66/16 kV Mesa Substation and associated transmission, 
subtransmission, distribution, and telecommunications lines—would be located in the City of 
Monterey Park. The City of Monterey Park is bordered by the unincorporated area of East Los 
Angeles to the west, the cities of Los Angeles and Alhambra to the north, the City of Rosemead 
to the east, and the City of Montebello to the east and south. The Mesa Substation site is located 

                                                 
1 The term “Proposed Project” is inclusive of all components of the Mesa 500 kV Substation Project. Where the 
discussion in this section focuses on a particular component, that component is called out by its individual work 
area (e.g., “telecommunications line reroute between Mesa and Harding substations”). 

2 The 500/220/66/16 kV Mesa Substation would replace the existing 220/66/16 kV Mesa Substation and add a 
500 kV switchrack. The proposed substation would be located at the existing Mesa Substation site, which is 
approximately 86.2 acres, but would result in a footprint that is expanded from approximately 21.6 acres to 
approximately 69.4 acres. 
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south of Potrero Grande Drive, west of Greenwood Avenue, east of Markland Drive, and north 
of State Route (SR-) 60. Removal, relocation, and construction of transmission, subtransmission, 
distribution, and telecommunications structures and lines would occur primarily within existing 
SCE fee-owned and/or properties be acquired, including existing fee-owned rights-of-way 
(ROWs) and franchise areas in or near Potrero Grande Drive, Saturn Street, Greenwood Avenue, 
Markland Drive, Via Campo, North Vail Avenue, San Gabriel Boulevard, and SR-60. Figure 
3-2: Proposed Project Overview (Transmission), Figure 3-3: Proposed Project Overview 
(Subtransmission), Figure 3-4: Proposed Project Overview (Telecommunications), and Figure 
3-5: Proposed Project Overview (Distribution) depict the locations of the Proposed Project 
components. 

Three telecommunications lines would be installed and one would be rerouted as part of the 
Proposed Project within the cities of Monterey Park and Montebello, and in portions of 
unincorporated Los Angeles County. The first telecommunications cable would connect Mesa 
Substation to a transmission tower located southeast in unincorporated Los Angeles County. The 
proposed telecommunications route would exit Mesa Substation, travel east on Potrero Grande 
Drive, and continue south along Hill Drive and San Gabriel Boulevard, before transitioning east 
to an existing SCE fee-owned ROW, just south of Darlington Avenue.  

The second telecommunications line would connect Mesa Substation to an existing transmission 
tower also located in unincorporated Los Angeles County. The route would exit Mesa Substation 
in a southeasterly direction, cross SR-60, and continue along Montebello Boulevard. The route 
would then travel east along Avenida De La Merced and continue northeast along Lincoln 
Avenue, before heading southeast on Durfee Avenue.  

The third telecommunications line would be rerouted between Mesa Substation and Harding 
Substation, located south of Mesa Substation in the City of Montebello. The reroute would exit 
Mesa Substation, travel west on Potrero Grande Drive, and continue in a southerly direction on 
Markland Drive, before crossing SR-60 and continuing westerly on Via Campo. The route would 
then head southwesterly along an existing SCE ROW and would continue in a southerly 
direction along Wilcox Avenue before heading east on Lincoln Avenue and connecting to 
existing facilities near Harding Substation.  

Within the City of Commerce, an existing transmission tower would be replaced within an SCE 
fee-owned ROW. This tower is approximately 2.4 miles southwest of Mesa Substation and 
approximately 2.1 miles north of Laguna Bell Substation. 

A street light source line would be converted from overhead to underground between three street 
lights on Loveland Street within the City of Bell Gardens, approximately 0.2 mile south of 
Laguna Bell Substation.  

Finally, a temporary 220 kV line loop-in would be installed at Goodrich Substation within SCE’s 
adjacent ROW in the City of Pasadena, approximately 7.2 miles north of Mesa Substation. 



Temporary 220 kV line loop-in at Goodrich Substation

Replacement of an existing lattice steel tower on the
Goodrich-Laguna Bell 220 kV Transmission Line

Street light source line conversion from
overhead to underground within Loveland Street

Mesa Substation and associated
transmission, subtransmission, distribution, and telecommunications lines

New telecommunications line
from transmission tower M40-T3 to Mesa Substation 

New telecommunications line
from transmission tower M38-T5 to Mesa Substation

Telecommunications line re-route between
Mesa and Harding substations
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Figure 3-2:
Proposed Project Overview

(Transmission)
Mesa 500 kV Substation Project
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Figure 3-3:

Proposed Project Overview
(Subtransmission)

Mesa 500 kV Substation Project
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Figure 3-4:

Proposed Project Overview
(Telecommunications)

Mesa 500 kV Substation Project
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Figure 3-5:
Proposed Project Overview

(Distribution)
Mesa 500 kV Substation Project
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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General Land Use: Mesa Substation is located within the City of Monterey Park, which is 
generally urban and developed with few areas of open space or parkland. The Mesa Substation 
site is surrounded by industrial and office land uses to the north; SR-60 to the south; the SCE 
Montebello Service Center to the east; Resurrection Cemetery to the northeast, which is located 
in the City of Montebello; and low-density residential and commercial land uses to the 
northwest. A large retail shopping center development—the Monterey Park Market Place—is 
currently in the entitlement phase and is proposed to be located directly southeast of the 
Proposed Project site. Proposed transmission, subtransmission, distribution, and 
telecommunications activities would occur primarily within SCE property, including existing 
fee-owned ROWs, and franchise locations along public roads. A portion of the existing ROW is 
currently leased to a third-party landscape nursery that would minimize their operations during 
Proposed Project construction and have the option of returning following Proposed Project 
completion. 

The unincorporated area of Los Angeles County in the vicinity of the Proposed Project is 
bordered by the City of Monterey Park to the west and south, the unincorporated area of South 
San Gabriel to the north, the City of Montebello to the southeast, and the City of Rosemead to 
the east. An approximately 1.1-mile portion of the telecommunications line would be located 
along Potrero Grande Drive and Hill Drive within the unincorporated community of South San 
Gabriel. An additional approximately 2 miles of telecommunications line would be located along 
San Gabriel Boulevard and Durfee Avenue within Whittier Narrows Recreation Area and 
Natural Area, in unincorporated Los Angeles County. The Whittier Narrows Recreation and 
Natural Area is located on property owned by the United States (U.S.) Army Corps of Engineers 
(USACE) and managed by the County of Los Angeles Department of Parks and Recreation. 
Existing land uses in the vicinity include a mix of commercial and residential uses. Existing land 
uses in the vicinity include Whittier Narrows Recreation Area, Whittier Narrows Water 
Reclamation Plant, the USACE Los Angeles District offices, commercial and residential uses, 
and a trucking storage yard. 

Portions of the transmission, subtransmission, distribution, and telecommunications work would 
occur within the City of Montebello. The City of Montebello is composed predominantly of 
industrial, commercial, and residential uses. The majority of the transmission, subtransmission, 
distribution, and telecommunications work within the City of Montebello would occur within 
existing SCE ROWs and franchise locations along public roads. Telecommunications lines 
would be installed on existing overhead poles and predominantly within existing conduits along 
Potrero Grande, San Gabriel Boulevard, Lincoln Avenue, Avenida De La Merced, Wilcox 
Avenue, and Markland Drive. Existing land uses in these areas are predominately residential. 
The existing ROW east of Mesa Substation is in part occupied by a third-party landscape nursery 
and is bordered by a cemetery and residential uses to the northeast and by a vacant former 
landfill and SR-60 to the south. To the south of Mesa Substation, the existing ROW is bordered 
by SR-60 to the north, Schurr High School to the south and east, another third-party landscape 
nursery to the southwest, and a shopping center to the west. 

An approximately 0.9-mile portion of the telecommunications line would be located along San 
Gabriel Boulevard within the City of Rosemead. The proposed telecommunications line would 
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be installed on existing overhead poles. Uses along this portion of the telecommunications route 
include a mix of commercial and residential uses, a church, and Don Bosco Technical Institute. 

Within the City of South El Monte, an approximately 160-foot segment of the 
telecommunications line would be located south of Durfee Avenue on existing overhead poles. 
Existing adjacent land uses include commercial and residential uses and Whittier Narrows 
Recreation Area. 

Within the City of Commerce, an existing transmission tower would be replaced within an SCE 
fee-owned ROW. The tower is approximately 2.4 miles southwest of Mesa Substation and 
approximately 2.1 miles north of Laguna Bell Substation. The City of Commerce is bordered by 
the unincorporated community of East Los Angeles to the north, the City of Bell Gardens to the 
south, the cities of Montebello and Pico Rivera to the east, and the cities of Vernon and 
Maywood to the west. Land uses surrounding the proposed 220 kV tower replacement include a 
Union Pacific rail line to the north, SCE ROW to the south, and industrial uses to the east and 
west. 

Within the City of Bell Gardens, an existing street light source line would be converted from 
overhead to underground between three street lights on Loveland Street, between Darwell Avenue 
and Toler Avenue, and approximately 0.2 mile south of Laguna Bell Substation. The City of Bell 
Gardens is bordered by the City of Commerce to the north, the City of South Gate to the south, the 
City of Downey to the east, and the cities of Bell and Cudahy to the west. Land uses surrounding the 
proposed underground conversion include SCE ROW to the north and south and residential uses to 
the east and west. 

The City of Pasadena is primarily residential with large areas of open space and parks, institutional 
uses, and vacant land, as well as a few areas of commercial and industrial uses. The installation of 
a temporary 220 kV line loop-in at Goodrich Substation would occur on SCE and City of Pasadena 
property. Land uses surrounding Goodrich Substation include vacant/undeveloped land, a park, 
and a parking lot to the north; Interstate 210 (Foothill Freeway) and East Foothill Boulevard to the 
south; Pasadena City College Community Education Center to the east; and residential uses to the 
west. 

Property Description: The existing Mesa Substation, which has been in operation since 1950, is 
located on SCE fee-owned property. The proposed Mesa Substation would be constructed within 
approximately 69.4 acres of primarily SCE fee-owned and/or properties to be acquired. The 
proposed transmission, subtransmission, distribution, and telecommunications line work would 
be constructed within approximately 1.8 miles of SCE fee-owned and/or properties to be 
acquired and within approximately 8 miles of franchise locations. The proposed work at 
Goodrich Substation would occur on land owned by SCE and the City of Pasadena, and further 
information is provided in Section 3.6, Right-of-Way Requirements. 
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3.2 Existing System 

The Proposed Project would serve the ENA of the Western Los Angeles Basin area. The California 
Independent System Operator (CAISO) defines the Western Los Angeles Basin area as follows: 

 Northwest Los Angeles Basin subarea: El Segundo, Chevmain, El Nido, La Cienega, 
La Fresa, Redondo, Hinson, Arcogen, Harborgen, Long Beach, Lighthipe, and Laguna 
Bell substations 

 Western Central Los Angeles Basin subarea: Center, Del Amo, Mesa, Rio Hondo, 
Walnut, and Olinda substations 

 Southwest Los Angeles Basin subarea: Alamitos, Barre, Lewis, Villa Park, Ellis, 
Huntington Beach, Johanna, Santiago, and Viejo substations 

The ENA for the Proposed Project is depicted in Figure 1-2: Electrical Needs Area in Chapter 1, 
PEA Summary. The existing and proposed system configurations are depicted in Figure 3-6: 
Existing and Proposed System Map. A schematic diagram of the existing and proposed 500 kV, 
220 kV, and 66 kV system configurations are shown in Figure 3-7: Existing and Proposed 
System Schematic.   

3.3 Project Objectives 

As described further in Chapter 2, Project Purpose and Need and Objectives, the Proposed 
Project is being proposed to meet the following objectives:  

 Provide safe and reliable electrical service 

 Address reliability concerns resulting from the recent retirement of the San Onofre 
Nuclear Generation Station (SONGS) and from Once Through Cooling (OTC) shutdowns 
expected by December 31, 2020 

 Allow greater flexibility in the siting of future generation projects to meet local reliability 
needs in the Western Los Angeles Basin, while reducing the total amount of new 
generation required by providing additional transmission import capability 

 Maintain or improve system reliability within the ENA 

 Comply with all applicable reliability planning criteria required by the North American 
Electric Reliability Corporation, Western Electricity Coordinating Council, and CAISO 

 Meet Proposed Project needs while minimizing environmental impacts 

 Design and construct the Proposed Project in conformance with SCE’s approved 
engineering, design, and construction standards for substation, transmission, 
subtransmission, distribution, and telecommunications system projects 
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3.4 Proposed Project 

The main activity associated with the Proposed Project involves the construction of an 
approximately 69.4-acre, 500/220/66/16 kV Mesa Substation in place of the existing, 
approximately 21.6-acre, 220/66/16 kV Mesa Substation primarily on approximately 86.2 acres 
of SCE fee-owned property. Construction of the proposed Mesa Substation would be conducted 
in phases, and the power lines from the existing Mesa Substation would be relocated to the new 
switchracks as they are constructed. All of the existing Mesa Substation structures and 
equipment would be removed. 

SCE currently operates various 220 kV transmission lines, 66 kV subtransmission lines, 16 kV 
distribution lines, and telecommunications lines that connect to the existing Mesa Substation. As 
part of the Proposed Project, SCE would replace existing structures and lines, as necessary, to 
allow these existing circuits to connect to the proposed Mesa Substation configuration. In 
addition, the Proposed Project involves the loop-in of one existing 500 kV circuit and two 
existing 220 kV circuits that currently pass through the existing Mesa Substation property. The 
Proposed Project includes the following elements: 

 Construct the 500/220/66/16 kV Mesa Substation. This substation would be constructed 
on the existing 220/66/16 kV Mesa Substation site. Mesa Substation would be a staffed, 
3,360 megavolt-ampere (MVA) at 500/220 kV, 840 MVA at 220/66 kV, and 56 MVA at 
66/16 kV, substation with a potential capacity of 4,480 MVA at 500/220 kV, 1,120 MVA 
at 220/66 kV, and 112 MVA at 66/16 kV at ultimate build-out 

- Construct a new 500 kV switchrack with three 500/220 kV transformer banks 

- Loop-in the existing Mira Loma-Vincent 500 kV Transmission Line (which currently 
passes through the substation without landing on a rack position) into the new 500 kV 
switchrack with new overhead getaways 

- Replace existing 220/66/16 kV switchracks, three 220/66 kV transformer banks, and 
two 66/16 kV transformer banks 

- Relocate eight existing 220 kV transmission lines to the new 220 kV switchrack with 
new overhead getaways 

- Loop-in the existing Goodrich-Laguna Bell 220 kV and Laguna Bell-Rio Hondo 220 
kV transmission lines (which both currently pass through the substation without 
landing on a rack position) into the new 220 kV switchrack with new overhead 
getaways 

- Relocate 16 existing 66 kV subtransmission lines to the new 66 kV switchrack with 
new underground getaways  

- Relocate five existing 16 kV distribution lines to the new 16 kV switchrack with new 
underground getaways  
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Figure 3-7: Existing and Proposed Schematic

500 kV Transmission Line (Existing)
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- Construct two new Mechanical Electrical Equipment Rooms (MEERs), a Test and 
Maintenance Building, and an Operations Building 

- Relocate various telecommunications cables 

- Remove a Metropolitan Water District 72-inch-diameter waterline that currently runs 
through the middle of the proposed Mesa Substation property and replace it with an 
84-inch-diameter waterline to a westerly location on the substation site  

- Relocate two sets of third-party cellular telephone buildings, towers, and antennas to 
the northeast corner of the property 

- Install new 16 kV distribution Station Light and Power supplies from the existing 
franchise areas adjacent to Mesa Substation to replace the existing supplies 

 Remove, relocate, and construct new transmission, subtransmission, and distribution
structures within existing SCE transmission and substation fee-owned properties, ROWs,
and franchise areas to accommodate the new Mesa Substation configuration

- Remove one and relocate up to three existing 500 kV overhead structures in the
transmission ROW adjacent to Mesa Substation and modify existing access roads as 
needed 

- Replace up to 17 existing 220 kV overhead structures in the transmission ROW 
adjacent to Mesa Substation and modify existing access roads as needed 

- Remove approximately 65 existing overhead 66 kV structures and approximately 
2,000 linear feet of underground cable. Install approximately 24 new overhead 66 kV 
structures, 17,000 linear feet of underground duct, and 15 vault structures within 
adjacent transmission ROW and franchise areas and modify existing access roads as 
needed 

- Construct new 16 kV underground getaways to connect with existing underground 
facilities located within franchise areas 

- Replace existing tower M2-T1 with a taller lattice steel tower (LST) on the Laguna 
Bell-Mesa No. 1 220 kV Transmission Line 

- Reroute one existing telecommunications line to clear the Mesa Substation
construction area 

- Install two new telecommunications lines into Mesa Substation to meet the increased 
circuit diversity needed to support protection requirements 

 Install temporary steel pole structures and conductor to temporarily connect the Eagle
Rock-Mesa 220 kV Transmission Line to Goodrich Substation and provide a second line
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of service to the City of Pasadena during the line outage required to loop-in the existing 
Goodrich-Laguna Bell 220 kV Transmission Line into Mesa Substation 

 Minor internal modifications within the existing fenced perimeter of multiple existing 
substations 

- Replace various 220 kV line termination equipment, including, but not limited to, 
wave traps, circuit breakers, and disconnect switches at Laguna Bell Substation on the 
Laguna Bell-Mesa No. 1 220 kV Transmission Line and the future Laguna Bell-Mesa 
No. 2 220 kV Transmission Line 

- Replace various 220 kV line termination equipment, including, but not limited to, 
wave traps, circuit breakers, and disconnect switches at Lighthipe Substation on the 
Lighthipe-Mesa 220 kV Transmission Line 

- Upgrade various 220 kV line protection relays and/or telecommunications equipment 
inside the existing MEERs at 11 satellite substations  

- Upgrade various 66 kV line protection relays and/or telecommunications equipment 
inside the existing MEERs at 16 satellite substations  

- Reroute existing telecommunications inside the perimeter fence lines of Vincent, 
Pardee, and Walnut substations to improve circuit diversity 

 Convert three spans of existing streetlight conductors from overhead to underground 
below one span of the Lighthipe-Mesa 220 kV Transmission Line 

The Proposed Project description is based on planning-level assumptions. Exact details would be 
determined following completion of final engineering; identification of field conditions; 
availability of labor, material, and equipment; and compliance with applicable environmental 
and permitting requirements. 

Additionally, as it relates to each of the Proposed Project components, this chapter utilizes 
conservative ground disturbance assumptions based on preliminary engineering to estimate 
surface area disturbance. This expanded surface area disturbance is located within existing SCE 
fee-owned properties, ROWs, franchise, and/or properties to be acquired within the Proposed 
Project area provided to ensure that the environmental analysis included in this Proponent’s 
Environmental Assessment sufficiently analyzes the potential environmental impacts of 
conservative ground disturbance assumptions. The actual surface area disturbance is expected to 
be reduced following completion of final engineering. 

3.4.1 Project Capacity 

The Proposed Project would address reliability concerns resulting from the recent retirement of 
SONGS and the expected OTC shutdowns by providing additional transmission import 
capability, reducing the overall need for generation, and allowing greater flexibility in the siting 
of new generation proposed to meet local reliability needs in the Western Los Angeles Basin 
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area. The Proposed Project would provide a capacity benefit in the ENA of approximately 300 to 
640 megawatts (MW) for the critical contingency, as determined in CAISO’s 2013-2014 
Transmission Planning Process assessment (CAISO 2014). 2F

3 Additionally, the Proposed Project’s 
three transformer banks would provide 3,360 MVA of capacity between the 500 kV and 220 kV 
transmission systems at Mesa Substation.  

3.5 Project Components 

The components of the Proposed Project are described in more detail in the following 
subsections and depicted in Attachment 3-A: Detailed Project Components Map. 

3.5.1 Transmission Line  

The following subsections provide a description of the transmission line, subtransmission line, 
telecommunications line, and distribution line work associated with the Proposed Project. The 
transmission lines would be installed in existing SCE ROWs, franchise locations, and existing 
SCE fee-owned property.  

 500/220 kV Transmission Line Description 

The Proposed Project would include the following 500 kV transmission line elements, as 
depicted in Figure 3-2: Proposed Project Overview (Transmission):  

 Remove an existing overhead portion of the Mira Loma-Vincent 500 kV Transmission 
Line, including up to four existing LSTs 

 Loop-in the existing overhead, single-circuit Mira Loma-Vincent 500 kV Transmission 
Line into the new 500 kV switchrack. The existing overhead transmission line alignment 
to Mesa Substation would be realigned with up to three new LSTs, resulting in the Mesa-
Mira Loma and Mesa-Vincent 500 kV transmission lines 

The Proposed Project would include the following 220 kV transmission line elements, as 
depicted in Figure 3-2: Proposed Project Overview (Transmission):  

 Removal of portions of the existing overhead 220 kV transmission lines, including 
approximately 35 existing single- and double-circuit LSTs and approximately four 
tubular steel poles (TSPs) 

 Loop-in of the existing overhead Goodrich-Laguna Bell and Laguna Bell-Rio Hondo 
220 kV transmission lines into the new 220 kV switchrack by constructing new overhead 

                                                 
3 According to industry standards, conductor and equipment ratings and capacity, power flow values, and other such 
measures are typically provided in amperes and/or MVA. However, per the California Public Utilities 
Commission’s (CPUC’s) “Working Draft Proponent’s Environmental Assessment (PEA) Checklist for 
Transmission Line and Substation Projects,” dated November 2008, values have been converted to MW. A unity 
power factor has been assumed in converting values to MW. 
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getaways—supported by new double-circuit LSTs—from the existing transmission line 
alignment to Mesa Substation 

 Relocation of the following eight existing overhead 220 kV transmission lines into the new 
220 kV switchrack by constructing new overhead getaways—supported by approximately 25 
new double-circuit LSTs and approximately six new single- or double-circuit TSPs—from 
the existing transmission line alignment to Mesa Substation forming the following circuits: 

- Center-Mesa 220 kV Transmission Line 
- Eagle Rock-Mesa 220 kV Transmission Line 
- Lighthipe-Mesa 220 kV Transmission Line 
- Mesa-Redondo 220 kV Transmission Line 
- Mesa-Rio Hondo 220 kV Transmission Line 
- Mesa-Vincent No. 1 220 kV Transmission Line 
- Mesa-Vincent No. 2 220 kV Transmission Line 
- Mesa-Walnut 220 kV Transmission Line 

 Replacement of an existing 220 kV LST with a new 220 kV LST to increase the capacity 
rating of the existing Goodrich-Laguna Bell (future Laguna Bell-Mesa No. 1) and Mesa-
Redondo 220 kV Transmission Lines 

 66 kV Subtransmission Line Description 

The Proposed Project would include the following 66 kV subtransmission line elements, as 
depicted in Figure 3-3: Proposed Project Overview (Subtransmission):  

 Relocation of the following 16 overhead 66 kV subtransmission circuits into the new 
66 kV switchrack with new underground getaways:  

- Mesa-Anita-Eaton 66 kV Subtransmission Line 
- Mesa-Laguna Bell-Narrows 66 kV Subtransmission Line 
- Mesa-Narrows 66 kV Subtransmission Line 
- Mesa-Newmark No. 1 66 kV Subtransmission Line 
- Mesa-Newmark No. 2 66 kV Subtransmission Line 
- Mesa-Newmark-Ramona 66 kV Subtransmission Line 
- Mesa-Ravendale-Rush 66 kV Subtransmission Line 
- Mesa-Repetto 66 kV Subtransmission Line 
- Mesa-Repetto-Wabash 66 kV Subtransmission Line 
- Mesa-Rosemead No. 1 66 kV Subtransmission Line 
- Mesa-Rosemead No. 2 66 kV Subtransmission Line 
- Mesa-Rush No. 2 66 kV Subtransmission Line 
- Mesa-Rush No. 3 66 kV Subtransmission Line 
- Mesa-San Gabriel 66 kV Subtransmission Line 
- Rio Hondo-Amador-Jose-Mesa 66 kV Subtransmission Line 
- Walnut-Hillgen-Industry-Mesa-Reno 66 kV Subtransmission Line 
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Relocating the existing 66 kV lines to the Mesa Substation would involve: 

- The removal of existing overhead structures  
- The installation of new underground line segments in new duct banks and vault structures  
- The installation of new overhead line segments supported by single- and double-

circuit TSPs and light-weight steel (LWS) poles 

 Telecommunications Description 

Telecommunications infrastructure, which includes DC power, LightWave, data, and channel 
equipment, would be added to connect the Proposed Project to SCE’s telecommunications 
system and would provide Supervisory Control and Data Acquisition, protective relaying, data 
transmission, physical and cyber security, and telephone voice services for the Proposed Project 
and 20 associated facilities. As depicted in Figure 3-4: Proposed Project Overview 
(Telecommunications) and Attachment 3-A: Detailed Project Components Map, the Proposed 
Project would include the following telecommunications line elements at Mesa Substation, as 
well as other Proposed Project locations: 

 Relocate existing overhead and underground telecommunications lines, including 
telecommunications structures, from the existing Mesa Substation to its point of 
termination within the proposed Mesa Substation footprint, which would include the use 
of approximately five existing vaults and one existing manhole  

 Install new telecommunications lines between transmission tower M40-T3—near the 
intersection of San Gabriel Boulevard and Darlington Avenue in the City of Rosemead as 
depicted on Map 10 of Attachment 3-A: Detailed Project Components Map—and Mesa 
Substation, including the use of existing manholes and utility poles  

 Install new telecommunications lines overhead and in existing and new underground 
conduits between transmission tower M38-T5—near Durfee Avenue in unincorporated 
Los Angeles County as depicted on Map 1 of Attachment 3-A: Detailed Project 
Components Map—and Mesa Substation, including the use of two new manholes, and 
existing manholes and utility poles 

 Install new telecommunications lines overhead and in existing and new underground 
conduits between Mesa Substation and the intersection of Montebello Boulevard and Lincoln 
Avenue near Harding Substation, including the use of existing manholes and utility poles 

 Remove an existing overhead and underground portion of a telecommunications line 
between Mesa Substation and an existing splice location in an existing manhole at the 
intersection of Montebello Boulevard and Lincoln Avenue 

 Reroute telecommunications lines within Pardee Substation, Vincent Substation, and 
Walnut Substation to satisfy diversity requirements  

 Relocate privately owned cellular towers and antennas to the northeast corner of the 
Mesa Substation property 
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 Install a foundation for a potential future microwave tower within the walled portion of 
the proposed Mesa Substation 

 Distribution Description 

The Proposed Project would include the following distribution line elements, as depicted in 
Figure 3-5: Proposed Project Overview (Distribution): 

 Relocation of the following five existing underground 16 kV distribution lines into the 
new 16 kV switchracks with new underground getaways: 

- Arboles 16 kV Distribution Line 
- Cerveza 16 kV Distribution Line 
- Coronado 16 kV Distribution Line 
- Lomas 16 kV Distribution Line 
- Picador 16 kV Distribution Line 

 Conversion of an existing street light source line from overhead to underground between 
three street lights on Loveland Street within the City of Bell Gardens 

Within the proposed Mesa Substation, five initial 16 kV distribution circuits would be placed in 
an underground conduit system. At ultimate build-out, the proposed substation could 
accommodate up to twelve 16 kV distribution circuits. Additional electrical distribution circuits 
would be constructed from the proposed substation to areas of demand on an as-needed basis and 
with consideration of the following guidelines: 

 The location of the current load growth 
 Existing electrical distribution facilities in the area 
 The location of roads and existing SCE ROWs 

3.5.2 Poles/Towers 

 500 kV/220 kV Transmission Poles/Towers 

The 500 kV transmission route would utilize LSTs and the 220 kV transmission routes would 
utilize both LSTs and TSPs. Typical drawings of the 500 kV LSTs are shown in Figure 3-8: 
Typical 500 kV Double Circuit Dead-End Lattice Structure and Figure 3-9: Typical 500 kV 
Double-Circuit Suspension Lattice Structure. Typical drawings of the 220 kV TSPs and LSTs are 
shown in Figure 3-10: Typical 220 kV Single-Circuit Dead-End Tubular Steel Pole, Figure 3-11: 
Typical 220 kV Single-Circuit Suspension Tubular Steel Pole, Figure 3-12: Typical 220 kV 
Double-Circuit Dead-End Lattice Structure, Figure 3-13: Typical 220 kV Double-Circuit 
Suspension Lattice Structure, Figure 3-14: Typical 220 kV Double-Circuit Dead End Tubular 
Steel Pole, and Figure 3-15: Typical 220 kV Double-Circuit Suspension Tubular Steel Pole. The 
approximate dimensions of the LSTs and TSPs are summarized in Table 3-1: Typical 
Transmission Structure Dimensions. 



Figure 3-8:
Typical 500 kV Double-Circuit Dead-End Lattice Structure
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Figure 3-9:
Typical 500 kV Double-Circuit Suspension Lattice Structure
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Figure 3-10:
Typical 220 kV Single-Circuit Dead-End Tubular Steel Pole
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Figure 3-11:
Typical 220 kV Single-Circuit Suspension Tubular Steel Pole
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 Figure 3-12:
Typical 220 kV Double-Circuit Dead-End Lattice Structure
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 Figure 3-13:
Typical 220 kV Double-Circuit Suspension Lattice Structure
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 Figure 3-14:
Typical 220 kV Double-Circuit Dead-End Tubular Steel Pole
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  Figure 3-15:
Typical 220 kV Double-Circuit Suspension Tubular Steel Pole
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Table 3-1: Typical Transmission Structure Dimensions 

Type of 
Structure 

Proposed 
Number of 
Structures 

Approximate 
Height 
Above 

Ground 
(Feet) 

Approximate 
Footing or 

Pole 
Diameter 

(Feet) 

Approximate 
Auger Hole 

Depth 
(Feet) 

Approximate 
Auger 

Diameter 
(Feet) 

500 kV LST 3 140 to 200 5 to 7 30 to 60 7 to 9 

220 kV LST 26 113 to 190 3 to 7 30 to 60 5 to 9 

220 kV TSP 6 100 to 180 3 to 7 30 to 60 5 to 9 

Note: Specific tower height and spacing would be determined upon final engineering and would be constructed in 
compliance with CPUC General Order (G.O.) 95. All data provided in this table are approximations based on 
planning-level assumptions and may change following completion of final engineering using SCE’s design and 
construction practices, standards and specifications, identification of field conditions, availability of material, 
equipment, and compliance with applicable environmental and/or permitting requirements. 
 
Transmission facilities would be designed consistent with the Suggested Practices for Avian 
Protection on Power Lines: The State of the Art in 2006 (Avian Power Line Interaction 
Committee [APLIC] 2006) where feasible. Transmission facilities would also be evaluated for 
potential collision reduction devices in accordance with Reducing Avian Collisions with Power 
Lines: The State of Art in 2012 (APLIC 2012). 

Approximately 29 LSTs would be installed for the Proposed Project. The LSTs would have a 
minimum footprint of approximately 28 feet by 28 feet and a maximum footprint of 48 feet by 
48 feet and extend approximately 113 feet to 200 feet above ground. Each LST would be 
attached to four concrete foundations that would be approximately 3 to 7 feet in diameter and 
would extend underground to a depth of approximately 30 to 60 feet with up to approximately 
1 foot to 4 feet of concrete visible above ground. The LSTs would be all steel structures with a 
dulled galvanized finish. The foundations for the 29 LSTs would require an average of 
approximately 200 cubic yards (CY) of concrete or 5,800 cubic yards (CY) of concrete total. 

Approximately six TSPs would be installed for the 220 kV transmission portion of the Proposed 
Project. The TSPs would be 3 to 7 feet in diameter at the base and would extend 100 to 180 feet 
above ground. The TSPs would be attached to concrete foundations that would be 5 to 9 feet in 
diameter and would extend underground approximately 30 to 60 feet with up to approximately 2 to 
4 feet of concrete visible above ground. Each TSP would use an average of approximately 88 CY 
of concrete, or 696 CY of concrete total. The TSPs would be steel structures with a dulled finish. 

SCE would file Federal Aviation Administration (FAA) notifications for Proposed Project 
structures, as required. With respect to Proposed Project structures, the FAA would conduct its 
own analysis and may recommend no changes to the design of the proposed structures; or may 
request redesigning any proposed structures near an airport to reduce the height of such structures; 
or marking the structures, including the addition of aviation lighting; or placement of marker balls 
on wire spans.  
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SCE would evaluate the FAA recommendations for reasonableness and feasibility, and in 
accordance with Title 14, Part 77 of the Code of Federal Regulations (CFR), SCE may petition 
the FAA for a discretionary review of its determination to address any issues with the FAA 
determination. FAA agency determinations for permanent structures typically are valid for 18 
months, and, therefore, such notifications would be filed upon completion of final engineering 
and before construction commences. The entirety of the Proposed Project area would be built 
within a combination of existing SCE fee-owned property, SCE ROWs, franchise areas, and/or 
properties to be acquired and all construction activities would be performed at a distance from 
airport activity sufficient to minimize safety concerns to construction personnel. 

Transmission poles/towers at heights of 200 feet are anticipated to require FAA notifications. 
SCE would consult with the FAA and consider recommendations, to the extent feasible. Typical 
recommendations include, but are not limited to, the following: installation of marker balls on 
spans (catenaries) between structures, and/or installation of lighting on structures. Generally, 
marking or lighting is recommended by the FAA for those spans or structures that exceed 200 
feet in height above ground level (AGL); however marking or lighting may be recommended for 
spans and structures that are less than 200 feet AGL, but located within close proximity to an 
airport or other high-density aviation environment. The specific requirements for the installation 
of marker balls or lights are specified in FAA Advisory Circular AC 70/7460-1K; when marker 
balls are installed, SCE complies with FAA installation requirements, as follows:  

Marker Ball Specifications 

 Size and Color: The diameter of the markers used on extensive catenary wires across 
canyons, lakes, rivers, etc., should be not less than 36 inches. Smaller 20-inch spheres are 
permitted on less extensive power lines or on power lines below 50 feet above the ground 
and within 1,500 feet of an airport runway end. Each marker should be a solid color such 
as aviation orange, white, or yellow.  

 Spacing: Markers should be spaced equally along the wire at intervals of approximately 
200 feet or a fraction thereof. Intervals between markers should be less in critical areas 
near runway ends (i.e., 30 to 50 feet). They should be displayed on the highest wire or by 
another means at the same height as the highest wire. Where there is more than one wire 
at the highest point, the markers may be installed alternately along each wire if the 
distance between adjacent markers meets the spacing standard. This method allows the 
weight and wind loading factors to be distributed. 

 Pattern: An alternating color scheme provides the most conspicuity against all 
backgrounds. Mark overhead wires by alternating solid colored markers of aviation 
orange, white, and yellow. Normally, an orange sphere is placed at each end of a line and 
the spacing is adjusted (not to exceed 200 feet) to accommodate the rest of the markers. 
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When lighting is installed, SCE complies with FAA installation requirements, as follows: 

Lighting Specifications 

 Structures 150 feet or less: Structures 150 feet or less have two steady burning red 
lights on the top of the structure. The lights are illuminated only during darkness. 

 Structures over 150 feet: Taller structures that exceed 150 feet have a flashing red 
beacon on the top of the structure, and two steady burning red lights at mid-height. They 
are illuminated only during darkness. 

 66 kV Subtransmission Poles/Towers 

The aboveground subtransmission segments of the Proposed Project would utilize TSPs. Typical 
drawings of the 66 kV TSPs are shown in Figure 3-16: Typical 66 kV Single-Circuit Dead-End 
Wood Pole with Guying, Figure 3-17: Typical 66 kV Single-Circuit Suspension Wood Pole, 
Figure 3-18: Typical 66 kV Double Circuit Dead-End Wood Pole with Guying, Figure 3-19: 
Typical 66 kV Double-Circuit Tubular Steel Pole Riser, and Figure 3-20: Typical 66 kV Double-
Circuit Tubular Steel Pole with No Underbuild. The appropriate dimensions of the TSPs are 
summarized in Table 3-2: Typical Subtransmission Structure Dimensions. 

Table 3-2: Typical Subtransmission Structure Dimensions 

Type of 
Structure 

Proposed 
Number 

of 
Structures 

Approximate 
Height 
Above 

Ground 
(Feet) 

Approximate 
Pole Footing 

Diameter 
(Feet) 

Approximate 
Auger Hole 

Depth 
(Feet) 

Approximate 
Auger 

Diameter 
(Feet) 

66 kV TSP 24 50 to 100 3 to 7 20 to 40 5 to 9 

 
The 66 kV subtransmission structures would be designed consistent with the Suggested Practices 
for Avian Protection on Power Lines: The State of the Art in 2006 (APLIC 2006).  

Approximately 24 TSPs would be installed for the subtransmission portion of the Proposed 
Project. The TSPs would be approximately 3 to 5 feet in diameter at the base and extend 
approximately 50 to 100 feet above ground. The TSPs would be attached to concrete foundations 
that would be approximately 5 to 7 feet in diameter and would extend underground approximately 
20 to 40 feet with up to 4 feet of concrete visible above ground. Each TSP would use 
approximately 14 to 63 CY of concrete. The TSPs would be steel structures with a dulled finish. 

It is not anticipated that subtransmission structures would require FAA notifications. If 
notifications are required, SCE would consult with the FAA as described in Section 3.5.2.1, 500 
kV/220 kV Transmission Poles/Towers. 
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 Telecommunications Poles/Towers 

The telecommunications system cables would utilize existing wood poles, LWS poles, and LSTs, 
and would range in height from 52 to 79 feet above ground. In addition, up to approximately 46 
existing wood poles would be replaced as part of the Proposed Project, depending on the results 
of wind-load testing. As shown in Figure 3-21: Typical 16 kV Single-Circuit Tubular Steel Pole 
Riser with Telecommunications and Table 3-3: Typical Telecommunications Structure 
Dimensions, the wood distribution poles would be approximately 1.2 to 2 feet in diameter at the 
base and would extend approximately 52 to 79 feet above ground.  

Table 3-3: Typical Telecommunications Structure Dimensions 

Type of 
Structure 

Proposed 
Number of 
Structures 

Approximate 
Height 
Above 

Ground 
(Feet) 

Approximate 
Pole 

Diameter 
(Feet) 

Approximate 
Auger Hole 

Depth 
(Feet) 

Approximate 
Auger 

Diameter 
(Feet) 

Wood Pole/ 
LWS Pole 

46 52 to 79 1.2 to 2 7 to 9 4 to 6 

 
3.5.3 Conductor/Cable 

The following subsections describe the above-ground and below-ground installation of the 
transmission, subtransmission, distribution, and telecommunications lines. 

 Above-Ground Installation 

Transmission 

The 500 kV transmission line would be installed on LSTs and the 220 kV transmission lines would 
be installed on both LSTs and TSPs. The 500 kV LSTs would support a two-conductor bundle of 
non-specular 2,156 kcmil aluminum-clad steel reinforced (ACSR) conductors,3F

4 and the 220 kV 
LSTs and TSPs would support a two-conductor bundle of non-specular 1,590 kcmil ACSR 
conductor. Typically, one circuit with three phases would be installed on each side of an LST or 
TSP and spaced according to the dimensions depicted in Figure 3-8: Typical 500 kV Double 
Circuit Dead-End Lattice Structure, Figure 3-9: Typical 500 kV Double-Circuit Suspension Lattice 
Structure, Figure 3-10: Typical 220 kV Single-Circuit Dead-End Tubular Steel Pole, Figure 3-11: 
Typical 220 kV Single-Circuit Suspension Tubular Steel Pole, Figure 3-12: Typical 220 kV 
Double-Circuit Dead-End Lattice Structure, Figure 3-13: Typical 220 kV Double-Circuit 
Suspension Lattice Structure, Figure 3-14: Typical 220 kV Double-Circuit Dead End Tubular Steel 
Pole, and Figure 3-15: Typical 220 kV Double-Circuit Suspension Tubular Steel Pole. Conductors  

                                                 
4 kcmil (1,000 circular mils [cmils]) is a quantity of measure for the size of a conductor; kcmil wire size is the 
equivalent cross-sectional area in thousands of cmils. A cmil is the area of a circle with a diameter of 0.001 inch.  



Figure 3-16:
Typical 66 kV Single-Circuit Dead-End Wood Pole with Guying
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Figure 3-17:
Typical 66 kV Single-Circuit Suspension Wood Pole
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Figure 3-18:
Typical 66 kV Double Circuit Dead-End Wood Pole with Guying
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 Figure 3-19:
Typical 66 kV Double-Circuit Tubular Steel Pole Riser
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Figure 3-20:
Typical 66 kV Double-Circuit Tubular Steel Pole

with No Underbuild
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Figure 3-21:
Typical 16 kV Single-Circuit Tubular Steel Pole Riser

with Telecomunications
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would be designed to meet the minimum ground-to-conductor clearance requirements set by 
CPUC G.O. 95. The average span length between towers would be approximately 600 feet. 

Subtransmission 

The aboveground 66 kV transmission lines would be installed on single- or double-circuit TSPs. 
The 66 kV TSPs would support non-specular 954 kcmil stranded aluminum conductor (SAC). 
Typically, one circuit with three phases would be installed on each side of the TSPs and spaced 
according to the dimensions depicted in Figure 3-19: Typical 66 kV Double-Circuit Tubular 
Steel Pole Riser and Figure 3-20: Typical 66 kV Double-Circuit Tubular Steel Pole with No 
Underbuild. Conductors would be designed to meet the CPUC G.O. 95 minimum ground-to-
conductor clearance requirements. The average span length between TSPs would be 
approximately 180 feet. 

Telecommunications 

The telecommunications line would be installed on existing wood poles, LWS poles, and LSTs. 
These structures would support 0.5-inch-diameter fiber optic cable. The lowest cable would be 
approximately 20 to 30 feet above the ground. The average span length between overhead 
structures would be approximately 150 to 200 feet. 

Distribution 

The distribution lines would be installed entirely underground, which is described in Section 
3.5.3.2, Below-Ground Installation.  

Below-Ground Installation 

Transmission 

The transmission lines would be installed entirely overhead, which is described in Section 
3.5.3.1, Above-Ground Installation. 

Subtransmission 

The Proposed Project includes the installation of approximately 5.5 miles of underground 
subtransmission lines in new duct banks, ranging in length from 800 to 3,300 feet outside of the 
substation perimeter, with approximately 28 vaults.4F

5 The duct banks would consist of six 5-inch 
conduits, conduit spacers, and concrete. The typical dimensions of the subtransmission vaults 
and duct banks are provided in Table 3-4: Underground Structure Dimensions. A typical 
subtransmission vault and duct bank are depicted in Figure 3-22: Typical 66 kV Subtransmission 
Vault and Figure 3-23: Typical 66 kV Subtransmission Duct Bank. 

5 There would be a total of 28 vaults for the Proposed Project—13 within the 69.4-acre substation site and 15 outside 
of the substation site. 
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Table 3-4: Underground Structure Dimensions 

Type of Structure 
Approximate 

Number of 
Structures 

Approximate 
Width 
(Feet) 

Approximate 
Length 
(Feet) 

Approximate 
Depth 
(Feet) 

Subtransmission 
Vault 

28 10 20 8 

Subtransmission 
Duct Bank 

10 2 27,400 5 to 7 

Telecommunications 
Vault 

5 5 5 6 

Telecommunications 
Duct Bank 

6 2 1,600 3 

Distribution Vault 5 7 18 8 

Distribution Duct 
Bank 

5 2 5,000 4.5 

Note: The approximate number of structures represents the total number, both within the substation site and outside 
of the substation site. The total length of telecommunications duct bank includes both new and existing structures. 

Telecommunications 

The Proposed Project includes the installation of approximately 2.9 miles of underground 
telecommunications cable in existing and new underground duct banks. The approximately 
2-foot-wide by 1,600-foot-long by 3-foot-deep newly installed duct banks would typically 
consist of two 5-inch conduits, conduit spacers, and concrete. In addition, approximately 
9,400 feet of existing underground conduit would be utilized. The Proposed Project would utilize 
approximately 18 existing vaults and five new vaults measuring approximately 5 feet wide by 
5 feet long by 6 feet deep. The dimensions of the duct banks and distribution vaults are provided 
in Table 3-4: Underground Structure Dimensions. 

The Proposed Project would also include the installation of a new foundation for a potential 
future microwave tower. The foundation would be located within the walled portion of the 
proposed Mesa Substation, adjacent to the senior MEER. 

Distribution 

The Proposed Project would include the installation of approximately 1 mile of underground 
distribution cables in new duct banks. At a minimum, the duct banks would measure 
approximately 2 feet wide by 4.5 feet deep, and would each consist of approximately six 5-inch 
conduits, conduit spacers, and concrete. Five new vaults would be installed measuring 
approximately 7 feet wide by 18 feet long by 8 feet deep.  

 



Figure 3-22: Typical 66 kV Subtransmission Vault
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Figure 3-23: Typical 66 kV Subtransmission Duct Bank
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3.5.4 Substations 

Mesa Substation would be a 500/220/66/16 kV staffed, automated substation, operating at 
3,360 MVA at 500/220 kV, 840 MVA at 220/66 kV, and 56 MVA at 66/16 kV. The substation 
capacity would have the potential to expand to 4,480 MVA at 500/220 kV, 1,120 MVA at 
220/66 kV, and 112 MVA at 66/16 kV, as necessary. The proposed Mesa Substation would be 
constructed on approximately 69.4 acres within approximately 86.2 acres of SCE fee-owned 
property located in the City of Monterey Park, in Los Angeles County. The existing Mesa 
Substation occupies approximately 21.6 acres—within the same approximately 69.4-acre area 
that the proposed Mesa Substation would be constructed.  

The existing Mesa Substation has water and sewer connections that would be rerouted to the new 
restrooms in the Operations Building and the Test and Maintenance Building.  

SCE considers the latest edition of the California Building Code and the Institute of Electrical 
and Electronic Engineers (IEEE) Standard 693, Recommended Practices for Seismic Design of 
substations when designing substation structures and equipment. 

The substation components are described in the subsections that follow. Figure 3-24: Proposed 
Substation Layout shows the dimensions of the substation parcel and the placement and 
orientation of the major components that would be included in the construction of Mesa 
Substation. Figure 3-25: Proposed Substation Profile provides a profile view of the proposed 
substation. Table 3-5: Substation Structure Dimensions provides the approximate number and 
dimensions of the substation structures.   

Table 3-5: Substation Structure Dimensions 

Type of Structure 
Approximate 

Number of 
Structures 

Approximate 
Width 
(Feet) 

Approximate 
Length 
(Feet) 

Approximate 
Height 
(Feet) 

500 kV Switchrack 1 550 650 65 

500/220 kV Transformer Area 11 30 33 35 

500/220 kV Firewall 13 2 45 35 

220 kV Switchrack 1 330 900 40 

220/66 kV Transformer Area 3 25 35 27 

66 kV Switchrack 1 135 460 22 

66/16 kV Transformer Area 2 25 35 14 

16 kV Switchrack 1 34 162 18.5 
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 500 kV Switchrack  

The proposed 500 kV steel switchrack would be approximately 65 feet high, 650 feet long, and 
550 feet wide. The switchrack would consist of a maximum of six approximately 90-foot-wide 
positions.  

The four 500 kV equipped switchrack positions would each have circuit breakers and disconnect 
switches. 

 500-220 kV Transformers 

Transformation would consist of 11, oil-filled, single phase, 373 MVA, 500-220 kV 
transformers. The dimensions of the area needed for each transformer would be approximately 
35 feet high, 33 feet long, and 30 feet wide (with radiators). Each transformer would contain 
approximately 27,000 gallons of oil. 

Firewalls would be installed in between transformers and would be approximately 45 feet long and 
35 feet high. The firewall system would consist of fire barrier panels placed between the 
transformers and the oil spill collection system. Vertical steel columns would be placed between 
the fire barrier panels for support. The oil spill collection system would consist of catch basins 
around transformers and underground piping that would connect the basins to a remote oil 
collection and retention basin.  

 220 kV Switchrack 

The proposed 220 kV steel switchrack would be approximately 40 feet high, 900 feet long, and 
330 feet wide. The switchrack would consist of a maximum of 14 approximately 50-foot-wide 
positions. 

 220-66 kV and 66-16 kV Transformers 

220-66 kV Transformers 

Transformation would consist of three, oil-filled, three phase, 280 MVA, 220-66 kV 
transformers with adjacent group-operated disconnect switches on the high-voltage and low-
voltage sides. The dimensions of the area needed for each transformer would be approximately 
27 feet high, 35 feet long, and 25 feet wide. Each transformer would contain approximately 
25,000 gallons of transformer oil.  

66-16 kV Transformers 

Transformation would consist of two, oil-filled, three phase, 28 MVA, 66-16 kV transformers 
with adjacent group-operated disconnect switches on the high-voltage and low-voltage sides. The 
dimensions of the area needed for each transformer would be approximately 14 feet high, 35 feet 
long, and 25 feet wide. Each transformer would contain approximately 3,500 gallons of 
transformer oil. 



Figure 3-24: Proposed Substation Layout
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Figure 3-25: Proposed Substation Profile View
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 66 kV Switchrack  

The proposed 66 kV steel switchrack would be approximately 22 feet high, 460 feet long, and 
135 feet wide. The switchrack would consist of a maximum of 20 positions measuring 
approximately 22 feet wide.  

 16 kV Switchrack 

The proposed 16 kV steel switchrack would be approximately 18.5 feet high, 162 feet long, and 
34 feet wide. The switchrack would consist of a maximum of 18 positions measuring 
approximately 9 feet wide. 

 Capacitor Banks 

Three capacitor banks would be installed for the 66 kV switchrack and each would be 
approximately 85 feet long and 38 feet wide. 

Two capacitor banks would be installed for the 16 kV switchrack and each would be 
approximately 37 feet long and 13 feet wide. 

 Other Electrical Equipment 

No other electrical equipment would be installed as part of the Proposed Project.  

 Control Building (Operations Building) 

The monitoring equipment for the operation of the Mesa Substation and portions of the SCE 
system would be located in a permanent Operations Building structure that would typically be a 
pre-engineered metal building shell. SCE anticipates the Operations Building would have pre-
finished metal panel exterior walls in earth-tone colors, green tinted glazed windows, and metal 
doors painted to match the adjacent exterior building metal siding. An exterior patio will be 
constructed at the northeast corner with translucent roof panels and perforated metal panel 
windscreens. The Operations Building dimensions would be approximately 100 feet wide, 150 
feet long, and 25 feet high. 

 Substation Electrical Power 

The proposed substation would have three independent sources of 120/240 volt electrical power. 
The first source of power would be an output of one of the substation’s main transformers. A 
second source would be a nearby distribution line that would be connected to the substation site. 

The third source, for use in case of emergency, would be a 500 kilowatt (kW), 120/240 volt, 
three-phase stationary backup generator. It would have a fuel tank capable of storing 
approximately 1,000 gallons of diesel fuel. This stationary generator would be permitted by the 
applicable regulatory agency.  

In addition, the Operations Building and the Test and Maintenance Building would have a 
separate feed from the nearby distribution line, as well as an additional back-up generator. 
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 Mechanical and Electric Equipment Room 

A MEER is a conventional structure that is typically constructed with metal framing, structural 
steel, concrete masonry unit, and concrete. SCE anticipates the senior MEER would have a dark-
colored roof and desert tan colored walls, and that the roofline, wall joints, and doorway would 
have an earth-tone trim. Control cable trenches would be installed to connect the senior MEER to 
the 500, 220, and 66 kV switchracks. The senior MEER dimensions would be one-story, 
approximately 18 feet high, 220 feet long, and 80 feet wide. A full basement of the same 
footprint would be installed for cable pulling purposes. 

A junior MEER is a prefabricated structure that is typically constructed with metal framing and 
structural steel. SCE anticipates the junior MEER would have a dark-colored roof and desert tan 
colored walls, and that the roofline, wall joints, and doorway would have an earth-tone trim. 
Control cable trenches would be installed to connect the junior MEER to the 16 kV switchrack. 
The junior MEER dimensions would be approximately 10 feet high, 40 feet long, and 15 feet 
wide and would include a slab foundation with cable trenches for cable pulling purposes.  

 Microwave Tower/Monopole 

No microwave towers or monopoles would be installed as part of the Proposed Project; however, 
a microwave tower foundation would be installed during the construction of the proposed Mesa 
Substation for potential future use. The foundation would consist of four concrete piles 
measuring approximately 7 feet in diameter and 45 feet deep. The piles would be separated by 
approximately 29 feet. Approximately 10 CY of concrete would be required to complete the 
foundation. 

 Counterpoise 

Transmission structures located within the substation boundary would be grounded to the 
substation ground grid. Foundations for 220/500 kV structures located more than 700 feet 
outside a substation would require adequate individual grounding. 

If adequate foundation to ground resistance criteria cannot be met with ground rods, a 
counterpoise system would be installed. A counterpoise is an additional ground wire installed 
below ground adjacent to and attached to the structure to increase conductivity between the 
structure and the ground so that adequate grounding can be achieved. 

 Ancillary Facilities 

The Proposed Project would also include the construction of a new, approximately 90-foot-long, 
45-foot-wide, and 35-foot-tall Test and Maintenance Building. SCE anticipates that the Test and 
Maintenance Building would be a pre-engineered metal building shell in earth-tone colors, 
similar to the Operations Building described in Section 3.5.4.9 Control Building (Operations 
Building). 
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 Restroom Facilities 

Permanent restrooms would be installed within the substation perimeter, incorporated within the 
Operations Building and the Test and Maintenance Building. SCE would apply to the City of 
Monterey Park for modified sewer and water service. Both the Operations Building and Test and 
Maintenance Building would incorporate men’s and women’s restrooms and locker rooms. 

 Fire Water Retention Basin and/or Collection System 

In the event of a fire on the substation site, water provided by firefighting efforts would flow 
toward the retention pond in the southwest corner of the substation site as depicted in Figure 
3-24: Proposed Substation Layout. The retention basin would be approximately 1 acre with a 
capacity of approximately 455,000 gallons and would be constructed from mulch, gravel, soil, 
and geotextile membrane layers. 

In the event of a fire within the 500-220 kV transformer bank area, water provided by 
firefighting efforts would flow into a catch basin system installed around each transformer, 
which connects to a drainage pipe that flows into a concrete lined detention basin, approximately 
100 feet long, 50 feet wide, and 20 feet deep.  

 Substation Access 

Primary access to the proposed Mesa Substation would be provided from Potrero Grande Drive 
via a new asphalt and/or concrete access driveway. Secondary access would be provided via a 
new access driveway off of East Markland Drive. The entrance at Potrero Grande Drive would 
be approximately 150 feet wide, and the entrance at East Markland Drive would be 
approximately 25 feet wide. Gates would be installed at both driveway entrances. SCE would 
construct a sidewalk along Potrero Grande Drive outside of the substation and would provide 
landscaping around the entire perimeter. Figure 3-24: Proposed Substation Layout depicts the 
substation access driveways. 

 Substation Parking Area 

Parking would be available outside of the Operations Building and would include several spaces 
designated for handicap use.  

 Substation Grading and Drainage Description 

Prior to construction, the Mesa Substation site would be cleared and graded to prepare the site 
for construction. Approximately 83.3 acres of the site would be graded. Approximately 20 acres 
of on-site vegetation would be removed during the clearing, grubbing, and grading for the 
construction of the proposed Mesa Substation, including trees along the frontage and within the 
fence line of the existing Mesa Substation site. Mowers, excavators, front-end loaders, and/or D-
9 bulldozers would be utilized to conduct the clearing and vegetation removal activities. 

One of the first activities at the proposed Mesa Substation would be to construct the new 
driveway from East Markland Drive, which would be utilized as the secondary driveway after 
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project completion. The access roads from this driveway would be graded flat to a width of 
approximately 30 feet to allow for safe operation of construction equipment and the delivery and 
removal of materials to and from the site. The primary driveway from Potrero Grande Drive 
would be established once construction activities within the existing Mesa Substation begin. 
Figure 3-24: Proposed Substation Layout depicts the location of this driveway and access roads. 
Section 3.5.4.17, Substation Access further describes the Mesa Substation access roads. Once the 
access driveways are constructed, rolling gates would be installed to control access to the site. 

Construction of the proposed Mesa Substation would occur in phases. Initial construction 
activities, including relocation of a Metropolitan Water District (MWD) waterline and access 
road construction, would occur in the area of the substation site outside of the existing substation 
fence. As the new substation equipment is constructed and the new power line alignments are 
tied into the new switchracks, the equipment at the existing substation would be removed and the 
site would be graded for installation of the new switchracks and associated equipment.  

Once the new power line alignments are tied into the new switchracks, construction crews would 
decommission the site of its existing use. This process would involve removing the existing 
materials stored around the existing substation site, and eventually the equipment within the 
existing substation. The existing Mesa Substation property would be overexcavated, and the on-
site soil would be recompacted to prepare the area for site development, and grading would 
ensue. The site development and grading would be based on the recommendations of the 
geotechnical investigation that achieves the desired on-site pad elevation and foundation support 
while maintaining adequate site drainage.  

Approximately 650,000 CY of on-site soil would be overexcavated during the decommissioning 
process. These activities are anticipated to generate approximately 100,000 CY of excess 
material for off-site disposal. Approximately 550,000 CY of structural fill would be required to 
raise the substation site to the conceptual design elevation, which ranges from 280 to 375 feet 
above mean sea level. Approximately 25,000 CY of imported Class II base material and 35,000 
CY of crushed rock would be used for the construction of Mesa Substation interior roads. On-site 
material would be reused to the extent possible, as recommended by the Geotechnical Engineer. 
Site grading would be accomplished primarily with bulldozers and backhoes, which would 
condition, cut and fill, and blend the native soil and imported material to the desired pad 
elevations. A summary of the anticipated grading quantities for Mesa Substation is provided in 
Table 3-6: Substation Cut and Fill Grading Summary. 
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Table 3-6: Substation Cut and Fill Grading Summary 

Element Material 
Approximate 

Quantity 
(Square Feet) 

Approximate 
Volume 

(CY) 

Site Grading, Cut Dirt 1,800,000 650,000 

Site Grading, Fill 
Selected Fill 

Material/Borrow
2,000,000 550,000 

Site Grading, Net  Dirt 200,000 -100,000 

Internal Driveways, Spoils, Net Dirt 650,000 50,000 

Substation Equipment 
Foundations, Spoils, Cut 

Dirt 184,500 25,000 

Cable Trench, Spoils, Cut Dirt 45,000 5,000 

Drainage Structure, Spoils, Cut Dirt 5,500 linear feet 1,500 

Wall foundation, Spoils, Cut Dirt 14,000 linear feet 1,400 

 
The initial construction of Mesa Substation would require approximately 100,000 CY—or 
approximately 10,000 haul truckloads—of imported fill to develop the substation site. The final 
phase would have approximately 200,000 CY—or approximately 20,000 haul truckloads—of cut 
material to be exported from the new substation site. Haul trucks would operate periodically and 
as needed during the grading phase of construction. In general, no more than 100 truck trips per 
day for an estimated five to 12 months would be required to complete the initial phase grading, 
and no more than 100 truck trips per day for an estimated six to eight months would be required 
to complete the final phase grading. In addition, approximately 20 additional trips per day are 
anticipated for the delivery of materials and equipment for the duration of construction.  

SCE would prepare and implement a drainage plan to comply with the requirements of the 
jurisdictional agency, as well as to minimize surface water and erosion impacts. Existing 
drainage structures, facilities, and devices may need to be modified, removed, replaced, and/or 
relocated to meet post-development hydrology conditions. The substation pad area would be 
finish-graded from a high point elevation at the east end of the pad to the perimeter at a slope of 
approximately one percent. Drainage inlets and pipes would be constructed to collect and divert 
storm water runoff. The surrounding area would be regraded and the low points would be filled 
to provide positive surface drainage to the southwest.  

Currently, the property generally drains by sheet flow to ephemeral drainages at the southwest 
corner of the site. These ephemeral drainages connect to storm drains that connect to the Rio 
Hondo Channel, which flows into the Los Angeles River. A retention basin would be constructed 
in the southwest corner of the new substation site, and other site and source control best 
management practices (BMPs) would be included in the design to help mitigate surface runoff. 
Drainage systems would be constructed along the perimeter of the substation to direct interior 
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surface runoff to the retention basin. The site would be designed to comply with the latest 
jurisdictional agency Low-Impact Development Standard Manual and a National Pollutant 
Discharge Elimination System permit. 

The permanent cut and fill slopes for the proposed Mesa Substation and the permanent cut and fill 
for the access roads and retention basin would be stabilized during construction by utilizing BMPs 
described in the Proposed Project’s Storm Water Pollution Prevention Plan (SWPPP). Landscaping 
would also be installed around the perimeter of the substation site. Appropriate SWPPP BMPs 
would remain in place and would be maintained until the landscaping has been established. 

 Substation Lighting 

Lighting at the proposed Mesa Substation would consist of light-emitting diode (LED) lights 
located in the switchracks around the transformer banks and in areas of the yard where Operation 
and Maintenance (O&M) activities may take place during evening hours for 
emergency/scheduled work. Maintenance lights would be controlled by a manual switch and 
would normally be in the “off” position. The maintenance lighting would be directed downward 
to reduce glare outside the facility. A flashing orange beacon light, indicating the operation of 
the rolling gate, would automatically turn on once the gate begins to open and would turn off 
shortly after the gate is closed. 

 Substation Perimeter 

The proposed substation would be enclosed on all sides by a perimeter wall measuring at least 
10 feet high, which would satisfy City of Monterey Park requirements for materials and 
aesthetics. Barbed wire and/or razor wire would be affixed near the top of the perimeter 
enclosure inside of the substation and would not be visible from the outside. 

 Subtransmission/Distribution Getaways 

The Proposed Project would include 10 underground subtransmission getaways and five 
underground distribution getaways, which are described in Section 3.5.3.2, Below-Ground 
Installation.  

 Modifications to Existing Substations 

The Proposed Project would require minor internal modifications at other existing SCE 
substations, as described in Attachment 3-B: Modifications at Existing Substations. 

3.6 Right-of-Way Requirements 

The Proposed Project would be built on a combination of SCE fee-owned property, existing SCE 
ROW, franchise areas, and the two parcels adjacent to the existing substation that would be 
acquired. Upon final engineering and receipt of project approvals, SCE would confirm the 
necessary land and acquire the land rights required for the proposed Mesa 500 kV Substation 
Project. Certain land rights may need to be acquired and/or amended as follows:  
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 Substation: The proposed Mesa Substation would be located in Monterey Park, north of 
SR-60 at Potrero Grande Drive. SCE would utilize existing fee-owned property to 
complete the substation work. SCE would acquire one small parcel adjacent to the 
existing substation for grading and drainage purposes. 

 Access: Access to Mesa Substation would be provided from Potrero Grande Drive and 
from Markland Drive. All other Proposed Project components would be provided directly 
from existing public roads or existing SCE access roads. 

 Transmission: SCE would utilize existing fee-owned properties and ROWs to complete 
the necessary work and would not require additional land rights. 

 Subtransmission/Distribution: SCE would acquire one small parcel adjacent to the 
existing substation for the relocation of the MWD waterline and underground 
subtransmission and distribution getaways. 

 Telecommunications: Telecommunications lines would be constructed on existing 
subtransmission and distribution poles to the support the proposed substation. Along the 
proposed routes, telecommunications lines would be co-located on existing structures or 
located underground within existing SCE ROWs. Upon final engineering, additional or 
amended land rights may be required. 

3.7 Construction 

The following subsections describe the construction activities associated with the Proposed 
Project. 

3.7.1 For All Projects 

The following subsections describe the construction activities that are required for all SCE 
projects. 

 Staging Areas 

Construction of the Proposed Project would require the establishment of temporary staging 
yards, as depicted in Figure 3-26: Conductor Installation and Removal Work Areas.5F

6 Typically, 
two types of staging yards would be used during construction—substation construction staging 
yards and transmission, subtransmission, distribution, and/or telecommunications construction 
staging yards.  

Staging yards would be used as a reporting location for workers, vehicle and equipment parking, 
and material storage. The yards may have construction trailers for supervisory and clerical 
personnel to serve as office and meeting locations. Staging yards may be lit for security 

                                                 
6 Three out of the four staging yards associated with the Proposed Project are depicted on Figure 3-26: Conductor 
Installation and Removal Work Areas. The fourth staging yard is depicted in Map 13 of Attachment 3-A: Detailed 
Project Components Map.  
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purposes. Normal maintenance and refueling of construction equipment would also be conducted 
at these yards. All refueling and storage of fuels would be in accordance with the SWPPP. 

SCE anticipates using one or more of the possible locations listed in Table 3-7: Potential Staging 
Yard Locations as the staging yard(s) for the Proposed Project. All proposed staging yards would 
be located within SCE fee-owned property. Typically, the preferred acreage for each yard would 
be 5 to 25 acres in size, depending on land availability and intended use. Preparation of the 
staging yards would include temporary perimeter fencing and, depending on existing ground 
conditions at the site, clearing and grubbing and/or grading may be required to provide a plane 
and dense surface for the application of gravel or crushed rock in some locations. Land disturbed 
at the staging yards would either be returned to pre-construction conditions or left in its modified 
condition. 

Table 3-7: Potential Staging Yard Locations 

Yard Name Location Condition 
Approximate 

Area 
(Acres) 

Proposed Project 
Component 

Material 
Staging Yard 1 

Northwest of 
the intersection 
of Potrero 
Grande Drive 
and Saturn 
Drive 

Disturbed 4.95 

Mesa Substation and 
transmission, 
subtransmission, 
distribution, and 
telecommunications lines 

Material 
Staging Yard 2 

Southwest of 
the intersection 
of Via Campo 
and North Vail 
Avenue 

Disturbed 
and 

Undisturbed 
3.80 

Mesa Substation and 
transmission, 
subtransmission, 
distribution, and 
telecommunications lines 

Material 
Staging Yard 3 

Southeast of 
the intersection 
of Potrero 
Grande Drive 
and Greenwood 
Avenue 

Disturbed 23.90 

Mesa Substation and 
transmission, 
subtransmission, 
distribution, and 
telecommunications lines 

Material 
Staging Yard 4 

North of 
Goodrich 
Substation 

Disturbed 1.50 
Temporary 220 kV line 
loop-in at Goodrich 
Substation 
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The need for temporary power would be determined based on the type of equipment/facilities 
being used at the staging yards. If existing distribution facilities are available, a temporary 
service and meter may be installed for electrical power at one or more of the yards. If it is 
determined that temporary power would not be available at the staging yards full time, a portable 
generator may be used intermittently for electrical power at one or more of the yards. 

Materials commonly stored at substation construction staging yards would include, but not be 
limited to: electrical equipment such as circuit breakers, disconnect switches, lightning arresters, 
transformers, vacuum switches, steel beams, rebar, foundation cages, conduit, insulators, 
conductor and cable reels, pull boxes, and line hardware. 

Materials and equipment commonly stored at the transmission, subtransmission, distribution, 
and/or telecommunications construction staging yards would include, but not be limited to: 
construction trailers, construction equipment, portable sanitation facilities, steel bundles, 
steel/wood poles, conductor reels, overhead ground wire (OHGW) or overhead optical ground 
wire (OPGW) reels, hardware, insulators, cross arms, signage, consumables (such as fuel and 
filler compound), waste materials for salvaging, recycling, or disposal, and BMP materials (straw 
wattles, gravel, and silt fences). 

A majority of materials associated with the construction efforts would be delivered by truck to 
designated staging yards, while some materials may be delivered directly to the transmission and 
subtransmission construction work areas described in 3.7.1.2, Work Areas. 

 Work Areas 

Transmission and subtransmission construction work areas serve as working areas for crews and 
where Proposed Project-related equipment and/or materials are placed at or near each structure 
location, within SCE property, existing public ROWs, or franchise areas. Table 3-8: 
Approximate Laydown/Work Area Dimensions identifies the approximate dimensions of the 
land disturbance for these Proposed Project construction areas. 
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Table 3-8: Approximate Laydown/Work Area Dimensions 

Laydown/Work Area Feature 
Preferred Size (L x W) 

(Feet) 

Transmission Guard Structures 150 x 50 

Subtransmission Guard Structures 75 x 50 

LSTs 220 x 220 

TSPs 220 x 150 

LWS H-Frame 175 x 125 

LWS Pole 175 x 100 

Lattice Structure 175 x 100 

Wood Pole 175 x 100 

Transmission Conductor Stringing 600 x 150 

Subtransmission Conductor Stringing 300 x 100 

Transmission Conductor Splicing 200 x 150 

Underground Duct Bank (Unpaved) 13,000 x 30 

Underground Duct Bank (Paved) 5,000 x 2 

Underground Vaults (Unpaved) 100 x 100 

Underground Vaults (Paved) 20 x 30 

Note: The dimensions listed in this table are preferred for construction efficiency; actual dimensions may vary 
depending on Proposed Project constraints.  
 
The new structure pad locations and laydown/work areas, provided in Table 3-8: Approximate 
Laydown/Work Area Dimensions, would first be cleared of vegetation and/or graded as required 
to provide a reasonably vegetation-free and level surface for structure installation. Sites requiring 
grading would be graded such that water would run toward the direction of the natural drainage. 
In addition, drainage would be designed to prevent ponding and erosive water flows that could 
cause damage to the structure footings. The graded area would be compacted to at least 90-
percent relative density, and would be capable of supporting heavy vehicular traffic. 

Erection of the structures may also require establishment of a temporary crane pad. The crane 
pad would occupy an area of approximately 50 feet by 50 feet and be located adjacent to each 
applicable structure within the laydown/work area used for structure assembly. The pad may be 
cleared of vegetation and/or graded as necessary to provide a level surface for crane operation. 
The decision to use a separate crane pad would be determined during final engineering for the 
Proposed Project and the selection of the appropriate construction methods to be used by SCE or 
its Contractor. 
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 Access Roads and/or Spur Roads 

Where required, a network of existing access roads could be improved and new roads would be 
constructed to current SCE road specifications to support the construction and O&M of the 
Proposed Project 

Typical transmission access consists of a network of unpaved and paved roads accessed from 
public and private roads located on public, and private lands. These access roads include of a 
network of through roads and spur roads that are used to access transmission facilities. Access to 
the transmission line ROW for construction activities and future O&M activities associated with 
the Proposed Project would be accomplished by utilizing this network of roads.  

During construction of the Proposed Project, crews would utilize existing public roads and 
existing transmission access roads to the maximum extent feasible. New access roads would be 
constructed in accordance with current SCE practices for safety during construction and O&M. 
Rehabilitation, road widening, and/or upgrades to existing access roads may also be required to 
facilitate construction access and to support O&M activities.  

Typical construction activities associated with rehabilitation of existing unpaved access roads 
include vegetation clearing, blade-grading, grubbing, mowing, and re-compacting to remove 
potholes, ruts, and other surface irregularities in order to provide a riding surface that is capable 
of supporting heavy construction and maintenance equipment. Existing unpaved roads may also 
require additional upgrades, such as protection (e.g., soil cover and steel plates) for existing 
underground utilities.  

Typical construction activities associated with new roads generally include similar activities as 
described for the rehabilitation of existing unpaved roads, but may also include the following 
additional construction requirements that depend upon the existing land terrain:  

 Existing relatively flat terrain with grades up to four percent: Construction activities 
are generally similar to rehabilitation activities on existing unpaved roads and may also 
require activities such as clearing and grubbing, as well as constructing drainage 
improvements (e.g., wet crossings, water bars, and culverts). Detailed information on 
locations requiring drainage improvements would be provided during final engineering. 

 Existing rolling terrain with grades of five to 12 percent: Construction activities 
generally include typical to flat terrain activities and may also require cut and fill in 
excess of 2 feet in depth, benched grading, drainage improvements (e.g., v-ditches, 
downdrains, and energy dissipaters), retaining walls, and slope stability improvements 
(e.g., geogrid reinforcement). The extent of retaining walls and slope stability 
improvements would be determined during final engineering, as would detailed 
information on locations requiring cut and fill, benched grading, and/or drainage 
improvements.  

 Existing mountainous terrain with grades over 12 percent: Construction activities 
would include rolling terrain construction activities and would also likely require 
significant cut and fill depths, benched grading, drainage improvements, and slope 
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stability improvements. Detailed information on locations requiring cut and fill, benched 
grading, and/or drainage improvements would be provided during final engineering.  

Typical construction activities associated with temporary access could include vegetation 
clearing, blade-grading, grubbing, mowing, and re-compacting. 

In addition, other slope stability systems considered include mechanically stabilized systems, 
along with drainage improvements (i.e., v-ditches, downdrains, and energy dissipaters). The 
extent of slope stability improvements and earth-retaining structures would be determined during 
final engineering. 

Generally, access roads would have a minimum drivable width of 14 feet with 2 feet of shoulder 
on each side, as determined by the existing land terrain to accommodate required drainage 
features. Typically, the drivable road width would be widened and would generally range up to 
an additional 8 feet along curved sections of the access road, creating up to 22 feet of drivable 
surface for the access road. Access road gradients would be leveled so that sustained grades 
generally do not exceed 14 percent. Curves would typically have a minimum radius of curvature 
of 50 feet measured from the center line of the drivable road width. Specific site locations may 
require a wider drivable area to accommodate multi-point turns where 50-foot minimum radii 
cannot be achieved.  

Access roads would typically have turnaround areas around the structure location. In some cases 
where a turnaround is not practical, an alternative configuration would be constructed to provide 
safe ingress/egress of vehicles to access the structure location. It is common to use access road 
turnaround areas for the dual purpose of structure access and as a construction pad for 
construction activities. If a construction pad is built, it would remain a permanent feature for 
O&M.  

The Proposed Project access roads generally follow the proposed transmission line route. 
Transmission line roads are classified into two groups: access roads and spur roads. Access roads 
are through roads that run between tower sites along a ROW and serve as the main transportation 
route along line ROWs. Spur roads are roads that lead from access roads and terminate at one or 
more structure sites due to terrain considerations and topographic constraints. 

Approximately 5.6 miles of existing dirt access roads on SCE property and existing ROWs 
would be used to access the Proposed Project work areas. If improvements are required, they 
would be conducted in accordance with existing O&M practices. 

 Helicopter Access 

Helicopters would be used to support construction activities. Specifically, SCE currently 
anticipates helicopters would be utilized during conductor stringing activities for the 500 kV and 
220 kV transmission lines. SCE would consider IEEE Standards 524-2003, Guide to the 
Installation of Overhead Transmission Line Conductors, in the construction of the Proposed 
Project. For the Proposed Project, helicopters would be based at an existing aviation facility and 
fly to the site from that location. Helicopters may use the potential staging yard locations as 
needed. Helicopters typically used for stringing activities would include a Hughes 500 F. 
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Helicopters for the Proposed Project would most likely be based out of El Monte and Chino 
airports, where refueling would occur.  

Helicopter operations and support areas typically include helicopter staging and material yards, 
storage and maintenance sites, and ground locations in close proximity to conductor pulling, 
tensioning, and splice sites and/or within previously disturbed areas near construction sites. In 
addition, helicopters must be able to land within SCE ROWs, which could include landing on 
access or spur roads. At night or during off days, for safety and security concerns, helicopters 
and their associated support vehicles and equipment would be based at a local airport(s). 

Flight paths would be determined immediately prior to construction by the helicopter contractor. 
Flight paths would be filed with the appropriate authorities, where required. SCE would 
implement an operating plan for helicopter use, in accordance with Title 14, Part 77 of the CFR, 
and in coordination with and to be approved by the FAA Flight Standards District Office. 

 Vegetation Clearance 

The proposed Mesa Substation site would require vegetation clearing (i.e., tree and brush 
removal) within its boundaries to prepare the approximately 69.4-acre site for installation of the 
substation equipment. 

Vegetation clearing (i.e., tree and brush removal and tree trimming) may also be required in the 
proposed transmission ROWs to accommodate construction work areas, and to reduce the 
potential for fire during construction activities.  

 Erosion and Sediment Control and Pollution Prevention during Construction 

Storm Water Pollution Prevention Plan 

Construction of the Proposed Project would disturb a surface area greater than 1 acre. Therefore, 
SCE would be required to obtain coverage under the Statewide Construction General Permit 
(Order No. 2009-0009-DWQ, as amended by 2010-0014-DWQ and 2012-0006-DWQ) from the 
State Water Resources Control Board, as explained further in the discussion on the Clean Water 
Act Section 402 in Section 4.9, Hydrology and Water Quality in Subsection 4.9.2.1, Federal. 
Commonly used BMPs are storm water runoff, sediment and erosion control measures, 
dewatering procedures, and concrete waste management. The SWPPP would be based on final 
engineering design and would include all Proposed Project components. 

Dust Control 

During construction, migration of fugitive dust from the construction sites would be limited by 
control measures set forth by the South Coast Air Quality Management District (SCAQMD). 
These measures may include the use of water trucks and other dust control measures. Additional 
discussion regarding dust control activities is provided in Section 4.3, Air Quality. 
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Hazardous Materials 

Construction of the Proposed Project would require the limited use of hazardous materials, such 
as fuels, lubricants, and cleaning solvents. All hazardous materials would be stored, handled, and 
used in accordance with applicable regulations. Material Safety Data Sheets would be made 
available at the construction site for all crew workers.  

Because the anticipated volume of hazardous liquid materials, such as the mineral oil used as 
electrical insulation for the transformers, at the site would exceed 1,320 gallons after construction 
is completed, a Spill Prevention, Control, and Countermeasure Plan (SPCC) and Hazardous 
Materials Business Plan (HMBP) would be in place for the site and would be updated in 
accordance with 40 CFR Parts 112.1-112.7. Additional discussion regarding the presence of on-site 
hazardous materials, the SPCC, and the HMBP is provided in Section 4.8, Hazards and Hazardous 
Materials. 

Reusable, Recyclable, and Waste Material Management 

Construction of the Proposed Project would result in generation of various waste materials, 
including wood, metal, soil, vegetation, and sanitation waste (portable toilets). Sanitation waste 
(i.e., human-generated waste) would be disposed of in accordance with applicable sanitation 
waste management practices. Material from existing infrastructure that would be removed as part 
of the Proposed Project, such as conductor, steel, concrete, and debris, would be temporarily 
stored in one or more staging yards as the material awaits salvage, recycling, and/or disposal. 

The existing wood poles removed for the Proposed Project would be returned to a staging yard, 
and reused by SCE, returned to the manufacturer, disposed of in a Class I hazardous waste 
landfill, and/or disposed of in the lined portion of a Regional Water Quality Control Board-
certified municipal landfill.  

Material excavated for the Proposed Project would either be used as fill and/or disposed of 
offsite at an appropriately licensed waste facility. If contaminated material is encountered during 
excavation, work would stop at that location and SCE’s Spill Response Coordinator would be 
called to the site to make an assessment and notify the proper authorities. Additional discussion 
regarding the disposal of waste and other materials is provided in Section 4.17, Utilities and 
Service Systems. 

 Cleanup and Post-Construction Restoration 

SCE would clean up all areas that would be temporarily disturbed by construction of the Proposed 
Project (which may include the material staging yards, stringing sites, and splicing sites) to as close 
to pre-construction conditions as feasible, or to the conditions agreed upon between the landowner 
and SCE following the completion of construction of the Proposed Project. 

If restoration and/or revegetation occurs within sensitive habitats, a habitat restoration and/or 
revegetation plan(s) would be developed by SCE with the appropriate resource agencies and 
implemented after construction is complete. Additional information pertaining to the habitat 
restoration and/or revegetation plan(s) can be found in Section 4.4, Biological Resources. 
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3.7.2 Transmission Line Construction (Above Ground) 

The following subsections describe the above-ground construction activities associated with 
installing the transmission, subtransmission, distribution, and telecommunications line segments 
for the Proposed Project. 

 Pull and Tension Sites 

Transmission and Subtransmission Pull and Tension Sites 6F

7 

The pulling, tensioning, and splicing set-up locations associated with the Proposed Project would 
be temporary, and the land would be restored to its previous condition following completion of 
stringing and splicing activities. The set-up locations require level areas to allow for 
maneuvering of the equipment and, when possible, these locations would be located on existing 
level areas to minimize the need for grading and cleanup. Approximately 40 set-up locations are 
currently proposed,7F

8 as detailed in Figure 3-26: Conductor Installation and Removal Work Areas. 
The final number and location of these sites would be determined upon final engineering. The 
approximate area needed for stringing set-ups associated with wire installation is variable and 
depends upon terrain. Table 3-8: Approximate Laydown/Work Area Dimensions provides the 
approximate size of pulling, tensioning, and splicing equipment set-up areas and laydown 
dimensions. 

Wire pulls are the length of any given continuous wire installation process between two selected 
points along the line. Wire pulls are selected based on a variety of factors, including availability 
of dead-end structures, conductor size, geometry of the line as affected by points of inflection, 
terrain, and suitability of stringing and splicing equipment set-up locations. On relatively straight 
alignments, typical wire pulls occur every 4,000 to 5,500 feet for transmission lines and 6,000 to 
8,000 feet for subtransmission lines, and wire splices occur every 7,500 to 9,000 feet on flat 
terrain. When the line route alignment contains multiple deflections or is situated in rugged 
terrain, the length of the wire pull is typically diminished. Generally, pulling locations and 
equipment set-ups would be in line with the direction of the overhead conductors and established 
at a distance that is approximately three times the height of the adjacent structure. 

Each stringing operation consists of a puller set-up positioned at one end and a tensioner set-up 
with a wire reel stand truck positioned at the other end of the wire pull. Pulling and wire 
tensioning locations may also be utilized for splicing and field snubbing of the conductors. 
Temporary splices, if required, may be necessary since permanent splices that join the conductor 
together cannot travel through the rollers. Splicing set-up locations are used to remove temporary 
pulling splices and install permanent splices once the conductor is strung through the rollers 
located on each structure. Field snubs (i.e., anchoring and dead-end hardware) would be 
temporarily installed to sag conductor wire to the correct tension at locations where stringing 
equipment cannot be positioned in back of a dead-end structure. 

                                                 
7 For the purposes of this PEA, the term “pull and tension site” is synonymous with the term “stringing site.” 
8 The Proposed Project would require a total of approximately 40 pull and tension sites—this includes 19 
telecommunications pull and tension sites. 
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Telecommunications Pull and Tension Sites 

The telecommunications pull and tension sites would be approximately 20 feet by 100 feet, or 
approximately 0.05 acre. The Proposed Project would require the use of approximately 19 
telecommunications pull and tension sites on SCE property, existing ROWs, franchise locations, 
the Mesa Substation site, and the SCE Montebello Service Center. The average distance between 
telecommunications pull and tension sites would be approximately 5,000 feet. Equipment used to 
pull the telecommunications line would be similar to that described previously for the 
transmission and subtransmission lines. When existing cable is replaced, flat-bed trucks would 
be used to haul the cable off site for disposal or recycling. 

Temporary Structures 

A shoo-fly is a temporary power line installed during construction to maintain electrical service 
to the area while allowing portions of a permanent line to be taken out of service or installed, 
ensuring safe working conditions during construction activities. Each shoo-fly would be removed 
after construction is completed, as described in more detail in the following paragraphs. The 
approximate dimensions of the proposed temporary structures are shown in Figure 3-27: Typical 
220 kV Single-Circuit Dead-End Shoo-Fly Structure. The number of shoo-fly configurations for 
all voltage levels would be determined after final engineering and when the construction work 
plan is developed.  

Shoo-fly configurations would be installed during the realignment of the MWD waterline. 
Another shoo-fly configuration would also be installed for the Mesa-Vincent No. 1 220 kV 
circuit to ensure sufficient supply is maintained at Mesa Substation and other affected 
substations during construction. A third shoo-fly configuration would be installed for the 
temporary 220 kV line loop-in at Goodrich Substation.  

Each temporary steel pole would require a hole to be excavated using either an auger or a backhoe, 
and the steel poles would be direct buried. Excavated material would be used as fill, as described in 
Section 3.7.1.6, Erosion and Sediment Control and Pollution Prevention during Construction. The 
temporary structures would typically consist of separate base and top sections, and may be placed in 
temporary laydown areas at each pole location. Depending on conditions at the time of construction, 
the top sections may come pre-configured, may be configured on the ground, or may be configured 
after pole installation with the necessary cross arms, insulators, and wire-stringing hardware. The 
temporary structures would then be installed in the holes, typically by a line truck with an attached 
boom. When the base section is secured, the top section(s) would be installed on top of it. Depending 
on the terrain and available equipment, the pole sections could also be assembled into a complete 
structure on the ground prior to setting the poles in place within the holes.  

The temporary steel poles would be approximately 2 to 6 feet in diameter at the base and would 
extend 55 feet to 130 feet above ground. The temporary steel poles would be embedded with 
embedment depths of approximately 8 to 30 feet. If needed, temporary steel guy stub poles 
would be installed similarly to temporary steel poles. 

 



Figure 3-27: 
Typical 220 kV Single-Circuit Dead-End Shoo-Fly Structure
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Following construction, the above- and below-ground portions of the temporary pole would be 
removed. The holes left from removing the poles would be backfilled with spoil that may be 
available as a result of excavating from other construction areas and using imported fill, as needed. 

 Pole Installation and Removal 

Construction crews and equipment would travel to the pole site locations using public roads and 
new and existing access roads. Section 3.7.5, Construction Workforce and Equipment describes 
the anticipated equipment and workforce required for the Proposed Project. To get to and from 
the pole sites, stringing sites, and material staging yards, the crews would use one or more of the 
construction vehicles listed in Attachment 3-C: Construction Equipment and Workforce 
Estimates for each construction activity on any given day. The numbers of anticipated trips are 
discussed in Section 4.16, Transportation and Traffic. 

Pole and Foundation Removal 

The Proposed Project would involve removing structures, conductor, and associated hardware. 
This work is proposed in the following sequence: 

 Road work – Existing access roads would be used to reach structures, but some 
rehabilitation and grading may be necessary before removal activities would begin to 
establish temporary crane pads for structure removal, etc.  

 Wire-pulling locations – Wire pulling sites would be located every 4,000 to 5,500 feet for 
transmission lines and 6,000 to 8,000 feet for subtransmission lines along the existing 
utility corridor, and would include locations at dead-end structures and turning points. 

 Conductor removal – SCE would remove existing conductors in a method similar to 
reversing the conductor installation process. The old conductor would be transported to a 
construction yard, where it would be prepared for recycling.  

 Structure removal – Structures would be dismantled down to the foundations and the 
materials would be transported to a construction yard, where they would be prepared for 
recycling. 

 Footing/foundation removal – Footings would be removed to a point 1 to 2 feet below 
grade and the holes would be filled with excess soil and smoothed to match the 
surrounding grade. Footing materials would be transported to a construction yard where 
they would be prepared for disposal. 

Any existing transmission lines, subtransmission lines, distribution lines, and 
telecommunications lines (where applicable) would be transferred to temporary structures or 
directly to the new structures prior to removal of existing structures. Any remaining facilities that 
are not reused by SCE would be removed and transported to a facility for disposal, as described 
in Section 3.7.1.6, Erosion and Sediment Control and Pollution Prevention during Construction.  
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The existing wood poles would be completely removed once the subtransmission and 
telecommunications lines are transferred to the new poles. The removal would consist of the 
above-ground and below-ground portions of the pole. The holes left from removing the poles 
would be backfilled with spoils that may be available as a result of the excavation for new poles 
and using imported fill as needed. 

Top Removal 

For the Proposed Project, topping existing wood poles would be required when third-party 
telecom/cable would remain on the topped poles. Access to the pole tops would be via bucket 
truck(s), or linemen would climb the poles where vehicle access was limited. Once the 
subtransmission and/or distribution conductors have been removed and transferred to the new 
poles, the support cross arms on the existing poles (if equipped) would be removed and the top 
portion of the poles above the existing telecom/cable attachment point would be cut and 
removed. 

Pole/Tower Installation 

Foundation Installation 

Lattice Steel Tower 

Structure foundations for each LST would consist of four poured-in-place concrete footings. 
Actual footing diameters and depths for each of the structure foundations would depend on the 
soil conditions and topography at each site and would be determined during final engineering.  

The foundation process begins with the drilling of the holes for each footing. The holes would be 
drilled using truck or track-mounted excavators with augers of various diameter to match the 
diameter requirements of the foundation footing. LSTs typically require four excavated holes 
that are each 3 to 7 feet in diameter and 30 to 60 feet deep. On average, each footing for an LST 
structure would protrude 1 to 4 feet above ground level. 

The excavated material would be distributed at each structure site, used to backfill excavations 
from the removal of nearby structures (if any) and/or used in the rehabilitation of existing access 
roads. Alternatively, the excavated soil may be disposed of at an off-site disposal facility in 
accordance with applicable laws, as described in Section 3.7.1.6, Erosion and Sediment Control 
and Pollution Prevention during Construction.  

Following excavation of the foundation footings, steel-reinforced rebar cages would be set, 
survey positioning would be verified, and concrete and stub angles would then be placed. Steel-
reinforced rebar cages and stub angles may be assembled at staging yards and delivered to each 
structure location by flatbed truck or assembled at the job site. Depending upon the type of 
structure being constructed, soil conditions, and topography at each site, LSTs would require an 
average of approximately 200 CY of concrete delivered to each structure location. 

Slight to severe ground caving is possible during the drilling of the LST foundations due to the 
presence of loose soils. The use of water, fluid stabilizers, drilling mud, and/or casings would be 
made available to control ground caving and to stabilize the sidewalls from sloughing. If fluid 
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stabilizers are utilized, mud slurry would be added in conjunction with the drilling. The concrete 
for the foundation is then pumped to the bottom of the hole, displacing the mud slurry. Mud 
slurry brought to the surface is typically collected in a pit adjacent to the foundation and/or 
vacuumed directly into a truck to be reused or discarded at an off-site disposal facility in 
accordance with all applicable laws. 

Concrete samples would be drawn at time of pour and tested to ensure engineered strengths are 
achieved. A normally specified SCE concrete mix typically takes approximately 20 to 30 days to 
cure to an engineered strength. This strength is verified by controlled testing of sampled 
concrete. Once this strength has been achieved, crews would be permitted to commence erection 
of the structure. 

Conventional construction techniques would generally be used as described previously for new 
foundation installation. Alternative foundation installation methods would be used where 
conventional methods are not practical. In certain cases, equipment and material may be 
deposited at structure sites by workers on foot, and crews may prepare the foundations using 
hand labor assisted by hydraulic or pneumatic equipment, or other methods. 

During construction, existing concrete supply facilities would be used where feasible. If the use 
of existing concrete supply facilities is not feasible, a temporary concrete batch plant would be 
set up in an established material staging yard. Equipment would include a central mixer unit 
(drum type); three silos for injecting concrete additives, fly ash, and cement; a water tank; 
portable pumps; a pneumatic injector; and a loader for handling concrete additives not in the 
silos. Dust emissions would be controlled by watering the area, sealing the silos, and transferring 
the fine particulates pneumatically between the silos and the mixers. 

Prior to drilling for footings for LSTs, SCE or its Contractor would contact Underground Service 
Alert to identify any existing underground utilities in the construction zone. 

Tubular Steel Pole 

Each TSP would require a drilled, poured-in-place, concrete footing that would form the 
structure foundation. The hole would be drilled using truck or track-mounted excavators with 
various diameter augers to match the diameter requirements of the structure foundation. 
Excavated material would be used as described in Section 3.7.1.6, Erosion and Sediment Control 
and Pollution Prevention during Construction. Following excavation of the foundation footings, 
steel-reinforced cages would be set, positioning would be survey-verified, and concrete would 
then be poured. Foundations in soft or loose soil or those that extend below the groundwater 
level may be stabilized with drilling mud slurry or by the use of temporary caissons. In this 
instance, mud slurry would be placed in the hole during the drilling process to prevent the 
sidewalls from sloughing. Concrete would then be pumped to the bottom of the hole, displacing 
the mud slurry. Depending on site conditions, the mud slurry brought to the surface would 
typically be collected in a pit adjacent to the foundation or vacuumed directly into a truck to be 
reused or discarded at an appropriate off-site disposal facility. TSP foundations typically require 
an excavated hole approximately 5 feet to 9 feet in diameter and 30 feet to 60 feet deep. TSPs 
would require an average of approximately 88 CY of concrete delivered to each structure 
location. 
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During construction, existing concrete supply facilities would be used where feasible. If the use 
of existing concrete supply facilities is not feasible, a temporary concrete batch plant would be 
set up in an established material staging yard. Equipment would include a central mixer unit 
(drum type); three silos for injecting concrete additives, fly ash, and cement; a water tank; 
portable pumps; a pneumatic injector; and a loader for handling concrete additives not in the 
silos. Dust emissions would be controlled by watering the area and by sealing the silos and 
transferring the fine particulates pneumatically between the silos and the mixers. 

Prior to drilling for foundations, SCE or its Contractor would contact Underground Service Alert 
to identify any existing underground utilities in the construction zone. 

Lattice Steel Tower Installation 

LSTs would be assembled within the construction areas at each tower site. See Table 3-8: 
Approximate Laydown/Work Area Dimensions for approximate laydown dimensions. Structure 
assembly would begin with the hauling and stacking of steel bundles, per engineering drawing 
requirements, from a staging yard to each structure location. This activity would require several 
trucks with 40-foot trailers and a rough terrain forklift. After the steel is delivered and stacked, 
crews would proceed with assembly of leg extensions, body panels, boxed sections, and the 
cages/bridges. Assembled sections would be lifted into place with a crane and secured by a 
combined erection and torquing crew. When the steel work is completed, the construction crew 
may opt to install insulators and wire rollers (travelers). 

Tubular Steel Pole Installation 

TSPs typically consist of multiple sections. The pole sections would be placed in temporary 
laydown areas at each pole location. See Table 3-8: Approximate Laydown/Work Area 
Dimensions for approximate laydown dimensions. Depending on conditions at the time of 
construction, the top sections may come pre-configured, may be configured on the ground, or 
configured after pole installation with the necessary cross arms, insulators, and wire stringing 
hardware. A crane would then be used to set each steel pole base section on top of the previously 
prepared foundation. If existing terrain around the TSP location is not suitable to support crane 
activities, a temporary crane pad would be constructed within the laydown area. When the base 
section is secured, the subsequent section of the TSP would be slipped into place onto the base 
section. The pole sections may be spot welded together for additional stability. Depending on the 
terrain and available equipment, the pole sections could also be pre-assembled into a complete 
structure prior to being set. 

TSP guy stubs would be installed similarly to TSPs. 

Wood Pole Installation 

Depending on the results of the wind-load testing, up to 46 existing wood subtransmission and/or 
distribution poles may need to be replaced due to the proposed telecommunications lines. Each 
wood pole would require a hole to be excavated using either an auger, backhoe, or with hand 
tools. Excavated material would be used as described in Section 3.7.1.6, Erosion and Sediment 
Control. The wood poles would be placed in temporary laydown areas at each pole location. 
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While on the ground, the wood poles may be configured (if not preconfigured) with the 
necessary cross arms, insulators, and wire stringing hardware before being set in place. The 
wood poles would then be installed in the holes, typically by a line truck with an attached boom. 
Wood guy stub poles would be installed similarly to wood poles.  

Light-Weight Steel Pole Installation 

No LWS poles are expected to be installed as part of the Proposed Project.  

Microwave Installation  

No microwave towers or monopoles are planned to be installed as part of the Proposed Project.  

Transmission, Subtransmission, and Telecommunications Land Disturbance  

The land disturbance from above-ground construction of the transmission, subtransmission, and 
telecommunications lines is provided in Table 3-9: Transmission and/or Subtransmission and/or 
Telecommunications Approximate Land Disturbance Table.  
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Table 3-9: Transmission and/or Subtransmission and/or Telecommunications Approximate Land Disturbance Table 

Proposed Project 
Feature 

Proposed 
Number of 
Structures1 

Approximate Work 
Area (L x W) 

(Feet) 

Approximate Area 
Disturbed During 

Construction 
(Acres) 

Approximate Area 
to be Restored 

(Acres) 

Approximate Area 
Permanently 

Disturbed 
(Acres) 

500 kV LST 2 
220 x 220 5.4 4.8 0.6 

220 kV LST 18 

66 kV TSP 19 220 x 150 7.0 7.0 0.0 

Wood Pole2 46 125 x 50 6.6 6.6 0.0 

Notes:  
1. For purposes of calculating approximate land disturbance, only Proposed Project structures located outside of the 69.4-acre substation site are included in this 
table. All disturbance within the Mesa Substation site has been attributed to this Proposed Project component. Due to the proximity of the Proposed Project 
components, overlapping portions of the work areas have been removed in the Approximate Area Disturbed During Construction column. 
2. Depending on the results of the wind-load testing, up to 46 wood poles may need to be replaced for the proposed telecommunications lines.
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 Conductor/Cable Installation 

Above Ground 

Wire stringing activities would be in accordance with SCE common practices detailed in the 
IEEE Standard 524-2003, Guide to the Installation of Overhead Transmission Line Conductors. 
To ensure the safety of workers and the public, safety devices (such as traveling grounds), guard 
structures, radio-equipped public safety roving vehicles, and linemen would be in place prior to 
the initiation of wire stringing activities. Advanced planning is required to determine circuit 
outages, pulling times, and safety protocols to ensure that the safe installation of wire is 
accomplished. 

Wire stringing includes all activities associated with the installation of the primary conductors 
onto transmission line structures. These activities include the installation of conductor, 
OHGW/OPGW, insulators, stringing sheaves (rollers or travelers), vibration dampeners, weights, 
and suspension and dead-end hardware assemblies for the entire length of the route. 

The following five steps describe typical wire stringing activities: 

 Step 1 – Planning: A wire stringing plan would be developed to determine the sequence 
of wire pulls and the set-up locations for the wire pull/tensioning/splicing equipment. 

 Step 2 (Option 1) – Sock Line Threading: A bucket truck would typically be used to 
install a lightweight sock line from structure to structure. The sock line would be 
threaded through the wire rollers in order to engage a camlock device that would secure 
the pulling sock in the roller. This threading process would be repeated at all structures 
selected for a conductor pull. 

 Step 2 (Option 2) – Sock Line Threading: A helicopter would fly a lightweight sock line 
from structure to structure, which would be threaded through rollers in order to engage a 
camlock device that would secure the pulling sock in the roller. This threading process 
would be repeated at all structures selected for a conductor pull. 

 Step 3 – Pulling: The sock line would be used to pull in the conductor pulling rope and/or 
cable. The pulling rope or cable would be attached to the conductor using a special swivel 
joint to prevent damage to the wire and to allow the wire to rotate freely to prevent 
complications from twisting as the conductor unwinds off the reel. 

 Step 4 – Splicing, Sagging, and Dead-Ending: Once the conductor is pulled in, if 
necessary, all mid-span splicing would be performed. Once the splicing has been 
completed, the conductor would be sagged to proper tension and dead-ended to 
structures. 

 Step 5 – Clipping-In: After the conductor is dead-ended, the conductors would be secured 
to all tangent structures; this process is called “clipping in.” Once this is complete, 
spacers would be attached between the bundled conductors of each phase to keep uniform 
separation between each conductor. 
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Below Ground 

Following vault and duct bank installation, SCE would pull the electrical cables through the duct 
banks, splice the cable segments at each vault, and terminate the cables at the transition 
structures where the subtransmission line would transition from underground to overhead. To 
pull the cables through the duct banks, a cable reel would be placed at one end of the conduit 
segment, and a pulling rig would be placed at the opposite end. The cable from the cable reel 
would be attached to a rope in the duct bank, and the rope linked to the pulling rig, which would 
pull the rope and the attached cable through the duct banks. A lubricant would be applied as the 
cable enters the ducts to decrease friction and facilitate travel through the polyvinyl chloride 
(PVC) conduits. The electrical cables would typically be pulled through the individual conduits 
in the duct bank at a rate of two to three segments between vaults per day. 

After cable pulling is completed, the electrical cables would be spliced together. A splice crew 
would conduct splicing operations at each vault location and continue until all splicing is 
completed. 

The fiber optic cable would be installed throughout the length of the underground conduit and 
structures through an innerduct, which provides protection and identification for the cable. First, 
the innerduct would be pulled in the conduit from structure to structure using a pull rope and 
pulling machine or truck-mounted hydraulic capstan. Then the fiber optic cable would be pulled 
inside the innerduct using the same procedure. 

Guard Structures 

Guard structures are temporary facilities that would typically be installed at transportation, flood 
control, and utility crossings for wire stringing/removal activities. These structures are designed 
to stop the movement of a conductor should it momentarily drop below a conventional stringing 
height. SCE estimates that 35 guard structures may need to be constructed along the proposed 
route.  

Typical guard structures are standard wood poles. Depending on the overall spacing of the 
conductors being installed, approximately two to four guard poles would be required on either 
side of a crossing. In some cases, the wood poles could be substituted with the use of specifically 
equipped boom trucks or, at highway crossings, temporary netting could be installed if required. 
The guard structures would be removed after the conductor is secured into place. 

For road crossings, SCE would work closely with the applicable agency to secure the necessary 
permits to string conductor over the applicable infrastructure. 

3.7.3 Transmission Line Construction (Below Ground) 

The following sections describe the below-ground construction activities associated with 
installing the subtransmission, distribution, and telecommunications line segments for the 
Proposed Project. 
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 Trenching 

Subtransmission Survey 

Construction activities would begin with the survey of existing underground utilities along the 
proposed underground subtransmission source line route. SCE would notify all applicable 
utilities via Underground Service Alert to locate and mark existing utilities and conduct 
exploratory excavations (potholing), as necessary, to verify the location of existing utilities. SCE 
would secure encroachment permits for trenching in public streets, as required. 

Subtransmission Trenching 

The Proposed Project includes a total of approximately 5.5 miles of new underground 66 kV 
subtransmission lines and associated transition and support structures. A trench measuring 
approximately 24 inches wide and 60 inches deep would be required to place the 66 kV 
subtransmission line underground. This depth is required to meet the minimum 36 inches of 
cover above the duct bank. Trenching may be performed by using the following general steps, 
including but not limited to: mark the location and applicable underground utilities, lay out 
trench line, saw cut asphalt or concrete pavement as necessary, dig to appropriate depth with a 
backhoe or similar equipment, and install the new duct bank. Once the duct bank has been 
installed, the trench would typically be backfilled with a sand slurry mix. Excavated materials 
would be reused as fill for the Proposed Project and/or be disposed of at an off-site disposal 
facility in accordance with applicable laws if necessary. A list of likely off-site disposal facilities 
within a 20-miles of the Proposed Project is included in Table 3-10: Off-Site Disposal Facilities. 
Should groundwater be encountered, it would be pumped into a tank and disposed of at an off-
site disposal facility in accordance with applicable laws. 

Table 3-10: Off-Site Disposal Facilities 

Disposal Facility City 
Approximate Distance from 

the Proposed Project 
(Miles) 

Savage Canyon Landfill City of Whittier 7 

Azusa Land Reclamation City of Azusa 12 

Scholl Canyon Landfill City of Los Angeles 20 

 
The trench for underground construction would be widened and/or shored where appropriate to 
meet California’s Division of Occupational Safety and Health requirements. Trenching would be 
staged so that open trench lengths would not exceed that which is required to install the duct 
banks. Where needed, open trench sections would have steel plates placed over them in order to 
maintain vehicular and pedestrian traffic. Provisions for emergency vehicle access would be 
arranged with local agencies in advance of construction activities. 
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Subtransmission Vault Installation 

Installation of each vault would typically take place over a one-week period depending on soil 
conditions. First, the vault pit would be excavated and shored; a minimum of 6 inches of 
mechanically compacted aggregate base would be placed to cover the entire bottom of the pit, 
followed by delivery and installation of the vault. Once the vault is set, grade rings and the vault 
casting would be added and set to match the existing grade. The excavated area would be 
backfilled with a sand slurry mix to a point just below the top of the vault roof. Excavated 
materials, if suitable, would be used to backfill the remainder of the excavation and any excess 
spoils would be disposed of at an off-site disposal facility in accordance with all applicable laws. 
Finally, the excavated area would be restored as required. 

Fiber Optic Installation 

New underground conduit and structures would typically be installed with a backhoe. The trench 
would be excavated to approximately 24 inches wide and a minimum of 36 inches deep. PVC 
conduit would be placed in the trench and covered with approximately 30 inches of concrete 
slurry then backfilled and compacted. For manholes and pull boxes, a hole would be excavated 
between 6 and 9 feet deep, 7 and 8 feet long, and 6 and 7 feet wide. The manhole or pull box 
would be lowered into place, connected to the conduits, and the hole backfilled with concrete 
slurry. 

Trenchless Techniques: Microtunnel, Bore and Jack, Horizontal Directional 
Drilling 

Unless alternate methods are required to cross existing facilities or sensitive resources, duct 
banks would be installed using open-cut trenching techniques. In the event that trenchless 
techniques are required, SCE would utilize one of the methods described in the following 
subsections.  

Microtunnel Method 

The microtunnel method would not be utilized for the Proposed Project. 

Jack-and-Bore 

SCE would use the horizontal jack-and-bore construction technique to install the conduit at 
locations along the underground route where open-cut trenching may not be permitted or may 
not be otherwise feasible or preferred, such as at railroad and trolley tracks, roads, and drainage 
channel crossings.  

Horizontal boring (jack-and-bore) is an augering operation that simultaneously pushes a casing 
under an obstacle and removes the spoil inside the casing with a rotating auger. Boring 
operations would begin with excavating bore pits at the sending and receiving ends of the bore. 
Boring and receiving pits would typically measure approximately 20 feet by 40 feet. The depth 
of the proposed bore pits would be between 10 and 20 feet, depending on the facilities that would 
be crossed. It is anticipated that between 590 and 1,180 CY of material would be excavated to 
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facilitate each jack-and-bore installation required for the Proposed Project. Following the duct 
bank installation, the bore pits would be backfilled using native material, and the duct bank 
would be covered with at least 36 inches of engineered or native fill, as appropriate. Soil not 
used for backfill would be hauled off site and disposed of at an approved facility. 

After establishing the bore pits, boring equipment would be delivered to the site and then 
installed into the bore pit at the sending end. Jack-and-bore crossings involve pushing or boring a 
36- to 42-inch steel casing through the earth and under the obstacle being crossed. Depending on 
soil conditions, water is often used to lubricate the auger during the boring process. The casings 
would typically be installed at least 3 to 4 feet below the obstacle, or as required by the relevant 
permitting agency. Once the casing is in place, the conduit would be installed within the casing 
by using spacers to hold them in place, and then the remaining space would be backfilled with a 
slurry mix. The casings would be left in place to protect the conduit once it has been installed. 
An approximately 150-foot by 150-foot temporary construction area would be required at each 
bore pit location. SCE would secure the necessary permits to conduct these specialized 
construction activities and would implement standard BMPs, including silt fencing and straw 
wattles, in accordance with the Proposed Project’s SWPPP.  

Horizontal Directional Drilling 

Horizontal directional drilling (HDD) technology is an underground boring technique that uses 
hydraulically powered, horizontal drilling equipment. It involves drilling along a vertical arc that 
passes beneath the intended feature. HDD technology utilizes lubrication containing water and 
bentonite clay (referred to as drilling mud) to aid the drilling, coat the walls of the bore hole, and 
maintain the open hole. The HDD technology uses a hydraulically powered horizontal drilling 
rig supported by a drilling mud tank and a power unit for the hydraulic pumps and mud pumps. 
A variable-angle drilling unit would initially be adjusted to the proper design angle for the 
particular drill. A 6- to 8-inch-diameter drill would typically be used.  

The first step would be to drill a fluid-filled pilot bore. The first and smallest of the cutting heads 
would begin the pilot hole at the surveyed entry point. The first section of the drill stem has an 
articulating joint near the drill-cutting head that the HDD operator can control. Successive drill 
stem sections would be added as the drill head bores under the crossing. The drill head would 
then be articulated slightly by the operator to follow a designed path under the crossing and 
climb upward toward the exit point. Once the pilot hole is completed, a succession of larger 
cutting heads and reamers would be pulled and pushed through the bore hole until it is the 
appropriate size for the steel casing. Once the steel casing is in place, ducts would be installed 
within the steel casing using spacers to maintain the needed separation, and then the remaining 
space would be backfilled with a slurry mix. 

During the HDD process, the underground cable to be pulled through the crossing would be 
strung on cable supports down the ROW or within temporary extra workspace areas.  

As part of the drilling design process, geotechnical surveys of subsurface conditions would be 
conducted to determine the underlying geologic strata along the bore path. Infrequently, the 
geologic strata above the bore may be weaker than anticipated and/or unconsolidated. As the 
HDD passes under these locations, the high pressure of the drilling mud may result in a fracture 
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of these strata, allowing drilling mud to rise to the surface. This situation is termed a “frac-out” 
and is usually resolved by reducing the mud system pressure or increasing the mud viscosity. If a 
frac-out occurs, the boring operation would be stopped immediately, and a frac-out contingency 
plan would be implemented to contain and remove the drilling mud.  

3.7.4 Substation Construction 

The following subsections describe the construction activities associated with installing the 
components of Mesa Substation for the Proposed Project. 

 Site Preparation and Grading 

The substation site would be prepared by clearing existing vegetation within the boundaries of 
the Mesa Substation site. Once vegetation clearance is completed, the site would be graded in 
accordance with approved grading plans and a temporary chain-link fence would be installed 
around the substation perimeter. Table 3-6: Substation Cut and Fill Grading Summary provides a 
summary of the cut and fill grading at the substation site. 

 Ground Surface Improvements 

The surface of the substation would be overlain with gravel, and the access driveways would be 
paved. Table 3-11: Substation Ground Surface Improvement Materials provides a summary of 
the ground surface improvements at the substation site. 

Table 3-11: Substation Ground Surface Improvement Materials 

Element Material 
Approximate 
Surface Area 

(Acres) 

Approximate 
Volume 

(CY) 

Access Road Surface Area Asphalt and/or concrete 19 15,000 

Gravel Surfacing Gravel 52 30,000 

 
 Below-Grade Construction 

After the substation site is graded, below-grade facilities would be constructed. Below-grade 
facilities include, for example, a ground grid, cable trenches, equipment foundations, substation 
perimeter foundations, conduits, duct banks, vaults, and basements. 

 Above-Grade Construction 

Above-grade installation of substation facilities such as buses, capacitor banks, switchracks, 
disconnect switches, circuit breakers, transformers, steel support structures, perimeter wall, 
gates, guard shack, the MEERs, and the Operation Building, Test and Maintenance Building, and 
other facilities would commence after the below-grade structures are in place.  
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The transformers would be delivered by heavy-transport vehicles and installed on the 
transformer foundation. If necessary, traffic control would be implemented, as described in 
Section 3.9.3, Traffic Control. 

Distribution Getaway Construction 

Following cable trenching and vault and duct bank installation, SCE would conduct the 
following activities: 

 Pull the electrical distribution-rated cables through the cable trench, vault, and duct banks
 Make pothead terminations at the switchrack
 Splice the cable segments at each vault
 Use a pothead termination at any transition structures where the distribution lines would

transition from underground to overhead

Distribution cable would be pulled through the cable trench, duct banks, and vaults with a cable 
reel (which would be placed at one end of the conduit segment) and a pulling rig (which would 
be placed at the opposite end). A rope or wrench line would be pulled using a fiber rope. The 
cable from the cable reel would be attached to a rope in the duct bank and the rope linked to the 
pulling rig, which would pull the rope and the attached cable through the duct banks. To decrease 
friction and facilitate travel through the PVC conduits, a lubricant would be applied as the cable 
enters the ducts. The electrical cables for the distribution line would typically be pulled through 
the individual conduits in the duct bank at a rate of two to three segments between vaults per 
day. After cable pulling is completed, the electrical cables would be spliced together. A splicing 
crew would conduct splicing operations at each vault location and continue until all splicing is 
completed. 

Telecommunications Equipment Installation 

Telecommunications lines within the proposed Mesa Substation would be installed both 
overhead and underground. Overhead fiber optic cable would be installed on overhead structures, 
as described in Section 3.5.2.3, Telecommunications Poles/Towers. A truck with a cable reel 
would be set up at one end of the section to be pulled, and a truck with a winch would be set up 
at the other end. Cable would be pulled into the pole and permanently secured. Fiber strands in 
the cable from one reel would be spliced to fiber strands in the cable from the next reel to form 
one continuous path.  

As described in Section 3.5.3.2, Below-Ground Installation, new underground conduit and 
structures would typically be installed with a backhoe. The trench would be excavated to a width 
of approximately 24 inches and a minimum depth of 36 inches. PVC conduit would be placed in 
the trench and covered with approximately 30 inches of concrete slurry, then backfilled and 
compacted. For manholes and pull boxes, a hole is excavated between 6 and 9 feet deep, 7 and 8 
feet long, and 6 and 7 feet wide. The manhole or pull box would be lowered into place, 
connected to the conduits, and the void would be backfilled with concrete slurry. 
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 Landscaping 

Where appropriate, prior to commencement of the substation construction, SCE would develop a 
landscaping plan and would consult with the local jurisdiction regarding landscaping.  

 Substation Land Disturbance Table 

Table 3-12: Substation Estimated Land Disturbance provides a summary of the land disturbance 
estimates associated with the construction of the proposed Mesa Substation. The estimates in the 
table include any transmission and telecommunications structures within the substation property.  

Table 3-12: Substation Estimated Land Disturbance 

Proposed Project 
Feature 

Quantity 

Approximate 
Area Disturbed 

During 
Construction 

(Acres) 

Approximate 
Area to be 
Restored 
(Acres) 

Approximate 
Area 

Permanently 
Disturbed 

(Acres) 

Substation Site 1 69.4 0 69.4 

 
 Modifications at Other Facilities 

As described in Section 3.5.4.23, Modifications to Existing Substations, minor internal 
modifications would be necessary at several existing SCE substations, as described further in 
Attachment 3-B: Modifications at Existing Substations.  

Modifications at Goodrich Substation may require a temporary loop-in of the Eagle Rock-Mesa 
220 kV Transmission Line, which would include installation of a 110- to 145-foot-tall temporary 
structure and conductor to loop the Eagle Rock-Mesa 220 kV Transmission Line into an existing 
Goodrich Substation rack position. The work area for the structure would be approximately 
220 feet by 220 feet, and a temporary staging yard would be established for material and 
equipment storage, as detailed in Table 3-7: Potential Staging Yard Locations.  

 Land Disturbance Summary 

Land disturbance would include all areas affected by construction of the Proposed Project. It is 
estimated that the total permanent land disturbance for the Proposed Project would be 
approximately 77.7 acres. It is estimated that the Proposed Project would temporarily disturb 
approximately 147.4 acres. The estimated amount of land disturbance for each Proposed Project 
component is summarized in Table 3-13: Proposed Project Estimated Land Disturbance. 



 3 - Project Description
 

Proponent's Environmental Assessment March 2015
Mesa 500 kV Substation Project Page 3-105

 

Table 3-13: Proposed Project Estimated Land Disturbance 

Proposed Project Feature Quantity 
Approximate Work 

Area (L x W)  
(Feet) 

Approximate Area 
Disturbed During 

Construction 
(Acres) 

Approximate 
Area to be 
Restored 
(Acres) 

Approximate 
Area Permanently 

Disturbed 
(Acres) 

Mesa Substation 

Internal Grading of Substation 
Site 

1 Irregular 69.4 0.0 69.4 

External Grading of the 
Substation Site (Excluding 
Access Roads) 

1 Irregular 13.9 12.9 1.0 

Total Estimated for Substation 83.3 12.9 70.4 

Transmission Project Features 

500 kV LST 2 
220 x 220 5.4 4.8 0.6 

220 kV LST 18 

Guard Structures 21 150 x 50 0.7 0.7 0.0 

Conductor Stringing (Pull and 
Tension) 

9 600 x 150 10.0 10.0 0.0 

Conductor Splicing 5 200 x 150 1.6 1.6 0.0 

Total Estimated for Transmission 17.7 17.1 0.6 

Subtransmission Project Features 

66 kV TSPs 19 220 x 150 7.0 7.0 0.0 

Guard Structures 14 75 x 50 0.5 0.5 0.0 

Conductor Pull and Tension Sites 12 300 x 100 1.9 1.9 0.0 
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Proposed Project Feature Quantity 
Approximate Work 

Area (L x W)  
(Feet) 

Approximate Area 
Disturbed During 

Construction 
(Acres) 

Approximate 
Area to be 
Restored 
(Acres) 

Approximate 
Area Permanently 

Disturbed 
(Acres) 

Vaults (Unpaved Areas) 10 100 x 100 <0.1 0.0 <0.1 

Vaults (Paved Areas) 5 30 x 20 <0.1 0.0 <0.1 

Duct Banks (Unpaved Areas) 
9 

13,000 x 30 4.2 4.2 0.0 

Duct Banks (Paved Areas) 5,000 x 3 0.3 0.3 0.0 

Total Estimated for Subtransmission 13.9 13.9 <0.1 

Telecommunications Project Features 

Wood Poles 46 125 x 50 6.6 6.6 0.0 

Vaults (Manholes) 5 5 x 5 <0.1 0.0 <0.1 

Duct Banks 6 1,600 x 2 0.1 0.1 0.0 

Pull and Tension Sites 19 100 x 20 0.7 0.7 0.0 

Total Estimated for Telecommunications 7.5 7.5 <0.1 

Distribution 

Vaults 4 100 x 100 0.5 0.5 <0.1 

Duct Banks 5 1,200 x 2 <0.1 <0.1 0.0 

Total Estimated for Distribution 0.5 0.5 <0.1 

Staging Areas 

Staging Area 4 N/A 11.3 11.3 0.0 

Total Estimated for Staging Areas 11.3 11.3 0.0 
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Proposed Project Feature Quantity 
Approximate Work 

Area (L x W)  
(Feet) 

Approximate Area 
Disturbed During 

Construction 
(Acres) 

Approximate 
Area to be 
Restored 
(Acres) 

Approximate 
Area Permanently 

Disturbed 
(Acres) 

Access Roads and/or Spur Roads 

New Access Roads 

N/A N/A 26.2 19.6 6.6 Existing Access Roads to be 
Improved 

Total Estimated for Access Roads and/or Spur Roads 26.2 19.6 6.6 

General Disturbance 

Total Additional Estimated General Disturbance 64.7 64.7 0.0 

Total Estimated for Proposed Project 225.1 147.4 77.7 

Notes:  
1. “N/A” = Not Applicable 
2. Disturbance calculations presented for the transmission, subtransmission, distribution, and telecommunications structures only account for areas outside of 

the 69.4-acre Mesa Substation site. All disturbance within the Mesa Substation site has been attributed to this Proposed Project component. Due to the 
proximity of the Proposed Project components, overlapping portions of the work areas have been removed in the Approximate Area Disturbed During 
Construction column.  

3. This table includes the removal of existing conductor, the teardown of existing structures, and the removal of foundations to 2 feet below ground surface. 
4. This table includes structure assembly and erection, and conductor and OPGW installation. The area would be restored after construction. A portion of the 

ROW within 20 feet of all structures would remain cleared of vegetation. Permanently disturbed areas would measure approximately 0.25 acre for LSTs, and 
0.06 acre for TSPs. 

5. This table is based on the approximate length of roads in miles, with a drivable road width of 18 feet with an approximately 2-foot berm on each side. 
6. This table includes improving existing roads to current standards. It also assumes that an existing improved road width of approximately 10 feet and the 

additional width of 4 feet, plus an approximately 2-foot berm on each side of the road, would exist. 
7. The disturbed acreage calculations are estimates based upon SCE’s preferred area of use for the described Proposed Project feature, the width of the existing 

ROW, or the width of the proposed ROW. 
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3.7.5 Construction Workforce and Equipment 

The proposed activities, number of personnel, and equipment required for construction of the 
Proposed Project are summarized in Attachment 3-C: Construction Equipment and Workforce 
Estimates.  

Construction would be performed by either SCE construction crews, contractors, or a 
combination of both. If SCE construction crews are used, they typically would be based at SCE’s 
local facilities (e.g., service centers, substations, etc.) or a temporary material staging yard set up 
for the Proposed Project. Contractor construction personnel would be managed by SCE 
construction management personnel and based out of the Contractor’s existing yard (if they have 
one in the area) or a temporary material staging yard set up for the Proposed Project. SCE 
anticipates a total of 150 to 200 construction personnel would be working on any given day. SCE 
anticipates that crews would work concurrently whenever possible; however, the estimated 
deployment and number of crew members would vary depending on factors such as material 
availability, resource availability, and construction scheduling. 

In general, construction efforts would occur in accordance with accepted construction industry 
standards. If feasible, SCE would comply with local ordinances for construction activities.  

 Equipment Description 

Table 3-14: Construction Equipment Description lists the equipment SCE expects to use during 
construction and a brief description of the use of that equipment.
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Table 3-14: Construction Equipment Description 

Equipment Type Use Description 

Bucket Truck Lift and transport workers  

Survey Truck Transport survey crew 

Dozer Grade pads and access roads 

Loader Move or load materials 

Scraper Grade pads and access roads 

Grader 
Grade substation site, pads, and access roads; 
ROW clearing; and restoration 

Water Truck 
Suppress dust and condition soil for 
compaction 

Haul Truck Transport impact/export material 

Bobcat Excavate, move, and load materials 

Foundation Auger Drilling foundation holes 

Backhoe Excavate and load materials 

Dump Truck Transport import/export material 

Bobcat Skid Steer Move materials 

Forklift Lift and move materials 

Crane Lift and place materials 

Generator Provide power to the work area 

Scissor Lift Provide access to elevated work areas 

Manlift Set steel and install equipment 

Flatbed Truck Deliver poles and hardware 

Concrete Pump Truck Deliver and pour concrete 

Asphalt Paver Pave access roads 

Tractor Hauling materials 

Helicopter Conductor installation activities  
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3.7.6 Construction Schedule 

SCE anticipates that construction of the Proposed Project would take approximately 55 months, 
as shown in Table 3-15: Proposed Construction Schedule.8F

9 Construction would commence 
following CPUC approval, final engineering, procurement activities, land rights acquisition, and 
receipt of all applicable permits. 

Table 3-15: Proposed Construction Schedule 

Proposed Project Activity 
Approximate Duration 

(Months) 
Approximate Start Date

CPUC Permit to Construct 12 March 13, 2015 

Final Engineering 36 September 15, 2014 

Right-of-Way/Property Acquisition 11 December 15, 2014 

Acquisition of Permits Required to 
Start Construction 

12 March 13, 2015 

Substation Construction  55 April 11, 2016 

Transmission Line Construction 48 April 18, 2016 

Subtransmission Line Construction  36 April 18, 2016 

Telecommunications Construction  48 April 18, 2016 

Distribution Construction  36 April 18, 2016 

Cleanup  4 August 1, 2020 

Project Operational 0 December 31, 2020 

 
3.7.7 Energizing Transmission, Subtransmission, and Distribution Lines 

Energizing the new lines is the final step in completing the transmission and subtransmission 
construction. The existing transmission, subtransmission, and distribution lines would be de-
energized in order to connect the new line segments to the existing system. To reduce the need 
for electric service interruption, de-energizing and re-energizing the existing lines may occur at 
night when electrical demand is low. 

3.8 Operation and Maintenance 

Ongoing O&M activities are necessary to ensure reliable service, as well as the safety of the 
utility workers and the general public, as mandated by the CPUC. SCE substation and 

                                                 
9 The proposed construction schedule does not account for unforeseen Proposed Project delays, including but not 
limited to those due to inclement weather and/or stoppage necessary to protect biological resources (e.g., nesting 
birds).  
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transmission facilities are subject to Federal Energy Regulatory Commission jurisdiction. SCE 
transmission facilities are under operational control of the CAISO. 

SCE currently operates the existing Mesa Substation, which would be replaced by the proposed 
Mesa Substation. O&M activities for the substation and transmission, subtransmission, 
distribution, and telecommunications lines—as well as O&M at the other substations where 
modifications would be completed—would be conducted in the same manner as they are at the 
existing facilities. These O&M activities are described in the following subsections. 

3.8.1 Mesa 500 kV Substation 

Mesa Substation would function as a switching center manned by Transmission System 
operators acting under the direction of the Grid Control Center (GCC) to operate the portion of 
the system under Mesa Substation jurisdiction. 

The Switching Center personnel are headed by the Substation Operations Supervisor (SOS) in 
charge of the operations at the switching center and all substations under its jurisdiction. The 
SOS has the responsibility for scheduling shifts and has the final decision on certain events that 
are beyond the boundaries of established practices, as specified in the operation system 
procedures. 

The System Operator (SO) works under the supervision of the SOS and is in charge of the shift 
activities and real-time operations at the switching center and all other substations under the 
switching center jurisdiction. Functions of the SOS include writing and approving switching 
programs, responding to unscheduled outages and coordinating with the GCC, Distribution 
Operations Centers, and with other SOs. 

The SOS works with the SO and assists in the operations of the various substations under the 
switching center jurisdiction. The SOS performs remote station inspections, routine and 
emergency switching, logging, and reporting conditions of remote substations. 

Maintenance personnel are responsible for substation equipment, routine scheduled maintenance, 
and repairs of malfunctioning equipment. A separate group of Testmen performs testing, setting, 
and maintenance of protective relays and control wirings including test procedures for new or 
relocated equipment prior to placing equipment in service. 

A utility person handles non-operation activities within the switch center and acts as a handyman 
in maintaining non-electrical facilities including bathroom cleanups, changing air conditioning 
filters, and general yard housekeeping. 

3.8.2 Transmission, Subtransmission, and Distribution Lines 

The transmission, subtransmission, and distribution lines would be maintained in a manner 
consistent with CPUC G.O. 95 and G.O. 128 as applicable, and the National Electrical Safety 
Code for those circuits that are located outside of California. Normal operation of the lines would 
be controlled remotely through SCE control systems, and manually in the field, as required. SCE 
inspects the transmission, subtransmission, and distribution facilities in a manner consistent with 
CPUC G.O. 165 a minimum of once per year via ground and/or aerial observation, but these 
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inspections usually occur more frequently based on field conditions and system reliability. 
Maintenance would occur as needed and could include activities such as repairing conductors, 
washing or replacing insulators, repairing or replacing other hardware components, replacing 
poles and towers, tree trimming, brush and weed control, and access road maintenance. O&M 
activities of overhead facilities are performed from existing access roads and structure pads with 
no additional disturbance required. On rare occasions repairs to existing facilities, such as 
repairing or replacing damaged structures, could occur outside of existing access roads and 
structure pads. Existing conductors could require re-stringing to repair damages. Some pulling 
site locations could be in previously undisturbed areas and at times, conductors could be passed 
through existing vegetation on route to their destination. 

Routine access road inspections are conducted on an annual basis and maintenance occurs 
annually and/or as-needed. Road maintenance includes maintaining a vegetation-free corridor (to 
facilitate access and for fire prevention) and blading to smooth over washouts, eroded areas, and 
washboard surfaces, as needed. Access road maintenance could include brushing (i.e., trimming 
or removal of shrubs) approximately 2 to 5 feet beyond berms or road’s edge when necessary to 
keep vegetation from intruding into the roadway. Road maintenance would also include cleaning 
ditches, moving and establishing berms, maintaining drain inlets to culverts, culvert repair, 
clearing and establishing water bars, and cleaning and/or repairing over-side drains. Access road 
maintenance could include the installation of new storm water diversion devices on an as-needed 
basis.  

Insulators could require periodic washing with deionized water to prevent the buildup of 
contaminants (dust, salts, droppings, smog, condensation, etc.) and reduce the possibility of 
electrical arcing which can result in circuit outages and potential fire. Frequency of insulator 
washing is region-specific and based on local conditions and build-up of contaminants. 
Replacement of insulators, hardware, and other components is performed as needed to maintain 
circuit reliability. 

In addition, wood pole testing and treating is a necessary maintenance activity conducted to 
evaluate the condition of wood structures both above and below ground level. Intrusive 
inspections require the temporary removal of soil around the base of the pole, usually to a depth 
of approximately 12 to 18 inches, to check for signs of deterioration. Roads and trails are utilized 
for access to poles. For impact prevention, all soil removed for intrusive inspections would be 
reinstalled and compacted at completion of the testing.  

Regular tree pruning must be performed to be in compliance with existing State and federal laws, 
rules, and regulations and is crucial for maintaining reliable service, especially during severe 
weather or disasters. Tree pruning standards for distances from overhead lines have been set by 
the CPUC (G.O. 95, Rule 35), California Public Resource Code 4293, California Code of 
Regulations Title 14, Article 4, and other government and regulatory agencies. SCE’s standard 
approach to tree pruning is to remove at least the minimum required by law plus one year’s 
growth (species dependent). 

In addition to maintaining vegetation-free access roads, clearances around electrical lines, 
clearance of brush and weeds around poles and/or transmission tower pads, and as may be 
required by applicable regulations on existing SCE ROWs, is necessary for fire protection. A 10-
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foot radial clearance around non-exempt poles (as defined by California Code of Regulations 
Title 14, Article 4) and a 25- to 50-foot radial clearance around non-exempt towers (as defined 
by California Code of Regulations Title 14, Article 4) are maintained in accordance with 
California Public Resource Code 4292. 

In addition to regular O&M activities, SCE conducts a wide variety of emergency repairs in 
response to emergency situations, such as damage resulting from high winds, storms, fires, and 
other natural disasters, and accidents. Such repairs could include replacement of downed poles, 
transmission towers, or lines or re-stringing conductors. Emergency repairs could be needed at 
any time. 

3.8.3 Telecommunications Lines 

The telecommunications equipment would be subject to maintenance and repair activities on an 
as-needed or emergency basis. Activities would include replacing defective circuit boards and 
damaged radio antennas or feedlines, and testing the equipment. Telecommunications equipment 
would also be subject to routine inspection and preventative maintenance, such as filter change-
outs or software and hardware upgrades. Most regular O&M activities of telecommunications 
equipment are performed at substation or communication sites and inside the equipment rooms 
and are accessed from existing access roads with no surface disturbance; helicopter 
transportation may be required to access remote Communications Sites for routine or emergency 
maintenance activities. Access road maintenance is performed as mentioned in Section 3.8.2, 
Transmission, Subtransmission, and Distribution Lines. 

The telecommunications cables would be maintained on an as-needed or emergency basis. 
Maintenance activities would include patrolling, testing, repairing, and replacing damaged cable 
and hardware. Most regular maintenance activities of overhead facilities are performed from 
existing access roads with no surface disturbance. Repairs done to existing facilities, such as 
repairing or replacing existing cables and re-stringing cables, could occur in undisturbed areas. 
Access and habitat restoration, as mentioned in Section 3.8.2, Transmission, Subtransmission, 
and Distribution Lines, may be required for routine or emergency maintenance activities. 

3.9 Applicant-Proposed Measures 

As part of the Proposed Project, SCE has identified applicant-proposed measures (APMs) that it 
plans to implement during construction and/or operation of the Proposed Project to reduce or 
avoid impacts. SCE would conduct the design, construction, and O&M of the Proposed Project 
in accordance with its APMs. The proposed APMs are listed in Table 3-16: Applicant-Proposed 
Measures. 
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Table 3-16: Applicant-Proposed Measures 

Applicant-
Proposed Measure 

Description 

APM-AIR-01 

Fugitive Dust. During construction, surfaces disturbed by construction activities would be covered or treated 
with a dust suppressant until completion of activities at each site of disturbance. On-site unpaved roads and 
off-site unpaved access roads utilized during construction within the Proposed Project area would be 
effectively stabilized to control dust emissions (e.g., using water or chemical stabilizer/suppressant). On-road 
vehicle speeds on unpaved roadways would be restricted to 15 mph. 

APM-AIR-02 

Tier 3 Engines. Off-road diesel construction equipment with a rating between 100 and 750 horsepower 
would be required to use engines compliant with U.S. Environmental Protection Agency Tier 3 non-road 
engine standards. In the event that a Tier 3 engine is not available, the equipment would be equipped with a 
Tier 2 engine and documentation would be provided from a local rental company stating that the rental 
company does not currently have the required diesel-fueled off-road construction equipment, or that the 
vehicle is specialized and is not available to rent. Similarly, if a Tier 2 engine is not available, that equipment 
would be equipped with a Tier 1 engine and documentation of unavailability would be provided. 

APM-BIO-01 

Special-Status Plant Species. During the appropriate phenological periods, formal pre-construction surveys 
for rare plants would be conducted in areas where special-status plants have the potential to occur within the 
construction areas. Prior to construction, the locations of any special-status plants identified during the 
surveys would be marked or flagged for avoidance. This boundary would be maintained during work at these 
locations and would be avoided during all construction activities to the extent possible. Impacts to Nevin’s 
barberry would be avoided. Where disturbance to these areas cannot be avoided, SCE would develop and 
implement a Revegetation Plan. The Revegetation Plan would include measures for transplanting or 
replacing special-status plant species that may be impacted by construction of the Proposed Project. This 
plan would also include general measures in the event that special-status plant species are encountered prior 
to construction of the Proposed Project, as well as post-construction invasive weed management measures, 
where necessary, to ensure successful revegetation back to pre-construction conditions or to equivalent 
conditions of representative habitat immediately adjacent to the affected area. 
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Applicant-
Proposed Measure 

Description 

APM-BIO-02 

Revegetation Plan. To the extent feasible, SCE would minimize impacts and permanent loss to riparian 
habitat, native trees, and other vegetation that is regulated by federal, State, or local agencies, and/or that 
provides suitable habitat for special-status species. Impacts would be minimized at construction sites by 
flagging native vegetation to be avoided. If unable to avoid impacts to protected vegetation, a Revegetation 
Plan would be prepared in coordination with the appropriate agencies for areas of native habitat temporarily 
and/or permanently impacted during construction. The Revegetation Plan would describe, at a minimum, 
which vegetation restoration method (e.g., natural revegetation, planting, or reseeding with native seed stock 
in compliance with the Proposed Project’s SWPPP) would be implemented in the Proposed Project area. The 
Revegetation Plan would also include the species or habitats that could be impacted, the replacement or 
restoration ratios (as appropriate), the restoration methods and techniques, and the monitoring periods and 
success criteria, as identified in each measure. 

APM-BIO-03 
Biological Monitoring. To the extent feasible, biological monitors would monitor construction activities in 
areas with special-status species, native vegetation, wildlife habitat, or unique resources to ensure such 
resources are avoided. 

APM-BIO-04 

Coastal California Gnatcatcher Protection. A U.S. Fish and Wildlife Service- (USFWS-) approved 
biologist would conduct pre-construction surveys for coastal California gnatcatcher (Polioptila californica 
californica) no more than seven days prior to the start of ground-disturbing activities, if this work would 
commence between February 1 and August 30. Surveys for coastal California gnatcatchers would be 
conducted in suitable nesting habitat within 500 feet of the Proposed Project area. If a breeding territory or 
nest is confirmed, the USFWS would be notified, and in coordination with the USFWS an exclusion buffer 
would be established around the nest. Construction activities in occupied gnatcatcher habitat would be 
monitored by a full-time USFWS-approved biologist. Unless otherwise authorized by the USFWS, no 
Proposed Project activities would occur within the established buffer until it is determined by the biologist 
that the young have left the nest. Temporary and permanent impacts to coastal California gnatcatchers and 
their habitat would be mitigated as required by the USFWS. 
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Applicant-
Proposed Measure 

Description 

APM-BIO-05 

APM-BIO-05: Least Bell’s Vireo Protection. SCE would avoid ground-disturbing activities within suitable 
habitat for least Bell’s vireo (Vireo bellii pusillus) during the nesting season to the extent possible. In the 
event that activities within least Bell’s vireo nesting habitat are unavoidable, a USFWS-approved biologist 
would conduct pre-construction surveys for least Bell’s vireo no more than seven days prior to the start of 
ground-disturbing activities, if this work would commence between March 15 and September 30. Surveys for 
least Bell’s vireo would be conducted in suitable nesting habitat within approximately 500 feet of the 
Proposed Project area. If a breeding territory or nest is confirmed, the USFWS and California Department of 
Fish and Wildlife (CDFW) would be notified, and—in coordination with the USFWS and CDFW—an 
exclusion buffer would be established around the nest. Construction activities in occupied least Bell’s vireo 
habitat would be monitored by a full-time USFWS- and CDFW-approved biologist. Unless otherwise 
authorized by the USFWS and CDFW, no Proposed Project activities would occur within the established 
buffer until it is determined by the biologist that the young have left the nest. Temporary and permanent 
impacts to least Bell’s vireo, and their habitat would be mitigated as required by the USFWS and CDFW. 

APM-BIO-06 

Nesting Birds. SCE would conduct pre-construction clearance surveys no more than seven days prior to 
construction to determine the location of nesting birds and territories, during the nesting bird season 
(typically February 1 to August 31, or earlier for species such as raptors). An avian biologist would establish 
a buffer area around active nest(s) and would monitor the effects of construction activities to prevent failure 
of the active nest. The buffer would be established based on construction activities, potential noise 
disturbance levels, and behavior of the species. Monitoring of construction activities that have the potential 
to affect active nest(s) would continue until the adjacent construction activities are completed or until the 
nest is no longer active. 

APM-BIO-07 
Avian Protection. Electrical facilities would be designed in accordance with APLIC’s Suggested Practices 
for Avian Protection on Power Lines: The State of the Art in 2006 (APLIC 2006). 

APM-BIO-08 
Compensation for Permanent Impacts. Permanent impacts to all jurisdictional water resources would be 
compensated at a 1-to-1 ratio, or as required by the USACE, CDFW, and Regional Water Quality Control 
Board.  
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Applicant-
Proposed Measure 

Description 

APM-CUL-01 

Paleontological Resources Management Plan. A Paleontological Resources Management Plan would be 
developed for construction within areas that have been identified as having a moderate and high sensitivity 
for paleontological resources. The Paleontological Resources Management Plan would be prepared by a 
professional paleontologist in accordance with the recommendations of the Society of Vertebrate 
Paleontology. 

APM-NOI-01 

Transformer Noise. SCE would provide an engineering solution to decrease the operational noise levels of 
the substation transformers to 50 dBA or below, as measured at residential receptors. This may include the 
use of quieter transformers, a barrier wall, or another engineering solution. A feasible engineering solution 
will be incorporated during final engineering.  
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3.9.1 Environmental Surveys 

SCE has conducted an initial biological, cultural, and paleontological resources evaluation and 
would conduct further focused environmental surveys after Proposed Project approval, but prior 
to the start of construction. These surveys would identify and/or address any potential sensitive 
biological, paleontological, and cultural resources that may be impacted by the Proposed Project, 
including the substation site; transmission, subtransmission, distribution, and 
telecommunications line routes; access roads; construction work areas; and staging yards. Where 
feasible, the information gathered from these surveys may be used to finalize Proposed Project 
design in order to avoid sensitive resources, or to minimize the potential impact to sensitive 
resources from Proposed Project-related activities. The results of these surveys would also 
determine the extent to which environmental specialist construction monitors would be required. 

Biological resources in the vicinity of the Proposed Project are presented in detail in Section 4.4, 
Biological Resources.  

The following biological surveys would occur prior to construction: 

 Pre-construction surveys for rare plants during the appropriate phonological periods 
 Pre-construction surveys for coastal California gnatcatcher (Polioptila californica 

californica) in the appropriate time period within two weeks prior to construction 
 Pre-construction surveys for nesting birds in the appropriate time period within seven 

days prior to construction 

Prior to the start of ground-disturbing activity, the following surveys would be conducted: 

 Clearance Surveys – A clearance survey would be conducted no more than 30 days prior 
to the start of construction in a particular area to identify potential plant and animal 
species that may be impacted by construction activities. Clearance surveys include a field 
survey by a qualified botanist and wildlife biologist and would be limited to areas directly 
impacted by construction activities. 

 Clearance surveys for nesting birds would be conducted as described in APM-BIO-06 
within Section 4.4, Biological Resources.       

Cultural and paleontological resources in the vicinity of the Proposed Project, as well as relevant 
APMs and BMPs, are presented in detail in Section 4.5, Cultural and Paleontological Resources.  

3.9.2 Workers Environmental Awareness Training 

Prior to construction, a Worker Environmental Awareness Program would be developed. A 
presentation would be prepared by SCE and used to train all site personnel prior to the 
commencement of work. A record of all trained personnel would be kept. In addition to 
instruction on compliance with any additional APMs and Proposed Project mitigation measures 
developed after the pre-construction surveys, all construction personnel would also receive the 
following: 
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 A list of phone numbers of SCE environmental specialist personnel associated with the 
Proposed Project (archaeologist, biologist, environmental coordinator, and regional spill 
response coordinator) 

 Instruction on the SCAQMD fugitive dust rules 

 A description of applicable noise construction time and/or noise level limits 

 A review of applicable local, State and federal ordinances, laws and regulations 
pertaining to historic and paleontological preservation; a discussion of disciplinary and 
other actions that could be taken against persons violating historic and paleontological 
preservation laws and SCE policies; a review of paleontology, archaeology, history, 
prehistory and Native American cultures associated with historical and paleontological 
resources in the Proposed Project vicinity inclusive of instruction on what typical cultural 
and paleontological resources look like; and instruction that if discovered during 
construction, work is to be suspended in the vicinity of any find and the site foreman and 
SCE Project Archaeologist or environmental compliance coordinator are to be contacted 
for further direction 

 Instruction on the roles of environmental monitors (cultural, paleontological and 
biological), if present, and the appropriate treatment by on-site personnel of areas 
designated as Environmentally Sensitive Areas 

 Information on biological resource issues including California gnatcatcher and other 
special status species with a potential to occur within the Project area and instruction on 
consulting with the site foreman and biological monitor to determine whether or not on-
going construction activities would impact the special status species.   

 Instruction on the importance of maintaining the construction site inclusive of ensuring 
all food scraps, wrappers, food containers, cans, bottles, and other trash from the 
Proposed Project area would be deposited in closed trash containers. Trash containers 
would be removed from the Proposed Project as required and would not be permitted to 
overfill. 

 Instruction on the individual responsibilities under the Clean Water Act, the Proposed 
Project SWPPP, site-specific BMPs, and the location of Material Safety Data Sheets for 
the Proposed Project 

 Instructions to notify the foreman and regional spill response coordinator in case of a 
hazardous materials spill or leak from equipment, or upon the discovery of soil or 
groundwater contamination 

 Instructions to cover all holes/trenches or install ramps at the end of each day 

 A copy of the truck routes to be used for material delivery 
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 Instruction that non-compliance with any laws, rules, regulations, or mitigation measures 
could result in being barred from participating in any remaining construction activities 
associated with the Proposed Project 

 Instruction on Ozone Precursor Control Measures 

 Direction that site vehicles must be properly muffled 

3.9.3 Traffic Control 

Construction activities completed within public street ROWs would require the use of a traffic 
control service, and all lane closures would be conducted in accordance with applicable 
requirements. These traffic control measures would be consistent with those published in the 
California Joint Utility Traffic Control Manual (CJUTCM) (California Inter-Utility Coordinating 
Committee 2010).  

3.10 General Interconnection Facilities Description 

There are no interconnection facilities associated with the Proposed Project.  

3.11 General Interconnection Facilities Construction  

There are no interconnection facilities associated with the Proposed Project.  

3.12 Other Major Components Description 

Construction of the Proposed Project would require the relocation of an approximately 
2,700 linear feet portion of the existing MWD 72-inch waterline. The MWD waterline traverses 
the Mesa Substation site in a north-south direction and crosses Potrero Grande Drive into fee-
owned SCE ROW. SCE would coordinate with MWD in advance of construction. The line 
would be replaced with an approximately 3,200 linear foot long 84-inch-diameter line and 
relocated to the west of its existing configuration. 

3.13 Other Major Components Construction 

It is anticipated that relocation of the waterline would take approximately six to nine months. 
During that time the existing line is anticipated to remain in-service until the new line is ready to 
be cut in, at which time MWD would utilize alternate resources to maintain service, if needed. 
Relocation of the waterline within Potrero Grande Drive may result in temporary lane closures. 
SCE would obtain an encroachment permit from the City of Monterey Park and would 
implement the traffic control measures articulated by that permit. SCE would follow MWD’s 
construction specifications.  
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3.14 Decommissioning 

Prior to removal or abandonment of the facilities on private lands or within a reasonable time 
following termination, SCE would prepare a removal and restoration plan. The removal and 
restoration plan would address removal of SCE’s facilities from the permitted area, and any 
requirements for habitat restoration and revegetation. The removal and restoration plan would 
then be approved by the permitting agency before implementation. 

3.15 Project Alternatives Components Description 

The proposed project was selected as the only feasible option as it was approved by CAISO, 
meets project objectives (including the project need date), and has fewest potential 
environmental impacts; therefore, no other alternatives were analyzed other than the No Project 
Alternative discussed in Chapter 5, Detailed Discussion of Significant Impacts.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Detailed Project Components

Map 4 of 13
Mesa 500 kV Substation Project

1:4,200K 0 200 400
Feet

Mesa Substation Study Area

Proposed Substation Perimeter Wall

Staging Yard

Existing Substation

City Boundary

500 kV Transmission
Proposed 500 kV Structure

Proposed 500 kV Line

220 kV Transmission
Proposed Temporary 220 kV Structure

Proposed 220 kV Structure

Existing 220 kV Structure to Remain

Proposed 220 kV Line

Existing 220 kV Line to Remain

66 kV Subtransmission
Proposed 66 kV Vault

Proposed 66 kV Structure

Existing 66 kV Structure to Remain

Proposed Underground 66 kV Line

Proposed Overhead 66 kV Line

Existing Overhead 66 kV Line to Remain

Telecommunications
Proposed Vault/Manhole

Existing Pole

Existing Vault/Manhole

Existing Pull Box

Proposed Overhead (On Existing Facilities)

Proposed Underground

Re-Route Overhead

Re-Route Underground

16 kV Distribution
Proposed 16 kV Vault

Proposed 16 kV Pole

Existing 16 kV Pole

Existing Street Light

Existing 16 kV Vault/Manhole

Proposed 16 kV Underground Line

Re-Route 16 kV Underground Line
(In Existing Facilities)

Existing 16 kV Underground Line to Remain



This page intentionally left blank. 



Montebello

Monterey
Park

N I
gu

ala
St

N M
ap

le 
Av

e

W Lincoln Ave

Za
pa

ta St

TexcocoSt

de
Pa

lm
a W

ay

Sandy Hook Ave

Ho
wa

rd
Av

e

Adams Ave

Loma Rd

Michele Ct

N 
Ma

ple
 D

r

W Lincoln Ave

N Monte
bello

Blvd

N Durango StN Alfred P l

el Camino Dr

N 
4th

 St

W Rocky Hill Ave

Lexington Ave

Ja
y C

t

Fran Pl

Jefferson Blvd

N V
ail

 Av
e

Solano Cir

N Maple Ave

Todd Pl

Sonora St

N
Jua rez St

W Oakmont Dr

Marek Dr

N Victoria Ave

N6
thSt

Madero St

Germain Dr

N Taylor Ave

Grandview Ave

N 4th St

W Victoria Ave

W Beverly Blvd

Masser Pl

W Beverly Blvd

Concord Ave

N4
th

St

N 7
th

St

Aldea Dr

W Alfred Pl

Tam
pic

o Way

Sheila Ct

W Victoria Ave

Via Camille

N 
5th

 St

W Ave de la Merced

Yorktown Ave

N 
6th

 StN 
7th

 St

W Bunker Hill Ave

Cuesta Way

N
16th St

Ma
rco

ni 
St

Adelita
St

Perry St

Z
:\

P
ro

je
ct

s\
S

C
E

_
M

e
sa

\M
X

D
s\

P
E

A
\P

D
\P

D
_

D
e

ta
ile

d
_R

o
ut

e
.m

xd
  

2/
1

8/
2

01
5

Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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Note: Location of proposed facilities are approximate.
Exact locations to be determined after final design is completed.
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ATTACHMENT 3-B: MODIFICATIONS AT EXISTING SUBSTATIONS 

Substation Scope Location 

Mira Loma 
Reconfigure communication channels, update relay settings, and conduct end-to-end testing
and in service testing 

Ontario 

Vincent 

Reconfigure communication channels, update relay settings, and conduct end-to-end testing 
and in service testing 

Palmdale 
Install new conduits within substation perimeter to provide fiber optic routes into 
Communications Room  

Center 
Upgrade relays, reconfigure communication channels, and conduct end-to-end testing and in 
service testing 

Norwalk 

Eagle Rock 

Conduct end-to-end testing and in service testing 

Eagle Rock 
Alhambra‐Ramona: Upgrade relays, and conduct end-to-end testing and in service testing 

Fairfax‐Wabash: Upgrade relays, and conduct end-to-end testing and in service testing 

Garfield‐Wabash: Upgrade relays, and conduct end-to-end testing and in service testing 

Goodrich 

Update relay settings, reconfigure SEL‐311L relay, add communication channels, and 
conduct end-to end testing and in service testing 

Pasadena 
Install new conduits to adjacent transmission towers to provide diverse fiber optic routes into 
the Communications Room 

Install a temporary structure, with an approximate height of 110 to 145 feet, to loop-in the 
existing Eagle Rock‐Mesa 220 kilovolt (kV) line 

La Fresa 
Remove wave trap, add communication channel, and conduct end-to-end testing and in 
service testing  

Torrance 
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Substation Scope Location 

Laguna Bell 

Mesa No. 1 – Replace two circuit breakers, disconnects, and line risers; remove wave trap(s); 
reconfigure and update relay settings; add communication channels; and conduct end-to-end 
testing and in service testing 

Commerce 
Mesa No. 2 – Replace two circuit breakers, disconnects, and line risers; remove wave trap(s); 
upgrade relays; reconfigure communication circuit; add communication circuit; and conduct 
end-to end testing and in service testing 

Mesa-Narrows: Upgrade relays, and conduct end-to-end testing and in service testing 

Newmark-Vail: Upgrade relays, and conduct end-to-end testing and in service testing 

Lighthipe 
Replace two circuit breakers, disconnects, line risers; remove wave trap(s); add 
communication channel; conduct end-to-end testing and in service testing 

Long Beach 

Pardee 
Install new conduits within the substation perimeter to provide diverse fiber optic routes into 
the Communications Room 

Valencia 

Redondo 
Remove wave trap, add communication channel, and conduct end-to-end testing and in 
service testing 

Redondo Beach 

Rio Hondo 

Upgrade relays and reconfigure communication circuits 

Irwindale 
Amador‐Jose‐Mesa: Conduct in service testing 

Mesa No. 1: Upgrade relays, and conduct end-to-end testing and in service testing 

Mesa No. 2: Upgrade relays, and conduct end-to-end testing and in service testing 

Vincent 

Test relays to Mesa Substation and conduct in service testing 

Palmdale Mesa No. 1: Conduct end-to-end testing and in service testing 

Mesa No. 2: Conduct end-to-end testing and in service testing 
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Substation Scope Location 

Walnut 

Upgrade relays, reconfigure communication channels, conduct end-to-end testing and in 
service testing 

Industry 
Install new conduits within the substation perimeter to provide diverse fiber optic routes into 
the Communications Room 

Amador Mesa‐Jose‐Rio Hondo: Conduct in service testing El Monte 

Anita Mesa‐Eaton: Upgrade relays, and conduct end-to-end testing and in service testing Arcadia 

Eaton 
Anita‐Mesa: Upgrade relays, and conduct end-to-end testing and in service testing 

Pasadena 
Ravendale: Upgrade relays, and conduct end-to-end testing and in service testing 

Fairfax Eagle Rock‐Wabash: Upgrade relays, and conduct end-to-end testing and in service testing Los Angeles 

Garfield 

Bus Tie: Upgrade relays, and conduct end-to-end testing and in service testing 

Pasadena 
Alhambra‐Newmark‐Ramona: Upgrade relays, and conduct end-to-end testing and in service 
testing 

Eagle Rock‐Wabash: Upgrade relays, and conduct end-to-end testing and in service testing 

Hillgen Industry‐Mesa‐Reno‐Walnut: Conduct in service testing Industry 

Industry Hillgen-Mesa-Reno-Walnut: Conduct in service testing Industry 

Jose Amador‐Mesa‐Rio Hondo: Conduct in service testing Commerce 

Narrows 

Bus Tie: Upgrade relays, and conduct end-to-end testing and in service testing 

Pico Riviera Mesa: Upgrade relays, and conduct end-to-end testing and in service testing 

Mesa‐Laguna Bell: Upgrade relays, and conduct end-to-end testing and in service testing 
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Substation Scope Location 

Newmark 

Mesa No. 1: Upgrade relays, and conduct end-to-end testing and in service testing 

Monterey Park 

Mesa No. 2: Upgrade relays, and conduct end-to-end testing and in service testing 

Laguna Bell‐Vail: Upgrade relays, and conduct end-to-end testing and in service testing 

Repetto‐Wabash: Upgrade relays, and conduct end-to-end testing and in service testing 

Mesa‐Ramona: Upgrade relays, and conduct end-to-end testing and in service testing 

Alhambra‐Garfield‐Ramona: Upgrade relays, and conduct end-to-end testing and in service 
testing 

Ravendale 

Mesa‐Rush: Upgrade relays, and conduct end-to-end testing and in service testing 

Temple City 

Rosemead: Upgrade relays, and conduct end-to-end testing and in service testing 

Eaton: Upgrade relays, and conduct end-to-end testing and in service testing 

San Gabriel: Upgrade relays, and conduct end-to-end testing and in service testing 

Bus Tie: Upgrade relays, and conduct end-to-end testing and in service testing 

Repetto 

Mesa: Upgrade relays, and conduct end-to-end testing and in service testing 

Monterey Park 
Mesa‐Wabash: Upgrade relays, and conduct end-to-end testing and in service testing 

Newmark‐Wabash: Upgrade relays, and conduct end-to-end testing and in service testing 

Bus Tie: Upgrade relays, and conduct end-to-end testing and in service testing 

Rosemead 

Mesa No. 1: Upgrade relays, and conduct end-to-end testing and in service testing 

Rosemead 
Mesa No. 2: Upgrade relays, and conduct end-to-end testing and in service testing 

Ravendale: Upgrade relays, and conduct end-to-end testing and in service testing 

Bus Tie: Upgrade relays, and conduct end-to-end testing and in service testing 
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Substation Scope Location 

Rush 

Mesa‐Ravendale: Upgrade relays, and conduct end-to-end testing and in service testing 

Rosemead 
Mesa No. 2: Upgrade relays, and conduct end-to-end testing and in service testing 

Mesa No. 3: Upgrade relays, and conduct end-to-end testing and in service testing 

Bus Tie: Upgrade relays, and conduct end-to-end testing and in service testing 

San Gabriel 
Mesa: Upgrade relays, and conduct end-to-end testing and in service testing 

San Gabriel 
Ravendale: Upgrade relays, and conduct end-to-end testing and in service testing 

Vail Laguna Bell‐Newmark: Upgrade relays, and conduct end-to-end testing and in service testing Commerce 

Wabash 

Mesa-Repetto: Upgrade relays, and conduct end-to-end testing and in service testing 

East Los Angeles

Newmark‐Repetto: Upgrade relays, and conduct end-to-end testing and in service testing 

Bus Tie (Eagle Rock‐Fairfax): Upgrade relays, and conduct end-to-end testing and in service 
testing 

Eagle Rock‐Garfield: Upgrade relays, and conduct end-to-end testing and in service testing 
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ATTACHMENT 3-C: CONSTRUCTION EQUIPMENT AND WORKFORCE ESTIMATES 

Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Substation Construction 

Survey 2 250 Survey Truck 1 10 

Grading Phase 1 14 185 

Dozer 2 10 

Loader 2 10 

Scraper 4 10 

Grader 2 10 

Water Truck 4 10 

Tool Truck 1 10 

4x4 Pickup 3 10 

Haul Truck 20 10 

Fencing Phase 1 Block Wall 16 60 

Bobcat 1 10 

Forklift 1 10 

4x4 Backhoe 1 10 

Concrete Pump Truck 1 6 

Flatbed Truck 1 2 

Crewcab Truck 1 2 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Civil Phase 1 60 140 

Excavator 3 10 

Foundation Auger 3 10 

Backhoe 6 10 

Dump Truck 3 6 

Skip Loader 3 10 

Water Truck 3 10 

Bobcat Skid Steer 4 10 

Forklift 4 6 

17-Ton Crane 2 5 

Concrete Pump Truck 1 5 

Tool Truck 4 3 

Mechanical and Electric 

Equipment Room (MEER) 

Phase 1 

50 120 

Carry-All Truck 2 3 

Tool Truck 5 2 

Stake Truck 1 5 

20-Ton Crane 11 5 

Concrete Pump Truck 11 5 

Forklift 33 5 

Backhoe 22 10 

Loader 11 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

MEER Phase 1 (cont.) 50 120 

Bobcat Skid Steer 22 10 

400 Kilowatt (kW) 

Generator 
21 10 

Electrical Phase 1 50 260 

Scissor Lift 4 5 

Manlift 4 5 

Reach Manlift 3 5 

15-Ton Crane 2 5 

20-Ton Crane 1 10 

50-Ton Crane 1 8 

100-Ton Crane 1 8 

Flatbed Truck 1 5 

Tool Trailer 2 3 

Forklift 3 6 

Crew Truck 3 2 

Wiring Phase 1 50 90 

Manlift 3 5 

Tool Trailer 2 3 

Forklift 3 3 

Maintenance Crew Equipment 

Check Phase 1 
5 65 Maintenance Truck 2 5 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Testing Phase 1 9 200 Crew Truck 4 3 

Asphalting Phase 1 15 30 

Paving Roller 2 5 

Asphalt Paver 1 10 

Stake Truck 2 5 

Tractor 1 3 

Dump Truck 1 5 

Crew Truck 2 2 

Asphalt Curb Machine 1 3 

Test and Maintenance Building 

Phase 1 
50 150 

Carry-All Truck 2 3 

Tool Truck 5 2 

Stake Truck 1 5 

20-Ton Crane 1 5 

Concrete Pump Truck 1 5 

Forklift 3 5 

Backhoe 2 10 

Loader 1 10 

Bobcat Skid Steer 2 10 

Manlift 2 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Control Building Phase 1 50 180 

Carry-All Truck 2 3 

Tool Truck 5 2 

Stake Truck 1 5 

20-Ton Crane 1 5 

Concrete Pump Truck 1 5 

Forklift 3 5 

Backhoe 2 10 

Loader 1 10 

Bobcat Skid Steer 2 10 

Manlift 2 10 

Electrical Demo Phase 2 20 25 

Manlift 2 6 

Reach Lift 3 6 

15-Ton Crane 1 6 

50-Ton Crane 1 6 

Tool Trailer 2 5 

Forklift 2 6 

Crew Truck 3 2 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Civil Demo/Grading Phase 2 14 40 

Excavator 2 10 

Backhoe 2 10 

Dump Truck 3 10 

Skip Loader 2 10 

Water Truck 5 10 

Bobcat Skid Steer 2 10 

Forklift 2 6 

Dozer 2 10 

Loader 2 10 

Scraper 2 10 

Grader 1 10 

Civil Installation Phase 2 20 60 

Excavator 2 10 

Foundation Auger 2 10 

Backhoe 2 10 

Dump Truck 3 10 

Skip Loader 2 10 

Water Truck 1 10 

Bobcat Skid Steer 2 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Civil Installation Phase 2 (cont.) 20 60 
Forklift 2 5 

Tool Trailer 1 5 

Electrical Phase 2 Including 

Wiring 
50 80 

Scissor Lift 2 10 

Manlift 3 10 

Reach Lift 3 10 

15-Ton Crane 1 6 

50-Ton Crane 1 10 

100-Ton Crane 1 10 

Tool Trailer 2 10 

Forklift 3 6 

Crew Truck 3 5 

Flatbed Truck 1 6 

Maintenance Crew Equipment 

Check Phase 2 
3 25 Maintenance Truck 2 5 

Testing Phase 2 9 100 Crew Truck 4 3 

Civil Demo/Grading Phase 3 75 150 

Excavator 3 10 

Backhoe 4 10 

Dump Truck 4 10 

Skip Loader 3 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Civil Demo/Grading Phase 3 

(cont.) 
75 150 

Water Truck 6 10 

Bobcat Skid Steer 4 10 

Forklift 4 10 

Dozer 3 10 

Loader 2 10 

Scraper 6 10 

Grader 2 10 

Haul Truck 30 10 

Civil Installation Phase 3 75 175 

Excavator 4 10 

Foundation Auger 4 10 

Backhoe 5 10 

Dump Truck 3 10 

Skip Loader 2 10 

Water Truck 4 10 

Bobcat Skid Steer 6 10 

Forklift 3 5 

Tool Trailer 2 5 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Electrical Phase 3 Including 

Wiring 
80 240 

Scissor Lift 4 10 

Manlift 4 10 

Reach Manlift 3 10 

15-Ton Crane 1 6 

20-Ton Crane 1 5 

100-Ton Crane 1 10 

Tool Trailer 3 5 

Forklift 4 7 

Crew Truck 3 7 

Flatbed Truck 1 7 

500 kW Generator 1 10 

Maintenance Crew Equipment 

Check Phase 3 
5 80 Maintenance Truck 3 5 

Testing Phase 3 9 360 Crew Truck 4 3 

Asphalting and Fencing Phase 3 25 90 

Paving Roller 2 10 

Asphalt Paver 1 10 

Stake Truck 2 5 

Tractor 1 10 

Dump Truck 1 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Asphalting and Fencing Phase 3 

(cont.) 
25 90 

Crew Truck 2 2 

Asphalt Curb Machine 1 10 

Concrete Pump 1 6 

Forklift 1 6 

Backhoe 1 10 

Transmission Line Construction 

Survey 4 
Duration of 

Project 
1-Ton Truck 2 10 

Staging Yard 4 10 

1-Ton 4x4 Truck 1 4 

R/T Forklift 1 5 

Boom/Crane Truck 1 5 

Water Tanker/Truck 1 10 

Semi-Tractor Truck 1 6 

Right-of-Way (ROW) Clearing 5 20 

1-Ton 4x4 Truck 2 10 

Backhoe/Front Loader 2 7 

Track Type Dozer 2 7 

Road Grader 2 7 

Water Truck 2 9 

Lowboy Truck/Trailer 2 5 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Roads and Landing Work 12 35 

1-Ton 4x4 Truck 2 5 

Backhoe/Front Loader 2 7 

Track Type Dozer 2 7 

Motor Grader 2 5 

Water Truck 2 10 

Drum Type Compactor 2 5 

Excavator 2 7 

Lowboy/Truck Trailer 2 4 

Wet Crossing Installation 6 10 

1-Ton 4x4 Truck 2 10 

Tracked Excavator 1 10 

Rubber Tire Backhoe 1 10 

Wheel Loader 1 10 

Dump Truck 1 10 

Water Truck 1 10 

Concrete Truck 1 10 

Flatbed Trailer 1 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Guard Structure Installation 6 35 

3/4-Ton 4x4 Truck 1 8 

1-Ton 4x4 Truck 1 8 

Compressor Trailer 2 7 

Manlift/Bucket Truck 2 5 

Boom/Crane Truck 2 8 

Water Truck 2 10 

Auger Truck 2 8 

Extendable Flatbed Pole 

Truck 
2 8 

Shoo-Fly Pole Haul 4 7 

3/4-Ton 4x4 Truck 1 10 

Water Truck 1 10 

Boom/Crane Truck 2 8 

Flatbed Pole Truck 2 10 

Shoo-Fly Pole Assembly 12 4 

3/4-Ton 4x4 Truck 2 10 

Compressor Trailer 1 10 

1-Ton 4x4 Truck 2 10 

Water Truck 1 10 

Boom/Crane Truck 1 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Install Shoo-Fly Pole 12 4 

1-Ton 4x4 Truck 2 6 

Manlift/Bucket Truck 2 10 

Boom/Crane Truck 2 7 

Auger Truck 2 8 

Water Truck 2 10 

Backhoe/Front Loader 2 10 

Extendable Flatbed Pole 

Truck 
2 6 

Install Shoo-Fly Conductor 15 15 

3/4-Ton 4x4 Truck 2 10 

1-Ton 4x4 Truck 2 10 

Manlift/Bucket Truck 2 10 

Boom/Crane Truck 2 10 

R/T Crane 2 10 

Wire Truck/Trailer 1 10 

Truck Mounted – Three 

Drum Fly-Line Pulling 

Machine (equipped with 3/8 

steel pulling cable) 

1 10 

Static Truck/Tensioner 1 10 

Conductor Splicing Rig 1 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Fiber Splicing Lab 1 10 

Spacing Cart 4 10 

Backhoe/Front Loader 2 8 

Track Type Dozer 1 8 

Sag Cat with two winches 1 10 

Lowboy Truck/Trailer 2 10 

Remove Existing Conductor and 

Overhead Optical Ground Wire 

(OPGW)   

28 130 

1-Ton 4x4 Truck 4 10 

Manlift/Bucket Truck 4 10 

Boom/Crane Truck 2 10 

Track Type Dozer 1 5 

Sag Cat with two winches 1 5 

V-Groove or Equivalent 

Rewinder 
1 5 

Truck Mounted – Three 

Drum Fly-Line Pulling 

Machine (equipped with 

3/8-steel pulling cable) 

1 5 

28 130 

Hardline 30,000-Pound 

Puller 
1 5 

Truck, Semi-Tractor 2 2 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Water Truck 2 6 

Lowboy Truck/Trailer 4 4 

Lattice Steel Tower (LST) 

Removal 
12 25 

1-Ton 4x4 Truck 2 8 

Compressor Trailer 2 10 

Water Truck 1 10 

Dump Truck 1 6 

R/T Crane (M) 2 5 

R/T Crane (L) 2 7 

Flatbed Truck/Trailer 2 10 

LST Foundation Removal 8 24 

3/4-Ton 4x4 Truck 2 8 

Compressor Trailer 2 10 

Water Truck 1 10 

Backhoe/Front Loader 2 10 

Dump Truck 2 10 

Excavator 1 10 

Tubular Steel Pole (TSP) 

Removal 
12 4 

3/4-Ton 4x4 Truck 2 8 

1-Ton 4x4 Truck 2 8 

Water Truck 1 10 

Compressor Trailer 2 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

R/T Crane (L) 2 7 

TSP Foundation Removal 8 5 

3/4-Ton 4x4 Truck 2 8 

Compressor Trailer 2 10 

Water Truck 1 10 

Backhoe/Front Loader 2 10 

Dump Truck 2 10 

Excavator 1 10 

66 Kilovolt (kV) Pole Removal 12 20 

1-Ton 4x4 Truck 2 8 

Compressor Trailer 1 10 

Manlift/Bucket Truck 2 7 

Boom/Crane Truck 2 7 

Flatbed Pole Truck 2 10 

Install LST Foundations    

14 44 

3/4-Ton 4x4 Truck 2 5 

Boom/Crane Truck 2 7 

Backhoe/Front Loader 2 10 

14 44 

Auger Truck 2 10 

Water Truck 2 10 

Dump Truck 4 10 

Concrete Truck 4 7 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

LST Steel Haul 4 11 

1-Ton 4x4 Truck 1 10 

Water Truck 1 10 

R/T Forklift 2 8 

Flatbed Truck/Trailer 2 10 

LST Steel Assembly 20 55 

3/4-Ton 4x4 2 5 

1-Ton 4x4 Truck 2 5 

Compressor Trailer 2 7 

R/T Forklift 2 7 

R/T Crane (L) 2 10 

LST Erection 24 55 

3/4-Ton 4x4 Truck 2 8 

1-Ton 4x4 Truck 2 8 

Water Truck 2 10 

Compressor Trailer 4 7 

R/T Crane (M) 2 7 

R/T Crane (L) 2 7 

Install TSP Foundations 12 46 

3/4-Ton 4x4 Truck 4 5 

Boom/Crane Truck 2 7 

Backhoe/Front Loader 2 10 

Auger Truck 2 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Water Truck 2 10 

Dump Truck 2 10 

Concrete Mixer Truck 10 6 

TSP Haul 4 16 

3/4-Ton 4x4 Truck 1 8 

Water Truck 1 10 

Boom/Crane Truck 2 8 

Flatbed Pole Truck 2 10 

TSP Assembly 12 10 

3/4-Ton 4x4 Truck 2 6 

1-Ton 4x4 Truck 2 6 

Water Truck 1 10 

Compressor Trailer 2 6 

Boom/Crane Truck 2 7 

TSP Erection 12 10 

3/4-Ton 4x4 Truck 2 6 

1-Ton 4x4 Truck 2 6 

Water Truck 1 10 

Compressor Trailer 2 6 

R/T Crane (L) 2 7 

Install/Transfer Conductor  30 309 3/4-Ton 4x4 Truck 2 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

1-Ton 4x4 Truck 2 10 

Manlift/Bucket Truck 2 10 

Boom/Crane Truck 2 10 

R/T Crane (M) 2 10 

Wire Truck/Trailer 1 10 

Truck Mounted – Three 

Drum Fly-Line Pulling 

Machines (equipped with 

3/8-inch steel pulling cable) 

1 10 

Static Truck/Tensioner 1 10 

Conductor Splicing Rig 1 10 

Fiber Splicing Lab 1 10 

Spacing Cart 4 10 

30 309 

Backhoe/Front Loader 2 8 

Track Type Dozer 1 8 

Sag Cat with Two Winches 1 10 

Lowboy Truck/Trailer 2 10 

Hughes 500 F 1 7 

Helicopter Support Truck 

Fuel 
1 7 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Shoo-Fly Pole Removal 6 4 

1-Ton 4x4 Truck 2 6 

Compressor Trailer 2 6 

Water Truck 1 10 

Manlift/Bucket Truck 2 10 

Boom/Crane Truck 2 7 

Flatbed Truck/Trailer 2 6 

Remove Shoo-Fly Conductor and 

OPGW    

30 20 

1-Ton 4x4 Truck 2 10 

Manlift/Bucket Truck 2 10 

Sleeving Truck 2 5 

Boom/Crane Truck 4 5 

Bull Wheel Puller 2 5 

Semi-Tractor Truck 2 2 

30 20 

Hydraulic Rewind Puller 2 5 

Water Truck 1 10 

Lowboy Truck/Trailer 2 10 

Guard Structure Removal 6 18 

3/4-Ton 4x4 Truck 2 7 

1-Ton 4x4 Truck 8 7 

Compressor Trailer 2 7 

Water Truck 1 10 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Manlift/Bucket Truck 2 5 

Boom/Crane Truck 2 10 

Extendable Flatbed Pole Truck 2 7 

Vault Installation 16 21 

1-Ton 4x4 Truck 2 5 

Backhoe/Front Loader 2 8 

Excavator 2 7 

Dump Truck 2 10 

Water Truck 1 10 

Crane (L) 1 7 

Concrete Mixer Truck 10 3 

Lowboy Truck/Trailer 2 5 

Flatbed Truck/Trailer 2 5 

Duct Bank Installation 16 43 

1-Ton 4x4 Truck 2 5 

Compressor Trailer 2 5 

Backhoe/Front Loader 2 7 

Dump Truck 2 7 

Pipe Truck/Trailer 1 7 

Water Truck 1 10 

Concrete Mixer Truck 10 4 
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Activity 

Approximate 

Number of 

Personnel 

Approximate 

Number of 

Work days 

Primary Equipment Name 

Approximate 

Primary 

Equipment 

Quantity 

Approximate 

Duration of 

Use 

(Hours/Day) 

Flatbed Truck/Trailer 1 5 

Lowboy Truck/Trailer 1 5 

Concrete Saw 2 8 

Install Underground Cable 16 57 

1-Ton 4x4 Truck 2 5 

Manlift/Bucket Truck 4 5 

Boom/Crane Truck 1 7 

Water Truck 1 10 

Pipe Truck/Trailer 1 7 

Wire Truck/Trailer 1 5 

Puller 2 5 

Flatbed Truck/Trailer 2 5 

Splice Underground Cable 8 57 
1-Ton 4x4 Truck 2 10 

Splice Truck 2 10 

Restoration 7 11 

1-Ton 4x4 Truck 2 4 

Backhoe/Front Loader 2 7 

Motor Grader 2 7 

Water Truck 2 10 

Drum Type Compactor 2 7 

Lowboy Truck/Trailer 1 3 
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Notes: 

Crew Size Assumptions: 

Survey = one 4-man crew 

Construction and Materials Yards = one 4-man crew for each yard 

ROW Clearing = one 5-man crew 

Roads and Landing Work = two 6-man crews 

Wet Crossing Installation = one 6-man crew 

Guard Structure Installation = one 6-man crew 

Shoo-Fly Haul = one 4-man crew 

Install Shoo-Fly Pole = two 6-man crews 

Shoo-fly Assembly = two 6-man crews 

Remove Existing Conductor and OPGW = two 14-man crews  

LST Removal = two 6-man crews 

LST Foundation Removal = two 4-man crews 

TSP Removal = two 6-man crews 

TSP Foundation Removal = two 4-man crews 

66 kV Pole Removal = two 6-man crews 

Install LST Foundations = two 7-man crews 

LST Steel Haul = one 4-man crew 

LST Steel Assembly = two 10-man crews 

LST Erection = two 12-man crews 

Install TSP Foundations = two 6-man crews 

TSP Haul = one 4-man crew 

TSP Assembly = two 6-man crews 

TSP Erection = two 6-man crews 

Install/Transfer Conductor = two 15-man crews 

Shoo-Fly Pole Removal = one 6-man crew 

Remove Shoo-Fly Conductor and OPGW = two 15-man crews 

Guard Structure Removal = one 6-man crews 

Vault Installation = two 8-man crews 

Duct Bank Installation = two 8-man crews 

Install Underground Cable = two 8-man crews 

Splice Underground Cable = two 4-man crews 
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